

Crown Commercial Services Joint Schedule 2 Variation Form

Joint Schedule 2 (Variation Form)

Crown Copyright 2018

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24

(Changing the Contract)

Contract Details

This variation is
between:

(1) NHS England of Wellington House, 133-155
Waterloo Rd, South Bank, London, SE1 8UG
("the Authority")

And

(2) Baringa Partners LLP of 62 Buckingham Gate,
London, SW1E 6AJ ("the Buyer")

Contract name:

Data Services Implementation Programme ("the
Contract")

Contract reference
number:

NHS England ATAMIS CONTRACT REF: **C245935**
CCS Framework Reference: **RM6187** Management
Consultancy Framework Three (MCF3)

Details of Proposed Variation

Variation initiated by:

The/Buyer NHS England

Variation number:

NHS England Atamis Variation Reference Number:
V-20212

Date variation is raised: 21/10/2024

Framework Ref: **RM6187**

Version: Final

Model Version: v3.1

Proposed variation:

Reason of the variation: The Authority and the Supplier have mutually agreed to vary the Data Services Implementation Contract with Baringa Partners (Atamis NHS England Contract reference: C245935) by 50% of its value, a variation of £835,000 ex VAT. The original contract was awarded at a value of £1.7m.

This variation is to support critical deliverables within Data Services Implementation Portfolio of change that are included in the upcoming spend review and productivity plan commitments.

The variation period shall commence on 21/10/2024 to 11/02/2025.

An Impact Assessment shall be provided within: n/a

Impact of Variation

Likely impact of the proposed variation: n/a

Outcome of Variation

Contract variation: This Contract detailed above is varied as follows:

The deliverables can be summarised as below:

Strategic support to Transforming Through Data Spending Review work, including:

Developing overarching business case and leading approvals process (including within TD, CFO and wider stakeholders).

Developing supporting material including Lines to Take and PPT briefing pack

Alignment of TTD initiatives to other ‘Themes’ within Transformation Directorate

Cross-government engagement on data initiatives, including DSIT to ensure alignment and best practice

Transformation Portfolio design and maintenance, embedding the Data Services Transformation Portfolio, including:

Portfolio Board embedded and iterated as the Portfolio matures incl. actioning recommendations from Portfolio Health Check

Maintain key artefacts such as Board reporting, portfolio roadmap and RAID log.

Data Services Strategic Projects [REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

The contract is being varied under; Schedule 24, Clause 24.1-24.2 of RM6187 Framework Schedule 6 (Order Form and Call-Off Schedules), page 19-20.

Financial variation:	Original Contract Value:	£1.7m
	Additional cost due to variation:	£835,000 excluding VAT
	New Contract value:	£2.5m

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by: **[The Supplier/ Buyer]**
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation

Joint Schedule 2 (Variation Form)

Crown Copyright 2018

Signed by an authorised signatory for and on behalf of the **[Buyer]**

Buyer Signature:

Signed by:

7E274CEAC51F4F6...

Full Name: 

Job Title/Role: 

Date Signed: 23/10/2024

Framework Ref: **RM6187**

Version: Final

Model Version: v3.1


Signed by an authorised signatory to sign for and on behalf of the **[Supplier]**

Supplier Signature:

DocuSigned by:

4B4A7B37829D4CC...

Full Name: 

Job Title/Role: 

Date Signed: 23/10/2024

Framework Ref: **RM6187**

Version: Final

Model Version: v3.1