

	Activity Schedule			
	Activity			Price
Required Activities:				
1.00	Site Occupation, set up and securing of boundaries			
2.00	Finalised Method statements for Building warrant Submissions			
3.00	ACM site review and removal, sign off site. Activities 3.01 - 3.09 refer directly to the asbestos abatement specification			
3.01	• task 1 asbestos removal, of pipe insulation and associated debris throughout boiler room and mezzanine level,			
3.02	• task 2 asbestos removal, of insulating board ceiling panels,			
3.03	• task 3 asbestos removal, of AIB wall and Ceiling panels to office areas,			
3.04	• task 4 asbestos removal, of AIB wall and Ceiling panels to office areas,			
3.05	• task 5 asbestos removal, of AIB ceiling and wall panels,			
3.06	• task 6 asbestos removal, of AIB ceiling panels,			
3.07	• task 7 asbestos removal, of insulating board debris to floor,			
3.08	• task 8 asbestos removal, of redundant board in ceiling void,			
3.09	• task 9 asbestos removal, of all other ACM's on site,			
4.00	Utilities management, removal and making good, upfill and shaping as required:			
4.01	Gas			
4.02	Electricity			
4.03	Vodafone			
4.04	OpenReach			
4.05	Water Supply			
4.06	Foul Drainage			
4.07	Surface Water Drainage			
5.00	Demolition, processing and removal of all above ground materials to identified structures:			
5.01	Structure 1			
5.02	Structure 2			
5.03	Structure 3			
5.04	Structure 4			
5.05	Structure 5			
5.06	Structure 6			
5.07	Structure 7			
5.08	Structure 8			
5.09	Structure 9			
5.10	Structure 10			
5.11	Structure 11			
5.12	Structure 12			
5.13	Structure 13			
5.14	Structure 14			
5.15	Structure 15			
5.16	Structure 16			
5.17	Structure 17			
5.18	Structure 18			
5.19	Structure 19			
5.20	Structure 20			
5.21	Structure 21			
5.22	Structure 22			
5.23	Structure 23			
5.24	Structure 24			
5.25	Structure 25			
5.26	Structure 26			
5.27	Structure 27			
5.28	Structure 28			
5.29	Structure 29			
5.30	Structure 30			
5.31	Structure 31			
5.32	Structure 32			
5.33	Structure 33			
5.34	Structure 34			
5.35	Structure 35			
5.36	Structure 36			
5.37	Structure 37			
5.38	Structure 38			
5.39	Structure 39			
5.40	Structure 40			
5.41	Structure 41			
6.00	Demolition, processing and removal of all ground slab and below ground foundations and materials to identified structures:			
6.01	Structure 1			
6.02	Structure 2			
6.03	Structure 3			
6.04	Structure 4			
6.05	Structure 5			
6.06	Structure 6			
6.07	Structure 7			
6.08	Structure 8			
6.09	Structure 9			
6.10	Structure 10			
6.11	Structure 11			
6.12	Structure 12			
6.13	Structure 13			
6.14	Structure 14			
6.15	Structure 15			
6.16	Structure 16			
6.17	Structure 17			
6.18	Structure 18			
6.19	Structure 19			
6.20	Structure 20			
6.21	Structure 21			
6.22	Structure 22			
6.23	Structure 23			
6.24	Structure 24			

6.25	Structure 25			
6.26	Structure 26			
6.27	Structure 27			
6.28	Structure 28			
6.29	Structure 29			
6.30	Structure 30			
6.31	Structure 31			
6.32	Structure 32			
6.33	Structure 33			
6.34	Structure 34			
6.35	Structure 35			
6.36	Structure 36			
6.37	Structure 37			
6.38	Structure 38			
6.39	Structure 39			
6.40	Structure 40			
6.41	Structure 41			
7.00	Demolition, excavation, processing and removal of hard standings, roads, paths, slabs, edgings and chambers to solum level; upfill of chambers and shaping of ground as required.			
8.00	tree felling, stump removal, shrub removal			
9.00	Allowance of £30,00 for works by Statutory Undertakers (Quotations obtained by Project manager)			£ 30,000.00
10.00	Provision of 15 days CCTV camera and vactor/jetter teams and equipment; in 3 visits.			
Contractors Items (unlimited, insert as required)				
11.00				
12.00				
13.00				
14.00				
15.00				
16.00				
17.00				
18.00				
19.00				
20.00				
	Activity Schedule Sub Total:			£ 30,000.00