



Our Ref: TTWO0074

Ove Arup & Partners Ltd

Date: 21 July 2021

Dear ,

Via email

Re: STARTwo Work Package TTWO0074 – Common Inflation Forecasting Model – Stage 2 (the development of a construction cost inflation forecasting model) - Variation in Time

This agreement is made on 21 July 2021.

On behalf of the Secretary of State for Transport, I am writing regarding the agreement made on 01 September 2020 between the Department for Transport ("the Employer") and Ove Arup & Partners Limited ("the Supplier") regarding the above work package order.

As per your last submitted Change Request Form for Phase 2 - the development of a construction cost inflation forecasting model - dated 25 June 2021 (see appendix A below); I can confirm that the agreement has been further extended to 27 August 2021.

The value of the contract remains at £138,287 in accordance with the same terms and conditions as specified in the original agreement of 01 September 2020.

The scope remains as specified in the original agreement of 01 September 2020 and as per the Change Request Form for Phase 2 (Appendix A).

The Supplier's services under this Work Package Order will continue to be charged on a Fixed Price Option A as governed by the NEC4 Professional Services Contract June 2017. Any further variations must be discussed with the Client Service Manager before any work is carried out.

Please acknowledge receipt and acceptance of this letter by signing and returning a copy to me. Please contact to discuss detailed arrangements


for the continuation of this work package who is the designated Client Service Contract Manager.

- 1. The terms and conditions of the Contract are unchanged.
- 2. The maximum cost of the contract remains unchanged at £140,000 excluding VAT.
- 3. If you are content with this variation, please sign a copy of this letter and return to me via email.
- 4. Should you have any queries regarding this variation, or any other matter please do not hesitate to contact me.

Yours sincerely



On behalf of the Secretary of State for Transport



CHANGE REQUEST FORM

