

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	Cabinet Office ("the Buyer") And Browne Jacobson LLP ("the Supplier")	
Contract name:	Infected Blood Response – Legal Experts ("the Contract")	
Contract reference number:	CCCIBIO24A	
Details of Proposed Variation		
Variation initiated by:	Supplier	
Variation number:	2	
Date variation is raised:	18/04/2024	
Proposed variation	Amendment to add Key Sub Contractors for advice on Scottish and NI Law.	
Reason for the variation:	Advice on Scottish and Irish Law may be required as part of the main overall project.	
An Impact Assessment shall be provided within:	N/A	
Impact of Variation		
Likely impact of the proposed variation:	Minimal – additional support will be available for the buyer for advice in these jurisdictions.	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows: ● To add Joint Schedule 6 – Key Sub Contractors ● To add the following key sub-contractor details: Carson McDowell LLP Murray House, Murray Street, Belfast, BT1 6DN Reg No NC000908 Morton Fraser MacRoberts LLP Quartermile Two, 2 Lister square, Edinburgh, EH3 9GL Reg No SO300472	
Financial variation:	Original Contract Value:	£ 123,000
	Additional cost due to variation:	£ 0
	New Contract value:	£ 123,000

Joint Schedule 2 (Variation Form)

Crown Copyright 2018

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer

2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

REDACTED TEXT under FOIA Section 40, Personal Information

REDACTED TEXT under FOIA Section 40, Personal Information