

LT- Programme Delivery Capabaility (Shopshire - ICS).

Quote Information:
Quote [REDACTED]

 Version: 1
 Date: 12/10/2021
 Due Date: 03/11/2021

Prepared for:
**NHS Midlands and Lancashire
 CSU**

 OCX Payables M385
 Wakefield
 Yorkshire, Yorkshire WF3 1WE
 [REDACTED]

Ship To:
**NHS Midlands and Lancashire
 CSU**

 OCX Payables M385
 Wakefield
 Yorkshire, Yorkshire WF3 1WE
 [REDACTED]

Prepared by:
[REDACTED] Twin Technology
 [REDACTED]
 [REDACTED]
 [REDACTED]

Products

Description	Price	Qty	Ext. Price						
Programme Delivery Capabaility (Shopshire - ICS). Programme Delivery Capability (Shropshire - ICS). The table below describes the make-up of the required service; including objectives and associated milestones: <table border="1"> <thead> <tr> <th colspan="2">Programme Definition</th> </tr> </thead> <tbody> <tr> <td>Objectives:</td> <td> Establish initial requirements and articulate via detailed work packages (WP's) Develop detailed project plan(s) which reflect WP's and take these through approval process Develop Project PID take this through approval process Establish project governance and control processes; ensuring these align with customer PMO processes Develop deployment approach strategy (eliciting stakeholder input); and take through approval processes </td> </tr> <tr> <td>Milestones:</td> <td> WP Development end of QTR 3 2021/22 PID Development end of QTR 3 2021/22 Approved deployment approach QTR 4 2021/22 </td> </tr> </tbody> </table> Period: 18-10-2021 - 31-03-2022 [REDACTED]	Programme Definition		Objectives:	Establish initial requirements and articulate via detailed work packages (WP's) Develop detailed project plan(s) which reflect WP's and take these through approval process Develop Project PID take this through approval process Establish project governance and control processes; ensuring these align with customer PMO processes Develop deployment approach strategy (eliciting stakeholder input); and take through approval processes	Milestones:	WP Development end of QTR 3 2021/22 PID Development end of QTR 3 2021/22 Approved deployment approach QTR 4 2021/22	[REDACTED]	[REDACTED]	[REDACTED]
Programme Definition									
Objectives:	Establish initial requirements and articulate via detailed work packages (WP's) Develop detailed project plan(s) which reflect WP's and take these through approval process Develop Project PID take this through approval process Establish project governance and control processes; ensuring these align with customer PMO processes Develop deployment approach strategy (eliciting stakeholder input); and take through approval processes								
Milestones:	WP Development end of QTR 3 2021/22 PID Development end of QTR 3 2021/22 Approved deployment approach QTR 4 2021/22								

Subtotal: £56,000.00

Quote Summary

Description	Amount
Products	£56,000.00
Subtotal:	£56,000.00
VAT:	£11,200.00
Total:	£67,200.00

Taxes, shipping, handling and other fees may apply. We reserve the right to cancel orders arising from pricing or other errors. E&OE.

Terms and conditions apply to all quotes.

Twin Technology

Signature: _____
 Name: _____
 Title: _____
 Date: 12/10/2021

NHS Midlands and Lancashire CSU

Signature: _____
 Name: _____
 Date: 14th October 2021

