Joint Schedule 2 (Variation Form)

Crown Copyright 2018


Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	Cabinet Office ("the Buyer")	
	And	
	Quantexa Limited ("the Supplier")	
Contract name:	Provision of a Single Network Analytics Platform ("the Contract")	
Contract reference number:	CCNE22A04	
	Details of Proposed Variation	
Variation initiated by:	The Buyer	
Variation number:	003	
Date variation is raised:	2 nd Nov 2023	
Proposed variation	Provision of Quantexa Expert Services for additional platform support.	
Reason for the variation:	As requested by the Buyer.	
An Impact Assessment shall be provided within:	Not applicable.	
	Impact of Variation	
Likely impact of the proposed variation:	The contract price during the initial term shall increase by £229,000 (excl. VAT) to include additional platform support.	
	Outcome of Variation	
Contract variation:		

Framework Ref: RM6195 Project Version: v1.0 Model Version: v3.1

Joint Schedule 2 (Variation Form) Crown Copyright 2018



Framework Ref: RM Project Version: v1.0 Model Version: v3.0 Joint Schedule 2 (Variation Form) Crown Copyright 2018

Additional cost due to variation:	£229,000 (excl. VAT)
New Contract value:	£1,862,000 (excl. VAT)

- 1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by both Parties.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Buyer

Signed by an authorised signatory to sign for and on behalf of the Supplier

Framework Ref: RM Project Version: v1.0 Model Version: v3.0