

Alliance Partnership

Care of Alliance Manager
Bridge House
1 Walnut Tree Close
Guildford
Surrey
GU1 4LZ

Highways England Company Limited

Bridge House
1 Walnut Tree Close
Guildford
Surrey
GU1 4LZ

Please ask for: [REDACTED]	Phone [REDACTED]	Email [REDACTED]
Cross Ref:	Finance Code:	Date Tue, 27-Oct-2020

Dear Sir/Madam,

Document Log No. DOC-110

Smart Motorway Alliance Contract

Package Order: PO-13

Scheme Order - M25 J10-16

In accordance with Z19 of the conditions of contract I instruct you to carry out the Task detailed below within the stated period of time.

Detailed description of the work in the Task:

Following Alliance optimisation, this is the Scheme Order for the for Smart Motorway scheme on the M25 between junction 10 and junction 16.

This Scheme Order includes the requirement to undertake all work activities up to Stage 7 of the Project Control Framework including Stage 3 works as detailed in the Scheme Scope.

The detailed particulars included in this order (Budget products , Scheme Scope and Contract Data) replace all the corresponding particulars included in the Scheme order Ref: PO3 - Package Order 1 M25 J10-16 issued on 11th June 2020.

All of the relevant documents for this Scheme Order are attached.

To support the setting up of CPA agreements, please establish a Project Bank Accounts, compliant with Treasury standards for each Scheme, and provide bank details to the. Box below within 6 weeks;

[REDACTED] [@highwaysengland.co.uk](mailto:[REDACTED]@highwaysengland.co.uk)

Package Order Price

The Total of the Prices for the Task is 221,684,619.00

Starting, Completion & Damages

The starting date for the Task is: Thu, 11-Jun-2020

The Task Completion Date is: Thu, 31-Dec-2026

No delay damages apply under this Package Order

Additional Information & Constraints for Carrying out the Task

This Package Order falls under the following categories / constraints:

Scheme	M25 J10-16
Lot 1 Partner	Fluor
Lot 2 Partner	Jacobs
Lot 3 Partner	Balfour Beatty
Category Five	Not Used

Yours faithfully,

[REDACTED]

[REDACTED]

Client Representative

The following documents were attached at the time of writing and are available in the CEMAR system under the Attachments tab of this matter.

Title	Uploaded By	Date Uploaded	Filename
SMA_Scheme Scope_M25 J10-16_Construction.v1.0 (1).pdf	[REDACTED]	22-Oct-2020	SMA_Scheme Scope_M25 J10-16_Construction.v1.0 (1).pdf
201014 SMA Budget Products - M25 J10 - 16 - Rev1.xlsx	[REDACTED]	26-Oct-2020	201014 SMA Budget Products - M25 J10 - 16 - Rev1.xlsx
201022 SMA Lot 2 Fee Setting - M25 J10 - 16 - Rev3.xlsx	[REDACTED]	26-Oct-2020	201022 SMA Lot 2 Fee Setting - M25 J10 - 16 - Rev3.xlsx
201022 SMA Lot 3 Fee Setting - M25 J10 - 16 - Rev3.xlsx	[REDACTED]	26-Oct-2020	201022 SMA Lot 3 Fee Setting - M25 J10 - 16 - Rev3.xlsx
SMA_Scheme Level Data_M25 J10-16_FINAL (2).pdf	[REDACTED]	27-Oct-2020	SMA_Scheme Level Data_M25 J10-16_FINAL (2).pdf