Joint Schedule 2 (Variation Form) Crown Copyright 2018

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	UK Research and Innovation – Innovate UK And L.A. International Computer Consultants Ltd	
Contract name:	Data Engineer	
Contract reference number:	DDaT24244	
Details of Proposed Variation		
Variation initiated by:	UKSBS	
Variation number:	.001	
Date variation is raised:	02/06/2025	
Proposed variation	To extend the current contract	
Reason for the variation:	To extend the current contract	
An Impact Assessment shall be provided within:	N/A	
Impact of Variation		
Likely impact of the proposed variation:	N/A	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows:	
	To add an additional 47 days to the contract. The new contract end date is 06/08/20205.	
Financial variation:	Original Contract Value	£146,300.98 exc VAT
	Additional cost due to variation	£28,891.37 exc VAT
	New contract value	£175,192.35 exc VAT

- 1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Framework Ref: RM Project Version: v1.0 Model Version: v3.1 OFFICIAL



Framework Ref: RM Project Version: v1.0 Model Version: v3.1 OFFICIAL

Joint Schedule 2 (Variation Form) Crown Copyright 2018

Framework Ref: RM Project Version: v1.0 Model Version: v3.1