

CONTRACT DETAILS

| | |
|---|----------------|
| Package Order Number : | CWF-6-1-19/20 |
| Supplier: | Dynniq UK Ltd |
| Issue Date: | 18/04/2019 |
| Framework Agreement Number: | Area 14 AD CWF |
| Programme of Works Reference Number/Date | 1- 2019/20 |
| Lot Name / Number : | CWF Lot 6 |
| Package Order Completion Date (latest scheme start date prior to the service period) | 31/03/2020 |

1 CONTRACT DATA PART

| | | |
|--------------------|---|--|
| 1 General: | Applicable Secondary Options | X2, X19 |
| | The service is | technology |
| | The Additional Service Information is in | the task order |
| | The Service Manager is | [REDACTED] |
| | The following matters will be included in the risk register | |
| 3 Time: | The starting date is | 1 st April 2019 |
| | The service period is | twelve months commencing on the starting date |
| 5 Payment: | The first invoice date is | 20 th April 2019 |
| | | Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid. |
| Clause Z57: | The Performance Adjustment Schedule is in | will be provided for schemes identified on the task order as Large Schemes |

OPTION C – TARGET COST (Target Price)

Schedule of Schemes (Derived from Work Allocation Schedule)

| Scheme Title | PIN No | Description | Scheme Size | Planned / Estimated | | | Other Scheme Contractors |
|---------------------------------------|------------|-------------|-------------|---------------------|-----------------|--------------|---|
| | | | | Start Date | Completion Date | Target Price | |
| A1 North Brunton to Seaton Burn 18-19 | [REDACTED] | | | 08/04/2019 | 14/06/2019 | | Volkerlaser Balfour Beatty Jointline Tarmac Aggregates Tarmac |
| A1M J63-J65 NB&SB Patching | [REDACTED] | | | 19/08/2019 | 30/08/2019 | | Volkerlaser TBC HW Martin Colas |
| A1 Metrocentre to | [REDACTED] | | | 17/02/2020 | 06/03/2020 | | Route One Highways |

| | | | | | | |
|-----------------------------------|--|--|------------|------------|--|--|
| Blaydon | | | | | | TBC HW Martin Tarmac |
| A1M Leeming to Ripon SB 19/20 AD | | | 24/06/2019 | 25/10/2019 | | Volkerflaser WJ North HW Martin Tarmac Aggregates Aggregate Industries |
| A1 Birtley to Coalhouse | | | 10/09/2019 | 27/09/2019 | | TBC HW Martin Galliford Try Infrastructure |
| A66 Morton Palms to Little Burdon | | | 01/10/2019 | 21/10/2019 | | TBC HW Martin Colas |
| A1 Aiskew Road IC Signs | | | 30/10/2019 | 05/11/2019 | | Volkerflaser TBC HW Martin Galliford Try Infrastructure |
| A19 Fisher Lane Roundabout | | | 22/10/2019 | 29/10/2019 | | TBC HW Martin Colas |
| Fenwick to Haggerston | | | 19/08/2019 | 25/10/2019 | | Balfour Beatty TBC Tarmac Aggregates Tarmac |
| A696 EB | | | 17/06/2019 | 05/07/2019 | | Carnell Support Services Ground Control WJ North HW Martin Tarmac |
| TOTAL PACKAGE VALUE | | | | | | £331,638.00 |
| Notes. | | | | | | |

OPTION E – COST REIMBURSABLE

| CONTRACT DOCUMENTS | | | |
|--------------------------|-------------------------------------|--------------------------------|-------------------------------------|
| Form of Package Order | <input checked="" type="checkbox"/> | Additional Service Information | <input checked="" type="checkbox"/> |
| Additional Contract Data | <input checked="" type="checkbox"/> | | |
| NEC3 TSC Z clauses | <input checked="" type="checkbox"/> | | |

AUTHORISATION

| | |
|--------------------------------|--|
| Area 14 Service Manager | |
| Signature: | |

ACCEPTANCE

| | |
|------------------------------------|--|
| Contractors Representative: | |
| Signature: | |