



Department
for Environment
Food & Rural Affairs

CONTRACT CHANGE NOTE

Contract Change Note Number	CCN01
Contract Reference Number and Title	Project 28814 (ecm_57751) Supply of Babesia caballi and Theileria equi IFAT Slides
Variation Title	Addition to requirements
Number of Pages	1

Whereas the Contractor (Agricultural Research Centre Onderstepoort Veterinary Institute) and the Authority entered a Contract for the supply of Babesia caballi and Theileria equi IFAT Slides dated 02/04/2020 (the "Original Contract") and now wish to amend the Original Contract.

It is agreed as follows:

1. With effect from 26/1/2022 the Original Contract shall be amended as set out in this Contract Change Note:

Change Requestor / Originator		
Summary of Change	Addition to the Original Contract: Purchase of additional requirements (500 Babesia caballi IFA Slides).	
Reason for Change	Due to an increase in testing, the current stock of IFA slides has depleted quicker than anticipated and APHA is now at risk of running out.	
Revised Contract Price	Original Contract Value	£84,157.65
	Previous Contract Changes	None
	Contract Change Note 01	£12,135.00
	New Contract Value	£96,292.65
Revised Payment Schedule	Addition of £12,135 to current payment schedule.	
Revised Specification (see Annex A)	See text within 'Summary of Change' above	
Revised Contract Period	No change.	
Change in Contract Manager(s)	None	
Other Changes	None	

2. Save as herein amended all other terms and conditions of the Original Contract shall remain in full force and effect.

Execution of the Contract Change Note is carried out in accordance with EU Directive 99/93 (Community framework for electronic signatures) and the Electronic Communications Act 2000. The revised Contract is formed on the date on which both Parties communicate acceptance of its terms on the Authority's electronic contract management system ("Bravo").

