

## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details							
This variation is between:	UK Research and Innovation ("the Authority" "Contracting Authority") And Hays Specialist Recruitment Ltd ("the Supplier")						
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")						
Contract reference number:	CS21508						
Details of Proposed Variation							
Variation initiated by:	Contracting Authority						
Variation number:	004						
Date variation is raised:							
Proposed variation	To extend the original contract end date						
Reason for the variation:	To extend the temporary workers original contract end date from 31 <sup>st</sup> March 2023 to 31 <sup>st</sup> March 2024.						
An Impact Assessment shall be provided within:	N/A						
Impact of Variation							
Likely impact of the proposed variation:	Low						
Outcome of Variation							
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p> / Java Developer</p> <ul style="list-style-type: none"> <li>Contract start date: 1<sup>st</sup> October 2021</li> <li>Contract end date shall be extended to 31<sup>st</sup> March 2024</li> </ul> <p>Day Rate @ ex VAT additional working days = £163,142.50 ex VAT.</p> <p>The total contract variation shall not exceed £411,185.35 excluding VAT. The worker is subject to 14 working days' notice period.</p>						
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£82,876.39 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£39,806.77 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£83,595.21 ex VAT.</td> </tr> </tbody> </table>	Original Contract Value:	£82,876.39 ex VAT.	Additional cost due to variation 001:	£39,806.77 ex VAT.	Additional cost due to variation 002:	£83,595.21 ex VAT.
Original Contract Value:	£82,876.39 ex VAT.						
Additional cost due to variation 001:	£39,806.77 ex VAT.						
Additional cost due to variation 002:	£83,595.21 ex VAT.						

	Additional cost due to variation 003:	£41,764.48 ex. VAT.
	Additional cost due to variation 004:	£163,142.50 ex VAT.
	New Contract value:	£411,185.35 ex VAT.

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

[Redacted Signature]

Date

[Redacted Date]

Name (in Capitals)

[Redacted Name]

Address

[Redacted Address]

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

[Redacted Signature]

Date

[Redacted Date]

Name (in Capitals)

[Redacted Name]

Address

[Redacted Address]