



Framework:	Collaborative Delivery Framework
Supplier:	VolkerStevin Ltd
Company Number:	00288392
Geographical Area:	South East
Project Name:	Star Inn Gates - Detailed Design ESE
Project Number:	ENVIMSE500275
Contract Type:	Engineering Construction Contract
Option:	Option C
Contract Number:	31572
Stage:	Other

Revision	Status	Originator	Reviewer	Date

ENGINEERING AND CONSTRUCTION CONTRACT under the Collaborative Delivery Framework CONTRACT DATA

Project Name Star Inn Gates - Detailed Design ESE

Project Number ENVIMSE500275

This contract is made on 01 September 2021
between the *Client* and the *Contractor*

- This contract is made pursuant to the Framework Agreement (the "Agreement") dated 01st day of April 2019 between the *Client* and the *Contractor* in relation to the Collaborative Delivery Framework. The entire agreement and the following Schedules are incorporated into this Contract by reference
- Schedules 1 to 21 inclusive of the Framework schedules are relied upon within this contract.
- The following documents are incorporated into this contract by reference

Part One - Data provided by the *Client* Statements given in all Contracts

1 General

The *conditions of contract* are the core clauses and the clauses for the following main Option, the Option for resolving and avoiding disputes and the secondary Options of the NEC4 Engineering and Construction Contract June 2017.

Main
Option

Option C

Option for resolving and
avoiding disputes

W2

Secondary Options

X2: Changes in the law

X9: Transfer of rights

X10: Information modelling

X11: Termination by the *Client*

X15: *Contractor's* design

X18 Limitation of Liability

X20: Key Performance Indicators

Y(UK)2: The Housing Grants, Construction and Regeneration Act 1996

Y(UK)3: The Contracts (Rights of Third Parties) Act 1999

Z: *Additional conditions of contract*

The *works* are
to provide Early Supplier Engagement for the Star Inn Gates Project during the OBC-FBC project stage, delivering the requirements of the Scope.

The *Client* is
Address for communications

Environment Agency
Horizon House
Deanery Road
Bristol
BS1 5AH

Address for electronic communications

The *Project Manager* is
Address for communications

Address for electronic communications

The *Supervisor* is

TBC

Address for communications

Address for electronic communications

The *Scope* is in
Star Inn Pevensey Volkers ECC FBC Scope v 1.7

The *Site Information* is in
ENVIMSE500275-JBA-XX-XX-SI-Z-5001-S2-P03-K0200-EA2-LOD2-PCI_Pack.pdf

The *boundaries of the site* are
As indicated in Appendix 2 of the Scope (Star Inn Pevensey Volkers ECC FBC Scope v 1.7 - Appendix 2)

The *language of the contract* is English

The *law of the contract* is
the law of England and Wales, subject to the jurisdiction of the courts of England and Wales

The period for reply is 2 weeks

The following matters will be included in the Early Warning Register
None

Early warning meetings are to be held at intervals no longer than

2 weeks

2 The Contractor's main responsibilities

The <i>key dates</i> and <i>conditions</i> to be met are	
<i>condition</i> to be met	<i>key date</i>
None set	None set
The <i>Contractor</i> prepares forecasts of the total Defined Cost for the whole of the <i>works</i> at intervals no longer than	4 weeks

3 Time

The <i>starting date</i> is	01 September 2021
The <i>access dates</i> are	
part of the Site	date
ASite	03 September 2021
Sharepoint	03 September 2021
FastDraft	08 September 2021
The <i>Contractor</i> submits revised programmes at intervals no longer than	4 weeks
The <i>Completion Date</i> for the whole of the <i>works</i> is	30 September 2022
The <i>Client</i> is willing to take over the <i>works</i> before the Completion Date	
The period after the Contract Date within which the <i>Contractor</i> is to submit a first programme for acceptance is	4 weeks

4 Quality management

The period after the Contract Date within which the Contractor is to submit a quality plan is		4 weeks
The period between Completion of the whole of the works and the defects date is		52 weeks
The defect correction period is	2 weeks	except that
• The defect correction period for	public safety, and waterways issues	is 24 Hours
• The defect correction period for	MEICA issues	is 7 days

5 Payment

The currency of the contract is the £ sterling			
The assessment interval is		Monthly	
The Client set total of the Prices is		<div></div>	
The interest rate is		2.00%	per annum (not less than 2) above the
Base	rate of the		Bank of England
The Contractor's share percentages and the share ranges are			
	share range		Contractor's share percentage
less than		80 %	0 %
from	80 %	to	120 %
greater than		120 %	as set out in Schedule 17
			as set out in Schedule 17

6 Compensation events

The place where weather is to be recorded is	The nearest calibrated Met Office Weather Station to the site
The <i>weather measurements</i> to be recorder for each calendar month are	
• the cumulative rainfall (mm)	
• the number of days with rainfall more than 5mm	
• the number of days with minimum air temperature less than 0 degrees Celsius	
• the number of days with snow lying at	09:00 hours
and these measurements:	GMT
1. N/A	
The <i>weather measurements</i> are supplied by	The Met Office
The <i>weather data</i> are the records of past weather measurement for each calendar month	
which were recorded at	Eastbourne
and which are available from	The Met Office
These are additional compensation events	
1. Managing and mitigating the impact of Covid 19 and working in accordance with Public Health England guidance, as may vary from time to time between 1st July 2021 and 31st August 2021	

8 Liabilities and insurance

These are additional *Client's* liabilities

1 Not used

The minimum amount of cover for insurance against loss of or damage to property (except the works, Plant and Materials and Equipment) and liability for bodily injury to or death of a person (not an employee of the *Contractor*) arising from or in connection with the *Contractor* Providing the Works for any one event is

£15,000,000

The minimum amount of cover for insurance against death of or bodily injury to employees of the *Contractor* arising out of and in the course of their employment in connection with the contract for any one event is

not less than the amount required by law

The insurance against loss of or damage to the works, Plant and Materials is to include cover for Plant and Materials provided by the *Client* for an amount of

£5,000,000.00

Resolving and avoiding disputes

The *tribunal* is litigation in the courts

The *Senior Representatives* of the *Client* are

Address for communications

Address for electronic communications

Name

Address for communications

Address for electronic communications

The *Adjudicator* is

'to be confirmed'

Address for communications

'to be confirmed'

Address for electronic communications

['to be confirmed'](#)

The *Adjudicator nominating body* is

The Institution of Civil Engineers

Z Clauses

Z1 Correctness of Site Information and other documents

Z1.1 Site Information about the ground, subsol, ducts, cables, pipes and structures is provided in good faith by the *Client*, but is not warranted correct. Clause 60.3 does not apply to such Site Information and the *Contractor* is responsible for checking the correctness of any such Site Information they rely on for the purpose of pricing for or providing the works.

Z1.2 Information regarding construction methods or processes referred to in pre contract health and safety plans are provided in good faith by the *Client* but are not warranted correct (except for the purpose of promoting high standards of health and safety) and the *Contractor* is responsible for checking the correctness of any such information they rely on for the purpose of pricing for, or providing the works.

Z3 Prevention: No change to prices

Delete first sentence of clause 62.2 and replace with:

"Quotations for compensation events except for the compensation event described in 60.1(19) comprise proposed changes to the Prices and any delay to the Completion Date and Key Dates assessed by the *Contractor*. Quotations for the compensation event described in 60.1(19) comprise any delay to the Completion Date and Key Dates assessed by the *Contractor*."

Delete 'The' At start of clause 63.1 and replace with:

"For the compensation event described in 60.1(19) the Prices are not changed. For other compensation events the..."

Z 4 The Schedule of Cost Components

The Schedule of Cost Components is as detailed in the Framework Schedule 9.

Z 6 Payment for Work

Delete existing clause 11.2 (31) and replace with:

"11.2 (31) The Price for Work Done to Date is the total Defined Cost which the *Project Manager* forecasts will have been paid by the *Contractor* before the next assessment date plus the Fee, not exceeding the forecast provided under clause 20.4 and accepted by the *Client*."

Z7 Contractor's share

After c154.2 and before c154.3, insert the following additional clause:

54.2A If, prior to Completion of the whole of the works, the Price for Work Done to Date exceeds 110% of the total of the Prices, the amount in excess of 110% of the total of the Prices is retained from the *Contractor*.

Z10 Payments to subcontractors, sub consultants and

Subcontractors

The *Contractor* will use the NEC4 contract on all subcontracts for works. Payment to subcontractors will be 28 days from the assessment date.

If the *Contractor* does not achieve payments within these time scales then the *Client* reserves the right to delay payments to the *Contractor* in respect of subcontracted work, services and supplies.

Failure to pay subcontractors and suppliers within contracted times scales will also adversely affect the *Contractor's* opportunities to work on framework contracts.

Z16 Disallowed Costs

Add the following bullets to clause 11.2 (26) Disallowed costs

- was incurred due to a breach of safety requirements, or due to additional work to comply with safety requirements.
- was incurred as a result of the client issuing a Yellow or Red Card to prepare a Performance Improvement Plan.
- was incurred as a result of rectifying a non-compliance with the Framework Agreement and/or any call off contracts following an audit.

Z19 Linked contracts

Delays and additional cost on this contract resulting from the *Contractor's* fault or error on a previous contract on this project or programme will be a Disallowable cost under this contract and not be a Compensation event under this contract.

Z21 Requirement for Invoice

Add the following sentence to the end of clause 51.1:

The Party to which payment is due submits an invoice to the other Party for the amount to be paid within one week of the *Project Manager's* certificate.

Delete existing clause 51.2:

51.2 Each certified payment is made by the later of

- one week after the paying Party receives an invoice from the other Party and
- three weeks after the assessment date, or, if a different period is stated in the Contract Data, within the period stated.

If a certified payment is late, or if a payment is late because the *Project Manager* has not issued a certificate which should be issued, interest is paid on the late payment. Interest is assessed from the date by which the late payment should have been made until the date when the late payment is made, and is included in the first assessment after the late payment is made

Z22 Resolving Disputes

Delete W2.1

Z23 Risks and Insurance

Replace clause 84.1 with the following

Insurance certificates are to be submitted to the *Client* on an annual basis.

Secondary Options

OPTION X2: Changes in the law

The *law of the project* is the law of England and Wales, subject to the jurisdiction of the courts of England and Wales

OPTION X10: Information modelling

The period after the Contract Date within which the *Contractor* is to submit a first Information Execution Plan for acceptance is 2 weeks

The minimum amount of insurance cover for claims made against the *Contractor* arising out of its failure to use skill and care normally used by professional providing information similar to the Project Information is, in respect of each claim

£5,000,000

The period following Completion of the whole of the *works* or earlier termination for which the *Contractor* maintains insurance for claims made against it arising out of its failure to use the skill and care is

6 years

OPTION X15: The Contractor's design

The *period for retention* following Completion of the whole of the *works* or earlier termination is 6 years

The minimum amount of insurance cover for claims made against the *Contractor* arising out of its failure to use skill and care normally used by professionals designing works similar to the *works* is, in respect of each claim

£5,000,000.00

The period following Completion of the whole of the *works* or earlier termination for which the *Contractor* maintains insurance for claims made against it arising out of its failure to use the skill and care is

6 years

OPTION X18: Limitation of liability

The *Contractor's* liability to the *Client* for indirect or consequential loss is limited to

£1,000,000

For any one event, the *Contractor's* liability to the *Client* for loss or damage to the *Client's* property is limited to

£1,000,000

The *Contractor's* liability for Defects due to its design which are not listed on the Defects Certificate is limited to

£5,000,000

The *Contractor's* total liability to the *Client* for all matters arising under or in connection with the contract, other than excluded matters, is limited to

£7,000,000

The *end of liability date* is 6 years after the Completion of the whole of the *works*

OPTION X20: Key Performance Indicators (not used with Option X12)

The *incentive schedule* for Key Performance Indicators is in Schedule 17.

A report of performance against each Key Performance Indicator is provided at intervals of 3 months.

Y(UK2): The Housing Grants, Construction and Regeneration Act 1996

The period for payment is 14 days after the date on which payment becomes due

Y(UK3): The Contracts (Rights of Third Parties) Act) 1999

term	<i>beneficiary</i>
N/A	N/A

Part Two - Data provided by the Contractor

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

1 General

The Contractor is

Name VolkerStevin Ltd

Address for communications Hertford Road
Hoddesdon
Hertfordshire
EN11 9BX

Address for electronic communications

The fee percentage is

Option C

The working areas are

the Site and other areas necessary to provide the works

The key persons are

Name (1)
Job
Responsibilities
Qualifications
Experience

Name (2)
Job
Responsibilities
Qualifications
Experience

Name (3)
Job
Responsibilities
Qualifications
Experience

Name (4)
Job
Responsibilities
Qualifications
Experience

The following matters will be included in the Early Warning Register
None

2 The Contractor's main responsibilities

The Scope provided by the Contractor for its design is in

N/A

3 Time

The programme identified in the Contract Data is


N/A

5 Payment

The *activity schedule* is
TBC

Resolving and avoiding disputes

The *Senior Representatives* of the *Contractor* are



X10: Information Modelling

The *information execution plan* identified in the
Contract Data is
To be submitted within 2 weeks of the Contract Date

Contract Execution

Client execution

Contractor execution

Signed Underhand by [PRINT NAME]

for and on behalf of

VolkerStevin Ltd

[Redacted signature area]