

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details									
This variation is between:	UK Research and Innovation (UKRI) ("CCS" "the Buyer") And Sanderson Government and Defence Limited ("the Supplier")								
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 FRAMEWORK CALL OFF ("the Contract")								
Contract reference number:	GSS23280								
Details of Proposed Variation									
Variation initiated by:	UK Research and Innovation [REDACTED]								
Variation number:	002								
Date variation is raised:	19/04/2024								
Proposed variation	To extend the temporary worker's end date.								
Reason for the variation:	To extend the original contract end date of the temporary worker from 27 th September 2024 to 31 st March 2025.								
An Impact Assessment shall be provided within:	N/A								
Impact of Variation									
Likely impact of the proposed variation:	None								
Outcome of Variation									
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>[REDACTED] / Finance Subject Matter Expert (SME)</p> <ul style="list-style-type: none"> Contract start date shall be 30th September 2024 Contract end date shall be extended to 31st March 2025 <p>Day Rate @ £[REDACTED] ex VAT [REDACTED] additional working days = £84,518.40 excluding VAT</p>								
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£169,338.00 exc. VAT</td> </tr> <tr> <td>Additional cost due to Variation 001:</td> <td>£118,854.00 exc. VAT</td> </tr> <tr> <td>Additional cost due to Variation 002:</td> <td>£84,518.40 exc. VAT</td> </tr> <tr> <td>New Contract value:</td> <td>£372,710.40 exc. VAT</td> </tr> </tbody> </table>	Original Contract Value:	£169,338.00 exc. VAT	Additional cost due to Variation 001:	£118,854.00 exc. VAT	Additional cost due to Variation 002:	£84,518.40 exc. VAT	New Contract value:	£372,710.40 exc. VAT
Original Contract Value:	£169,338.00 exc. VAT								
Additional cost due to Variation 001:	£118,854.00 exc. VAT								
Additional cost due to Variation 002:	£84,518.40 exc. VAT								
New Contract value:	£372,710.40 exc. VAT								

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

08/05/2024

Name (in Capitals)

Address

Polaris House, North Star Avenue, Swindon, Wilts, SN2 1FL

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

May 7, 2024

Name (in Capitals)

Address

Clifton Down House, 54a Whiteladies Road, Clifton, Bristol, BS8 2NH