

NHS England (1)

AND

Health Quality Improvement Partnership (HQIP) (2)

MBRRACE-UK System Update

CONTRACT VARIATION AGREEMENT

**Atamis Contract Ref: C126626
Business Case Ref: BC-20976**

THIS VARIATION AGREEMENT is made on

2024

BETWEEN:

(1) **NHS England** of Wellington House, 133 – 155 Waterloo Road, London SE1 8UG
 (“**the Authority**”);

and

(2) **Health Quality Improvement Partnership (HQIP)** of 27A, Harley Place, London,
 W1G 8LZ (“**the Supplier**”)

Each a “**Party**” and together referred to as “**the Parties**”.

BACKGROUND:

(A) The Authority and the Supplier entered into a contract entitled “National Clinical Audit and Patient Outcome Programme (NCAPOP)” on 19th January 2023 (“**the Contract**”).

(B) The Authority and the Supplier have mutually agreed to vary the Contract for MBRACE-UK System Update as detailed below in (2) Contract Variation.

(C) The Authority will make payment to the supplier as detailed below (3) Costs / Commercial Schedule 6.

IT IS AGREED as follows:

1. Definitions and Interpretation

- Capitalised words and phrases in this Variation Agreement shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

2. Contract Variation:

- In accordance with Clause 21 (Change Management) of Schedule 2, the Contract the Authority and Supplier have mutually agreed to the vary the contract as outlined below.
- This project is to provide funds for MBRRACE-UK to update back-end IT systems to integrate with the API of the Submit Perinatal Event Notification (SPEN) before going live for MBRRACE-UK to receive data from the SPEN portal.

Task 1 retrieving data from the SNP API

Create a C# service/module to:

- 1) Poll the SNP Maternity Download API endpoint at regular intervals
- 2) Retrieve any new data available for download from a given date/time
- 3) Convert the retrieved HL7 FHIR Adverse Event specification JSON data to suitable C# classes
- 4) Create a testing harness
- 5) Modify the process as required during the beta phase of the SNP project

Handover documentation will be produced for maintenance.

Task 2 converting the retrieved data into MBRRACE-UK entities

Create a C# service/module to:

- 1) Using the C# classes defined in Task 1 create a mapping the data to the equivalent MBRRACE-UK C# classes/entity. MBRRACE-UK will supply the target C# classes/entity definitions
- 2) Create a testing harness
- 3) Modify as necessary during the beta phase of the SNP project

3. Costs / Schedule 6 (Commercial Schedule)

- The Supplier will be paid a maximum of **£70,000** (exclusive of VAT).
- Work will take approximately four (4) months with an estimated start date of 01/04/2024 and end date of 31/07/2024. Start and end dates to be confirmed.

IN WITNESS OF WHICH the Parties have signed this Variation Agreement on the date(s) shown below:

Signed for and on behalf of NHS England

[Redacted Signature]

Name: [Redacted]

Full Name: [Redacted]

Position: [Redacted]

Job Title/Role: [Redacted]

Date Signed: 27/03/2024

Signed for and on behalf of Health Quality Improvement Partnership (HQIP)

[Redacted Signature]

Name: [Redacted]

Full Name: [Redacted]

Position: [Redacted]

Job Title/Role: [Redacted]

Date Signed: 25/03/24