



## Foreign, Commonwealth & Development Office



Tetra Tech International Development Limited  
1 Northfield Road  
Reading  
Berkshire  
RG1 8AH

Foreign, Commonwealth & Development  
Office  
Abercrombie House  
Eaglesham Road  
EAST KILBRIDE  
Glasgow  
G75 8EA

Telephone: East Kilbride 01355 84 4000  
Directline: REDACTED

File Ref: PO 8150

Date: 27<sup>th</sup> April 2021

Contract Amendment No: 1

**CONTRACT FOR:**        **Support to the Palestinian Authority to Build Stability, Deliver Services and Promote Reform in the Occupied Palestinian Territories**

**CONTRACT NUMBER: PO 8150**

With reference to the contract dated 4<sup>th</sup> March 2019, both Parties have in principle agreed to the following variations to the Contract:

### **Section 1 – Form of Contract**

Delete: "Coffey International Development Limited"  
Insert: "Tetra Tech International Development Limited"

### **3. Commencement Date and End Date of Initial Period**

Delete: "17<sup>th</sup> September 2021"  
Insert: "17<sup>th</sup> September 2022"

### **4. Financial Limit**

Delete: "£7,499,996"  
Insert: "£12,499,986"

### **Section 3 – Terms of Reference**

#### **B. Objectives, Paragraph 6**

Delete: "(2.5 years till the current end-date as stated in the Business Case of 31/3/2021 with up to 18 months possible extension)"  
Insert: "(18<sup>th</sup> March 2019 – 17<sup>th</sup> September 2022)"

#### **D. Scope, Paragraph 14**

Delete: "Implementation Phase: 2 years and 2 months following the inception phase."  
Insert: "Implementation Phase: June 2019 – September 2022."



## Foreign, Commonwealth & Development Office



### F. Project Management, Paragraph 23 (Timeframe and Phases)

Delete: "September 2021"

Insert: "September 2022"

### G. Budget and Fees, Paragraph 30 (Budget)

Delete: "The maximum budget for this requirement will be a maximum of £7.5M"

Insert: "The overall financial limit is £12,499,986"

Add:

#### "H. Phase 2 Extension Period (April 2021 – September 2022)"

38. The programme extension will ensure continued support of the PA to deliver National Policy Agenda ambitions, and achieve targeted reforms in the following areas:

- Revenue: TA will ensure that institutional capability is in place to deliver revenue policy and administration to support improved revenue collection.
- Planning: TA will focus on strengthening strategic planning and policy development at centre of government.
- Public Financial Management: TA will provide Public financial management tools, systems, training and mentoring needed to champion reform.

Annex C sets out the proposed implementation plan and programme delivery approach."

Add: "Annex C to Section 3: Phase 2 Extension Period Technical Narrative (April 2021 – September 2022)"  
REDACTED

### **Section 4 – Special Conditions**

REDACTED

### **Section 5 – Schedule of Prices**

REDACTED

2. These amendments relate to an extension of the contract by 12 months and an addition of £4,999,990 to the overall financial limit. The extension phase (April 2021 – September 2022) will ensure continued support of the Palestinian Authority to deliver National Policy Agenda ambitions and achieve targeted reforms. The new financial limit will be £12,499,986.

3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of FCDO that you accept the variations set out herein.

4. The Contract, including any previous variation, shall remain effective and unaltered except as amended by this letter.

5. Words and expressions in this letter shall have the meanings given to them in the Contract.



Foreign, Commonwealth  
& Development Office



Signed by an authorised signatory for and on behalf  
of the Secretary of State for Foreign, Commonwealth  
and Development Affairs

Name:

Position:

Signature:

Date:

Signed by an authorised signatory for and on behalf of  
Tetra Tech International Development Limited

Name:

Signature:

Date: