

## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

| Contract Details                               |  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
|--|--|--------------------------|-------------------|---------------------------------------|-------------------|---------------------------------------|-------------------|---------------------------------------|-------------------|---------------------------------------|-------------------|---------------------|--------------------|
| This variation is between:                     | UK Research & Innovation (UKRI) (the "Contracting Authority")<br>And<br>L.A. International Computer Consultants Ltd ("the Supplier")   |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Contract name:                                 | THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")   |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Contract reference number:                     | GSS24020   |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Details of Proposed Variation                  |  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Variation initiated by:                        | UK Research & Innovation   |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Variation number:                              | 004  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Date variation is raised:                      | 13/05/2025   |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Proposed variation                             | To extend the original contract end date.  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Reason for the variation:                      | To extend the contractor's end date from 30 <sup>th</sup> June 2025 to 30 <sup>th</sup> September 2025   |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| An Impact Assessment shall be provided within: | N/A  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Impact of Variation                            |  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Likely impact of the proposed variation:       | Low  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Outcome of Variation                           |  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Contract variation:                            | <p>This Contract detailed above is varied as follows:</p> <p>██████████   Lead Data Steward</p> <p>Contract Start Date: 8<sup>th</sup> January 2024</p> <p>Contract end date shall be extended to: 30<sup>th</sup> September 2025</p> <p>Day Rate @ ██████████ ex VAT at ██████ additional working days = £43,387.5 excluding VAT. The total contract variation shall not exceed £293,032.50 excluding VAT.</p>  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Financial variation:                           | <table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£39,382.50 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£84,772.50 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£84,772.50 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 003:</td> <td>£40,717.50 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 004:</td> <td>£43,387.50 ex VAT</td> </tr> <tr> <td>New Contract value:</td> <td>£293,032.50 ex VAT</td> </tr> </tbody> </table> | Original Contract Value: | £39,382.50 ex VAT | Additional cost due to variation 001: | £84,772.50 ex VAT | Additional cost due to variation 002: | £84,772.50 ex VAT | Additional cost due to variation 003: | £40,717.50 ex VAT | Additional cost due to variation 004: | £43,387.50 ex VAT | New Contract value: | £293,032.50 ex VAT |
| Original Contract Value:                       | £39,382.50 ex VAT  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Additional cost due to variation 001:          | £84,772.50 ex VAT  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Additional cost due to variation 002:          | £84,772.50 ex VAT  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Additional cost due to variation 003:          | £40,717.50 ex VAT  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| Additional cost due to variation 004:          | £43,387.50 ex VAT  |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |
| New Contract value:                            | £293,032.50 ex VAT   |                          |                   |                                       |                   |                                       |                   |                                       |                   |                                       |                   |                     |                    |

**Joint Schedule 2 (Variation Form)**

Crown Copyright 2022

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised person:

Signature

Date

Name (in Capitals)

Address

Signed by an authorised person:

Signature

Date

Name (in Capitals)

Address