

PricewaterhouseCoopers LLP
1 Embankment Place
London
WC2N 6RH

Department for International Development
Abercrombie House
Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

Telephone: REDACTED
Directline: REDACTED
File Ref: PROJ10010

Date: 31 January 2020

Contract Amendment No: 1

AMENDMENT TO CALL DOWN CONTRACT TITLE: Africa Investment Summit Technical Assistance

FRAMEWORK AGREEMENT: General Economic Development Framework(GEDF)

FRAMEWORK REFERENCE NO: 8126

1. With reference to the contract dated 01 October 2019, both Parties have in principle agreed to the following variations to the Contract:

Section 4- Appendix A- Calldown Contract

3. Financial Limit

Delete: "£1,469,016"

Insert: "£2,588,430"

Section 4- Annex A- Terms of Reference

6. Key deliverables

Paragraph 19.

Output 1- Scope paragraph

Insert: At the end of the paragraph " ,support general delivery of Summit and undertake delegate due diligence."

Insert:

| Output | Scope | Timescale | Anticipated Total Days approx.TBC) |
|-------------------------------|---|------------------------|------------------------------------|
| Output 6: Facility management | <ul style="list-style-type: none"> - Provide strategic leadership of the facility and outputs - Administer the facility and oversight of deliverables - Provide overall reporting across activities - Provide surge support across the Facility outputs | Sep 2019 to March 2020 | 420 days |

11. Budget & Timeframe

Paragraph 36.

Delete: "£1,469,016"

Insert: "£2,588,430"



Annex C: Output Based Payment Schedule
Output 1 - Invoice Value (excluding expenses)

Delete: "50%"

Insert: "40%"

Insert:

| Output | Milestone Deliverables | Verification Method | Verifier | Target Date | Invoice Value (excluding expense) |
|-------------------------------|--|------------------------|-------------------------|------------------|-----------------------------------|
| Output 6: Facility Management | 1. Operations manual and policies in place 2. Project documentation in place 3. Team constituted with clear Terms of Reference 4. Monthly reporting 5. End of project report | 1. Documents finalised | AIS SRO/Project Manager | By 31 March 2020 | 10% |

Section 4- Annex B

Delete: "Proforma" in toto

Insert: "Proforma(Updated Jan 20)" As attached

2. This amendment relates to increase the financial limit by £1,119,414 to scale up service. Also, to include the addition of facility management
3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of DFID that you accept the variations set out herein.
4. The Contract, including any previous variation, shall remain effective and unaltered except as amended by this letter.
5. Words and expressions in this letter shall have the meanings given to them in the Contract.

Signed by an authorised signatory for and on behalf of the Secretary of State for International Development

Name:

Position:

Signature:

Date:

Signed by an authorised signatory for and on behalf of PricewaterhouseCoopers LLP

Name:

Signature:

Date:

Documents Enclosed

Proforma(Updated Jan 20)-REDACTED



Department
for International
Development

Proforma(Updated Jan 20)- REDACTED

