



<b>Framework:</b>	<b>Collaborative Delivery Framework</b>
<b>Supplier:</b>	<b>BAM Nuttall Ltd</b>
<b>Company Number:</b>	<b>00305189</b>
<b>Geographical Area:</b>	<b>North East</b>
<b>Contract Name:</b>	<b>Wheel Hall Farm Embankment SOC-OBC</b>
<b>Project Number:</b>	<b>ENV0005663C</b>
<b>Contract Type:</b>	<b>Engineering Construction Contract</b>
<b>Option:</b>	<b>Option C</b>
<b>Contract Number:</b>	
<b>Stage:</b>	<b>Other</b>

Revision	Status	Originator	Reviewer	Date

## ENGINEERING AND CONSTRUCTION CONTRACT under the Collaborative Delivery Framework CONTRACT DATA

**Project Name** Wheel Hall Farm Embankment SOC-OBC

**Project Number** ENV0005663C

This contract is made on  
between the *Client* and the *Contractor*

- This contract is made pursuant to the Framework Agreement (the "Agreement") dated 10th day of April 2019 and Framework Agreement Extension dated and signed 1st April 2023 between the *Client* and the *Contractor* in relation to the Collaborative Delivery Framework. The entire agreement and the following Schedules are incorporated into this Contract by reference
- Schedules 1 to 23 inclusive of the Framework schedules are relied upon within this contract.
- The following documents are incorporated into this contract by reference  
ENV0005663C-Wheel Hall Farm Embankment- ECC Scope-V4

### Part One - Data provided by the *Client* Statements given in all Contracts

#### 1 General

The *conditions of contract* are the core clauses and the clauses for the following main Option, the Option for resolving and avoiding disputes and the secondary Options of the NEC4 Engineering and Construction Contract June 2017.

Main  
Option

Option C

Option for resolving and  
avoiding disputes

W2

Secondary Options

X2: Changes in the law

X7: Delay damages

X8: Undertakings to the *Client* or Others

X9: Transfer of rights

X10: Information modelling

X11: Termination by the *Client*

X15: *Contractor's* design

X18 Limitation of Liability

X20: Key Performance Indicators

Y(UK)2: The Housing Grants, Construction and Regeneration Act 1996

Y(UK)3: The Contracts (Rights of Third Parties) Act 1999

Z: *Additional conditions of contract*

The *works* are

Assit consultant and client in production of documentation to take project from SOC to submittal of OBC

The *Client* is

[REDACTED]

Address for communications

Environment Agency  
Lateral House, 8 City Walk,  
Leeds  
LS11 9AT

Address for electronic communications

[REDACTED]

The *Project Manager* is

[REDACTED]

Address for communications	Environment Agency Lateral House, 8 City Walk Leeds LS11 9AT
Address for electronic communications	
The <i>Supervisor</i> is	
Address for communications	
Address for electronic communications	
The <i>Scope</i> is in ENV0005663C-Wheel Hall Farm Embankment- ECC Scope-V4	
The <i>Site Information</i> is in Wheel Hall Farm-PCI-R0	
The <i>boundaries of the site</i> are J02436_River Ouse Embankment Monitoring_Topo Survey_Rev A.pdf	
The <i>language of the contract</i> is English	
The <i>law of the contract</i> is <i>the law of England and Wales, subject to the jurisdiction of the courts of England and Wales</i>	
The period for reply is 2 weeks	
The following matters will be included in the Early Warning Register	
Early warning meetings are to be held at intervals no longer than	2 weeks

2 The Contractor’s main responsibilities

The <i>key dates and conditions</i> to be met are <i>condition</i> to be met	<i>key date</i>
'none set'	'none set'
'none set'	'none set'
'none set'	'none set'
The <i>Contractor</i> prepares forecasts of the total Defined Cost for the whole of the <i>works</i> at intervals no longer than	4 weeks

3 Time

The <i>starting date</i> is	08 April 2024
The <i>access dates</i> are part of the Site	date
The <i>Contractor</i> submits revised programmes at intervals no longer than	4 weeks
The <i>Completion Date</i> for the whole of the <i>works</i> is	08 May 2025

The *Client* is not willing to take over the *works* before the Completion Date

The period after the Contract Date within which the *Contractor* is to submit a first programme for acceptance is 4 weeks

4 Quality management

The period after the Contract Date within which the *Contractor* is to submit a quality plan is 4 weeks

The period between Completion of the whole of the *works* and the *defects date* is 52 weeks

The *defect correction period* is 2 weeks except that

- The *defect correction period* for is
- The *defect correction period* for is

5 Payment

The *currency of the contract* is the £ sterling

The *assessment interval* is Monthly

The *Client* set total of the Prices is

The *interest rate* is 2.00% per annum (not less than 2) above the Base rate of the Bank of England

The *Contractor's share percentages* and the *share ranges* are

	<i>share range</i>			<i>Contractor's share percentage</i>
less than		80 %		0 %
from	80 %	to	120 %	as set out in Schedule 17
greater than		120 %		as set out in Schedule 17

6 Compensation events

The place where weather is to be recorded is Cawood

The *weather measurements* to be recorder for each calendar month are

- the cumulative rainfall (mm)
- the number of days with rainfall more than 5mm
- the number of days with minimum air temperature less than 0 degrees Celsius
- the number of days with snow lying at 09:00 hours GMT

and these measurements:

- 1.
- 2.
- 3.
- 4.
- 5.

The *weather measurements* are supplied by

The *weather data* are the records of past weather measurement for each calendar month which were recorded at Cawood and which are available from MET office

Assumed values for the ten year weather return *weather data* for each *weather measurement* for each calendar month are

Jan	Jul
Feb	Aug
Mar	Sep
Apr	Oct
May	Nov
Jun	Dec

These are additional compensation events

1. Carbon Methodology - Adherence to and compliance with the Carbon Methodology dated 08 June 2023
2. 'not used'

3. 'not used'
4. 'not used'
5. 'not used'

## 8 Liabilities and insurance

These are additional *Client's* liabilities

- 1 'not used'
- 2 'not used'
- 3 'not used'

The minimum amount of cover for insurance against loss of or damage to property (except the *works*, Plant and Materials and Equipment) and liability for bodily injury to or death of a person (not an employee of the *Contractor*) arising from or in connection with the *Contractor* Providing the Works for any one event is

██████████

The minimum amount of cover for insurance against death of or bodily injury to employees of the *Contractor* arising out of and in the course of their employment in connection with the contract for any one event is

not less than the amount required by law

The insurance against loss of or damage to the *works*, Plant and Materials is to include cover for Plant and Materials provided by the *Client* for an amount of

## Resolving and avoiding disputes

The *tribunal* is litigation in the courts

The *Senior Representatives* of the *Client* are

██████████

Address for communications

Environment Agency  
Harfen House  
Welshpool  
Shelton  
Shrewsbury  
SY3 8BB

Address for electronic communications

██

Name

██████████

Address for communications

Environment Agency  
Guildborne House  
Chatsworth Road  
Worthing  
West Sussex  
BN11 1LD

Address for electronic communications

██

The *Adjudicator* is

'to be confirmed'

Address for communications

'to be confirmed'

Address for electronic communications

['to be confirmed'](#)

The *Adjudicator nominating body* is

The Institution of Civil Engineers

## Z Clauses

### Z 2B: Water levels: *Contractor's* risk

Clause 60.1 (12) second bullet point is amended to: "are not weather conditions or floods and"

### Z3 Prevention: No change to prices

Delete first sentence of clause 62.2 and replace with:

"Quotations for compensation events except for the compensation event described in 60.1(19) comprise proposed changes to the Prices and any delay to the Completion Date and Key Dates assessed by the *Contractor*. Quotations for the compensation event described in 60.1(19) comprise any delay to the Completion Date and Key Dates assessed by the *Contractor*. Delete 'The' At start of clause 63.1 and replace with:

"For the compensation event described in 60.1(19) the Prices are not changed. For other compensation events the..."

## Z 4 The Schedule of Cost Components

The Schedule of Cost Components is as detailed in the Framework Schedule 9.

## Z 6 Payment for Work

Delete existing clause 11.2 (31) and replace with:

"11.2 (31) The Price for Work Done to Date is the total Defined Cost which the *Project Manager* forecasts will have been paid by the *Contractor* before the next assessment date plus the Fee. In all instances and circumstances the Price for Work Done to Date shall not exceed the forecast for the same as provided under clause 20.4."

## Z 7 Contractor's share

After c154.2 and before c154.3, insert the following additional clause:

54.2A If, prior to Completion of the whole of the works, the Price for Work Done to Date exceeds 111% of the total of the Prices, the amount in excess of 111% of the total of the Prices is retained from the Contractor.

## Z10 Payments to subcontractors, sub consultants and

Subcontractors

The *Contractor* will use the NEC4 contract on all subcontracts for works unless another alternative and appropriate form is proposed and agreed in accordance with clause 26.3. Payment to subcontractors will be 28 days from the assessment date.

If the *Contractor* does not achieve payments within these timescales then the *Client* reserves the right to delay payments to the *Contractor* in respect of subcontracted work, services or goods.

Failure to pay subcontractors and suppliers within contracted times scales will also adversely affect the *Contractor's* opportunities to work on framework contracts.

## Z16 Disallowed Costs

Add the following bullets to clause 11.2 (26) Disallowed costs

- was incurred due to a breach of safety requirements, or due to additional work to comply with safety requirements.
- was incurred as a result of the client issuing a Yellow or Red Card to prepare a Performance Improvement Plan.
- was incurred as a result of rectifying a non-compliance with the Framework Agreement and/or any call off contracts following an audit.

## Z19 Linked contracts

Delays and additional cost on this contract resulting from the *Contractor's* fault or error on a previous contract on this project or programme will be a Disallowable cost under this contract and not be a Compensation event under this contract.

## Z21 Requirement for Invoice

Add the following sentence to the end of clause 51.1:

The Party to which payment is due submits an invoice to the other Party for the amount to be paid within one week of the *Project Manager's* certificate.

Delete existing clause 51.2:

51.2 Each certified payment is made by the later of

- one week after the paying Party receives an invoice from the other Party and
- three weeks after the assessment date, or, if a different period is stated in the Contract Data, within the period stated.

If a certified payment is late, or if a payment is late because the *Project Manager* has not issued a certificate which should be issued, interest is paid on the late payment. Interest is assessed from the date by which the late payment should have been made until the date when the late payment is made, and is included in the first assessment after the late payment is made

## Z22 Resolving Disputes

Delete W2.1

## Z23 Risks and insurance

Replace clause 84.1 with the following

Insurance certificates are to be submitted to the *Client* on an annual basis.

## Z30 Material Price Volatility

The *Client* recognises the ongoing pricing uncertainty in relation to materials for the period from 1 July 2021 to 30 June 2023 the *Client* will mitigate this additional cost through this clause. Payment is made per assessment based upon a general average material proportion within assessments, calculated at 40%.

### Z30.1 Defined terms

- a) The Latest Index (L) is the latest index as issued by the *Client*. The L, which is at the discretion of the *Client*, is based upon the issued consumer price index ((CPI) based upon the 12-month rate) before the date of assessment of an amount due.
- b) The Price Volatility Provision (PVP) at each date of assessment of an amount due is the total of the Material Factor as defined below multiplied by L for the index linked to it.
- c) Material Factor (MF) 40% is used, based on a general average material proportion across our programme. The volatility provision is only associated with material element. No volatility provision is applicable to any other component of costs.

### Z30.2 Price Volatility Provision

Through a Compensation Event the *Client* shall pay the PVP. PVP is calculated as:

$$\text{Assessment} \times \text{MF} \times \text{L} = \text{PVP}$$

If an index is changed after it has been used in calculating a PVP, the calculation is not changed and remains based upon the rate issued by the *Client*. The PVP calculated at the last assessment before 30 June 2023 is used for calculating the price increase after that date.

### Z30.3 Price Increase

Each time the amount due is assessed, an amount for price increase is added to the total of the Prices which is the change in the Price for Work Done to Date for the materials component only (and the corresponding proportion) since the last assessment of the amount due multiplied PVP for the date of the current assessment.

### Z30.4 Compensation Events

The *Contractor* shall submit a compensation event for the PVP on a monthly basis (where applicable) capturing Defined Cost only for the PWDD increase in month. Forecasted costs should only be considered for the June 2023 period compensation event.

Assessment Date	Defined Cost?	Forecasted Cost?
31 July 2021	In period costs only	No
31 August 2021	In period costs only	No
30 September 2021	In period costs only	No
31 October 2021	In period costs only	No
30 November 2021	In period costs only	No
31 December 2021	In period costs only	No

31 January 2022	In period costs only	No
28 February 2022	In period costs only	No
31 March 2022	In period costs only	No
30 April 2022	In period costs only	No
31 May 2022	In period costs only	No
30 June 2022	In period costs only	No
31 July 2022	In period costs only	No
31 August 2022	In period costs only	No
30 September 2022	In period costs only	No
31 October 2022	In period costs only	No
30 November 2022	In period costs only	No
31 December 2022	In period costs only	No
31 January 2023	In period costs only	No
28 February 2023	In period costs only	No
31 March 2023	In period costs only	No
30 April 2023	In period costs only	No
31 May 2023	In period costs only	No
30 June 2023	In period costs only	No
		Forecasted costs for remainder of contract

The Defined Cost for compensation events is assessed using

- the Defined Cost at *base date* levels for amounts calculated from rates stated in the Contract Data for People and Equipment and
- the Defined Cost current at the date the compensation event was notified, adjusted to the *base date* by 1+PVP for the last assessment of the amount due before that date, for other amounts.

### Z31 ECC – Price Adjustment for Inflation

The *Client* recognises the ongoing pricing uncertainty with regards to inflation. The *Client* will mitigate this uncertainty through this clause.

#### Z31.1 Defined terms:

- The index is Office for National Statistics (ONS) CPI (UK, 2015=100).
- The Base Date Index (B) is the latest available index published by ONS prior to the Contract Date.
- The Latest Index (L) is the latest available index published by ONS before the date of assessment of an amount due.
- The Price Adjustment Factor (PAF) at each date of assessment of an amount due is  $0.9((L-B)/B)$ .

#### Z31.2 Application rules.

The provisions of this clause [Z31] shall apply provided that:

- The Price for Work Done to Date is less than or equal to the total of the Prices and
- Inflation remains positive i.e. L is greater than B.

#### Z31.3 Price Adjustment Factor.

If an index is changed after it has been used in calculating a PAF, the calculation is not changed. The PAF calculated at the last assessment date before the Completion Date for the whole of the works is used for calculating an amount for price adjustment after that date.

#### Z31.4 Price adjustment Options A and B.

**NOT USED**

#### Z31.5 Price adjustment Options C and D.

Each time the amount due is assessed, an amount for price adjustment is added to the total of the Prices which is the change in the Price for Work Done to Date since the last assessment of the amount due multiplied by  $(PAF/(1+PAF))$ .

#### Z31.6 Compensation events.

**NOT USED**

### Z111 ECC - Fee adjustment for non compliance with Scope

Delete existing 11.2 (10) and replace with the following clause

The Fee is the amount calculated by applying the *fee percentage* to the Defined Cost excluding the cost of Sub-contractors that have not complied with procurement by best value processes as defined in the Scope. 80% of the *fee percentage* is applied to the amount of the Defined Cost for Sub-contractors that have not complied with procurement by best value processes as defined in the Scope.

### Z120 ECC – Carbon reduction

Ref. (Clause No.)	Clause words
11.2 Definitions	Add as Clause 11.2(36) (36) The Performance Table states the targets the <i>Contractor</i> is to achieve in Providing the Works and sets out the adjustment to payment if a measured performance is higher, the same or lower than its target. The Performance Table is the <i>performance table</i> unless later changed in accordance with the contract.
15.1 Early Warnings	In Clause 15.1 add as a new bullet between the second and third bullet: "• result in a target in the Performance Table not being met,"
Performance Measurements	
57	Add as Clause 57:
57.1	From the <i>starting date</i> until the Completion Date, the <i>Contractor</i> reports to the <i>Project Manager</i> its performance against the targets in the Performance Table. Reports are provided at the intervals stated in the Performance Table.
57.2	If the <i>Contractor's</i> performance against a target in the Performance Table is not achieving or is forecast not to achieve the performance target stated, it submits to the <i>Project Manager</i> for acceptance its proposals for improving performance.  A reason for not accepting the proposals is that they will not provide the improvement in performance needed to achieve the target in the Performance Table.
57.3	At the dates stated in the Performance Table, • if the relevant performance does not meet the target stated in the Performance Table, the <i>Contractor</i> pays the amount stated in the Performance Table,  • if the relevant performance exceeds or meets the target stated in the Performance Table, the <i>Contractor</i> is paid the amount stated in the Performance Table.



57.4	Information in the Performance Table is not Scope.
X18	X18.5 add as a new bullet after the fourth bullet: <ul style="list-style-type: none"> <li>• low performance damages if the Performance Table applies</li> </ul>



The performance table is [ECC-carbon-performance-table.xlsx](#)

the Performance Table for this contract type [form, Partner, Stage] as set out in the Carbon Methodology dated 08 June 2023
---

## Secondary Options

### OPTION X2: Changes in the law

The *law of the project* is the law of England and Wales, subject to the jurisdiction of the courts of England and Wales

### OPTION X7: Delay damages

#### X7 only

Delay damages for Completion of the whole of the *works* are                      per day

### OPTION X8: Undertakings to the *Client* or Others

The *undertakings to Others* are provided to

The *Subcontractor undertaking to Others* are works provided to

The *Subcontractor undertaking to the Client* are works provided to

### OPTION X10: Information modelling

The period after the Contract Date within which the *Contractor* is to submit a first Information Execution Plan for acceptance is 2 weeks

The minimum amount of insurance cover for claims made against the *Contractor* arising out of its failure to use skill and care normally used by professional providing information similar to the Project Information is, in respect of each claim £5,000,000

The period following Completion of the whole of the *works* or earlier termination for which the *Contractor* maintains insurance for claims made against it arising out of its failure to use the skill and care is 6 years

### OPTION X15: The *Contractor's* design

The *period for retention* following Completion of the whole of the *works* or earlier termination is 6 Years

The minimum amount of insurance cover for claims made against the *Contractor* arising out of its failure to use skill and care normally used by professionals designing works similar to the *works* is, in respect of each claim £5,000,000.00

The period following Completion of the whole of the *works* or earlier termination for which the *Contractor* maintains insurance for claims made against it arising out of its failure to use the skill and care is 6 Years

### OPTION X18: Limitation of liability

The *Contractor's* liability to the *Client* for indirect or consequential loss is limited to £1,000,000

For any one event, the *Contractor's* liability to the *Client* for loss or damage to the *Client's* property is limited to

£1,000,000

The *Contractor's* liability for Defects due to its design which are not listed on the Defects Certificate is limited to

£5,000,000

The *Contractor's* total liability to the *Client* for all matters arising under or in connection with the contract, other than excluded matters, is limited to

£5,000,000

The *end of liability date is* 6 years after the  
Completion of the whole of the *works*

**OPTION X20: Key Performance Indicators (not used with Option X12)**

The *incentive schedule* for Key Performance Indicators is in Schedule 17.

A report of performance against each Key Performance Indicator is provided at intervals of 3 months.

**Y(UK2): The Housing Grants, Construction and Regeneration Act 1996**

The period for payment is 14 days after the date on which payment becomes due

**Y(UK3): The Contracts (Rights of Third Parties Act) 1999**

term beneficiary

Not used none

## Part Two – Data provided by the Contractor

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

### 1 General

**The Contractor is**

Name BAM Nuttall Ltd

Address for communications St James House  
Knoll Road  
Camberley  
Surrey  
GU15 3XW

Address for electronic communications

The fee percentage is

Option C

The working areas are

The Site, the Contractors premises, the Consultatnt premises, the Subcontractors premises, the Clients premises and / or the residence of any of the Contractors, Consultants or Subcontractors staff either temporarily or permanently used in connection with this Contract.

The key persons are

Name (1)  
Job  
Responsibilities Senior Management  
Qualifications  
Experience

The key persons are

Name (2)  
Job  
Responsibilities Programming, Planning & Management  
Qualifications  
Experience

The key persons are

Name (3)  
Job  
Responsibilities management of budget, cost forecasting, management & cor  
Qualifications  
Experience

The key persons are

Name (4)  
Job  
Responsibilities  
Qualifications  
Experience

The following matters will be included in the Early Warning Register

## 2 The Contractor's main responsibilities

The Scope provided by the *Contractor* for its design is in

## 3 Time

The programme identified in the Contract Data is

## 5 Payment

The *activity schedule* is

## Resolving and avoiding disputes

The *Senior Representatives* of the *Contractor* are

Name (1) [REDACTED] [REDACTED] - North Englan

Address for communications

Mikasa House  
Asama Court  
Newcastle Business Park  
Newcastle Upon Tyne  
NE4 7YD

Address for electronic communications

[REDACTED]

Name (2) [REDACTED] [REDACTED] - Northern Eng

Address for communications

Mikasa House  
Asama Court  
Newcastle Business Park  
Newcastle Upon Tyne  
NE4 7YD

Address for electronic communications

[REDACTED]

## X10: Information Modelling

The *information execution plan* identified in the Contract Data is

# Contract Execution

*Client* execution

Signed Underhand by [PRINT NAME]

for and on behalf of the Environment Agency

SignatureDate

Role

*Contractor* execution

Signed Underhand by [PRINT NAME]

for and on behalf ofBAM Nuttall Ltd

SignatureDate

Role