

Timetable

14th August: Final submission

Week commencing 21st August: Panel meet to review submissions and choose preferred provider.

4th September: Council meet to approve appointment

5th September: Notification of tenderers

15th September: Appointment following 10 day standstill period.

September to October: Preferred provider facilitates consultation with the community to refine the draft design.

6th November: Final design approved at Council

November: Start on site.

March: Completion in time for opening 31st March 2018