

Joint Schedule 2 (Variation Form)

Crown Copyright 2021

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	Department For Energy Security & Net Zero (" the Buyer ") And Technopolis Limited (" the Supplier ")	
Contract name:	RAF057/2324 – Business Energy Advice Service (BEAS) – Pilot Evaluation (" the contract ")	
Contract reference number:	PS25027	
Details of Proposed Variation		
Variation initiated by:	Buyer	
Variation number:	001	
Date variation is raised:	22 nd July 2025	
Proposed variation	The contract variation is to extend the contract end date from the 30 th of September 2025 to the 31 st of March 2026.	
Reason for the variation:	The reason for the contract variation extension is for more time to be given for fieldwork to be carried out.	
An Impact Assessment shall be provided within:	N/A.	
Impact of Variation		
Likely impact of the proposed variation:	N/A.	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows: <ul style="list-style-type: none"> The contract end date is to be extended from the 30th of September 2025 to the 31st of March 2026. 	
Financial variation:	Original Contract Value:	£ 286,753.17
	Additional cost due to variation:	£ 0
	New Contract value:	£ 286,753.17

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.