

ANNEX A – WORK PACKAGE DESCRIPTIONS

Project	2-3SST2016-17	Phase:	1	WP No.:	1000
WP Title:	Project Management				
Contractor:	TBC			Page:	1 of 1
Start Event:	Kick Off	Date:	27/07/18	Rev.:	1
End Event:	Final Review	Date:	16/03/19		
Manager:	TBC				

Objective:

- Internal Management of the Effective Sensor Cross Cueing and Tasking Study in accordance with the SoW. Ensure that the requirements are met and deliver the project to: time, cost and quality.

Items required to start WP:

- Signed Contract
- STFC Accepted Technical and Management Proposals

Tasks description:

- Internal Contract management & control, sub-contractors (the latter if required)
- Communication within the team in accordance with the Management Plan
- Project phasing and planning in accordance with the study plan, schedule and contractors' Management proposal
- Project progress control and reporting (Technical status, work progress, schedule, critical paths)
- Organisation and conduction of planned meetings and reviews in accordance with the meetings list
- Compile inputs for meetings and reviews
- Budget responsibility to deliver within agreed price
- Risk management as described in the contractors' Management plan proposal
- Ensure availability of all key resources (personal, computing, licences etc)
- Ensure the process and outputs meets the contractors internal PA/QA processes

Tasks specially excluded:

-

Output of WPD:

- Progress reports
- Minutes of meetings
- Meeting presentations and hand-outs
- PM documentation in accordance with project requirements (where applicable)

Project	2-3SST2016-17	Phase:	1	WP No.:	2000
WP Title:	Trade-off Definition and Simulation Definition				
Contractor:	TBC			Page:	1 of 1
Start Event:	Kick Off	Date:	27/07/18	Rev.:	1
End Event:	Definition Review Meeting	Date:	27/09/18		
Manager:	TBC				

Objective:

- Define and agree the key issues to guide and constrain the investigation

Items required to start WP:

- Signed Contract
- STFC Accepted Technical and Management Proposals Task 1-20 inputs

Tasks description:

- Develop and agree the trade-off criteria
- Develop and agree a "database" of sensors (including performance and limitations)
- Develop and agree assumptions on processing performance
- Develop and agree a short-list of cross cueing and tasking strategies for the simulation
- Perform an initial assessment of security issues and these might impact the assumptions on Cross-cueing and tasking

Tasks specially excluded:

-

Output of WPD:

- TN to summarise

Project	2-3SST2016-17	Phase:	1	WP No.:	3000
WP Title:	Software and Simulation Development				
Contractor:	TBC			Page:	1 of 1
Start Event:	Kick Off	Date:	27/07/18	Rev.:	1
End Event:	Definition Review Meeting	Date:	27/09/18		
Manager:	TBC				

Objective:

- Set-up simulation environment with initial parameters.

Items required to start WP:

- Signed Contract
- STFC Accepted Technical and Management Proposals

Tasks description:

- Set up the simulation environment (this will depend strongly on the proposed tools from the contractor)
- Add the baseline parameters from WP2000
- Present the initial simulation at a Definition Review Meeting to ensure the parameters and simulation are fully aligned with sufficient flexibility to cope with later changes and adjustments
- Write TN to summarise

Tasks specially excluded:

-

Output of WPD:

- DRM Slides with explanations
- RID comments and closures

Project	2-3SST2016-17	Phase:	1	WP No.:	4000
WP Title:	Initial Simulation & Review				
Contractor:	TBC			Page:	1 of 1
Start Event:	Definition Review Meeting	Date:	27/09/18	Rev.:	1
End Event:	Initial Review Meeting	Date:	TBD		
Manager:	TBC				

Objective:

- To review the initial results and understand what these show in terms of the most effective strategies and how they could be further enhanced and where the system bottlenecks are

Items required to start WP:

- Agreed DRM outputs

Tasks description:

- Update the model with DRM comments
- Run the simulation to explore the agreed parameter space (number of samples and approaches to modelling issues should be agreed at DRM)
- Review the results and define additional strategies (informed by initial results)
- Identify system bottlenecks and reasonable improvements that could be identified for future systems
- Produce a summary output for Task1-13
- Write the Initial Report based on Interim Review, but with sections and sub-section headings to set out for the scope and content of the Final Report
- Present the results, improvement ideas and other issue at an Initial Review Meeting
- Close out RIDs from that meeting

Tasks specially excluded:

-

Output of WPD:

- Summary output to Task 1-13
- IRM Slides with explanations
- RID comments and closures
- Initial Report

Project	2-3SST2016-17	Phase:	1	WP No.:	5000
WP Title:	Updated Simulation and Conclusions (Optimisation of Strategies)				
Contractor:	TBC			Page:	1 of 1
Start Event:	Initial Review Meeting	Date:		Rev.:	1
End Event:	Final Acceptance	Date:	16/03/2019		
Manager:	TBC				

<p>Objective:</p> <ul style="list-style-type: none"> ▪ To update the simulation with an agreed set of changes, improvements and modified assumptions to further improve system performance
<p>Items required to start WP:</p> <ul style="list-style-type: none"> ▪ Agreed IRD outputs
<p>Tasks description:</p> <ul style="list-style-type: none"> ▪ Update the model with IRM comments ▪ Run the simulation to explore the revised parameter space ▪ Review the results and define any further strategies, improvements or sensitivities for future consideration ▪ Write and deliver the Final Report (draft) ▪ Present the entire results at the Final Review Meeting ▪ Close out RIDs from that meeting ▪ Update and deliver the Final Report
<p>Tasks specially excluded:</p> <p>-</p>
<p>Output of WPD:</p> <ul style="list-style-type: none"> ▪ Draft Final Report ▪ DRM Slides with explanations ▪ RID comments and closures ▪ Final Report

<Ends>