

## Prog Delivery Shrops

### Quote Information:

Quote [REDACTED]

 Version: 1  
 Date: 12/10/2021  
 Due Date: 03/11/2021

### Prepared for:

**NHS Midlands and Lancashire  
CSU**

 1 & 2 Imperial Court  
 12 Sovereign Road  
 King Norton, Business Centre, B30  
 3FH  
 [REDACTED]  
 [REDACTED]

### Ship To:

**NHS Midlands and Lancashire  
CSU**

 1 & 2 Imperial Court  
 12 Sovereign Road  
 King Norton, Business Centre, B30  
 3FH  
 [REDACTED]  
 [REDACTED]

### Prepared by:

**Twin Technology**  
 [REDACTED]  
 [REDACTED]  
 [REDACTED]

### Products

Description	Price	Qty	Ext. Price						
<p><b>Programme delivery Capability</b></p> <p>Programme delivery Capability within the Shropshire, Telford, and Wrekin CCG Digital Delivery Programme.</p> <p>The table below describes the make-up of the required service, including objectives and associated milestones:</p> <table><tr><th colspan="2">Programme Delivery – Delivery Definition</th></tr><tr><td>Objectives:</td><td>Establish initial requirements and articulate via detailed work packages (WP's) Develop WBS – and agree via programme structures Prioritise Digital delivery plan Undertake robust risk review Develop delivery / project plan and key dependency mapping Refresh benefits delivery plan</td></tr><tr><td>Milestones:</td><td>WP Development end of QTR 3 2021/22 WBS end QTR 3 2021/22 Review and prioritise digital delivery plan end of QTR 3 2021/22 Risk review QTR 3 2021/22 Delivery / project plan and key dependency mapping QTR 4 2021/22</td></tr></table> <p>Period: 18-10-2021 - 31-03-2022</p>	Programme Delivery – Delivery Definition		Objectives:	Establish initial requirements and articulate via detailed work packages (WP's) Develop WBS – and agree via programme structures Prioritise Digital delivery plan Undertake robust risk review Develop delivery / project plan and key dependency mapping Refresh benefits delivery plan	Milestones:	WP Development end of QTR 3 2021/22 WBS end QTR 3 2021/22 Review and prioritise digital delivery plan end of QTR 3 2021/22 Risk review QTR 3 2021/22 Delivery / project plan and key dependency mapping QTR 4 2021/22			
Programme Delivery – Delivery Definition									
Objectives:	Establish initial requirements and articulate via detailed work packages (WP's) Develop WBS – and agree via programme structures Prioritise Digital delivery plan Undertake robust risk review Develop delivery / project plan and key dependency mapping Refresh benefits delivery plan								
Milestones:	WP Development end of QTR 3 2021/22 WBS end QTR 3 2021/22 Review and prioritise digital delivery plan end of QTR 3 2021/22 Risk review QTR 3 2021/22 Delivery / project plan and key dependency mapping QTR 4 2021/22								

Subtotal: £47,600.00

## Quote Summary

Description	Amount
Products	£47,600.00
Subtotal:	£47,600.00
VAT:	£9,520.00
Total:	£57,120.00

Taxes, shipping, handling and other fees may apply. We reserve the right to cancel orders arising from pricing or other errors. E&OE.

Terms and conditions apply to all quotes.

### Twin Technology

Signature:

Name:

Title:

Date:

12/10/2021

### NHS Midlands and Lancashire CSU

Signature:

Name:

Date:

14th October 2021