Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details						
This variation is between:	UK Research and Innovation (UKRI) ("the Buyer")					
	And					
	Reed Specialist Recruitment Limited ("the Supplier")					
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 FRAMEWORK CALL OFF ("the Contract")					
Contract reference number:	GSS24379					
Details of Proposed Variation						
Variation initiated by:	UK Research and Innovation (UKRI)					
Variation number:	002					
Date variation is raised:	17/03/2025					
Proposed variation	To extend the temporary worker's end date.					
Reason for the variation:	To extend the original contract end date of the temporary worker from 31st March 2025 to 31st May 2025.					
An Impact Assessment shall be provided within:	N/A					
	Impact of Variation					
Likely impact of the proposed variation:	None					
	Outcome of Variation					
Contract variation:	This Contract detailed above is varied as follows:					
	Administrator					
	Contract start date shall be 20th May 2024					
	Contract end date shall be extended to 31st May 2025					
	ditional working days = otal contract variation shall not AT.					
Financial variation:	Original Contract Value:	£12,996.72 ex VAT				
	Additional cost due to Variation 001:	£31,175.15 ex VAT				
	Additional cost due to Variation 002:	£8,566.40 ex VAT				
	New Contract value:	£52,738.27 ex VAT				

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority



Signature		
Date		
Name (in Capitals)		
Address		