

Appendix C – Delivery Milestones

The following sets out the key delivery milestones for the proposed contract.

Milestones	Dates
Briefing Meeting with Council's Project Manager.	10 May 2021
Briefing Meeting with Council's Project Manager and DPS Development Partner.	12 May 2021
First Supplier Engagement Event	TBA
Provider Commences Vetting & Verification Process	TBA
DPS Launch Target Date	16 th August 2021

Please note the above represent provisional milestones and the dates may change.