

OO-Programme Delivery Capability (NHSEI NW - Eyecare)

Quote Information:
Quote [REDACTED]

 Version: 1
 Date: 12/10/2021
 Due Date: 03/11/2021

Prepared for:
NHS Midlands and Lancashire CSU

 1 & 2 Imperial Court
 12 Sovereign Road
 King Norton, Business Centre, B30 3FH
 [REDACTED]

Ship To:
NHS Midlands and Lancashire CSU

 1 & 2 Imperial Court
 12 Sovereign Road
 King Norton, Business Centre, B30 3FH
 [REDACTED]

Prepared by:
Twin Technology
 [REDACTED]

Products

Description	Price	Qty	Ext. Price						
Programme Delivery Capability (NHSEI NW - Eyecare). Programme delivery Capability within the NHSEI NW Eyecare programme. The table below describes the make-up of the required service, including objectives and associated milestones: <table border="1" data-bbox="76 1137 885 1724"> <thead> <tr> <th colspan="2">Programme Delivery – Delivery Definition</th> </tr> </thead> <tbody> <tr> <td>Objectives:</td> <td> Establish initial requirements and articulate via detailed work packages (WP's) Develop WBS – and agree via programme structures Develop stakeholder engagement strategy Develop engagement plan Develop delivery / project plan and key dependency mapping </td> </tr> <tr> <td>Milestones:</td> <td> WP Development end of QTR 3 2021/22 WBS end QTR 3 2021/22 Engagement strategy end of QTR 4 2021/22 Engagement plan end of QTR 4 2021/22 Delivery / project plan and key dependency mapping QTR 4 2021/22 </td> </tr> </tbody> </table> Period: 18-10-2021 - 31-03-2022 [REDACTED]	Programme Delivery – Delivery Definition		Objectives:	Establish initial requirements and articulate via detailed work packages (WP's) Develop WBS – and agree via programme structures Develop stakeholder engagement strategy Develop engagement plan Develop delivery / project plan and key dependency mapping	Milestones:	WP Development end of QTR 3 2021/22 WBS end QTR 3 2021/22 Engagement strategy end of QTR 4 2021/22 Engagement plan end of QTR 4 2021/22 Delivery / project plan and key dependency mapping QTR 4 2021/22	[REDACTED]	[REDACTED]	[REDACTED]
Programme Delivery – Delivery Definition									
Objectives:	Establish initial requirements and articulate via detailed work packages (WP's) Develop WBS – and agree via programme structures Develop stakeholder engagement strategy Develop engagement plan Develop delivery / project plan and key dependency mapping								
Milestones:	WP Development end of QTR 3 2021/22 WBS end QTR 3 2021/22 Engagement strategy end of QTR 4 2021/22 Engagement plan end of QTR 4 2021/22 Delivery / project plan and key dependency mapping QTR 4 2021/22								

Subtotal: £47,600.00

Quote Summary

Description	Amount
Products	£47,600.00
Subtotal:	£47,600.00
VAT:	£9,520.00
Total:	£57,120.00

Taxes, shipping, handling and other fees may apply. We reserve the right to cancel orders arising from pricing or other errors. E&OE.

Terms and conditions apply to all quotes.

Twin Technology

Signature: _____
Name: _____
Title: _____
Date: 12/10/2021

NHS Midlands and Lancashire CSU

Signature: _____
Name: _____
Date: 14th October 2021

