

Ipsos (market research) Limited
3 Thomas More Street
London
E1W 1YW

Wednesday, 16th April 2025

Dear Sirs,

Call-off Contract Title: CR20130
Call-off Contract Reference: Innovate UK Covid 19 Funding Response Programme
Evaluation
Call-off Contract Variation Reference: 004

Please find the attached contract variation reference CR20130 004, to amend the call-off contract CR20130 with the purpose to extend the contract end date from 31st March 2025 to 30th June 2025, with effect from 16th April 2025

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before signing and returning to [REDACTED] and [REDACTED] for our records.

Yours Sincerely,

[REDACTED]
Procurement Manager
UK Shared Business Services Ltd

For and on behalf of UK Research and Innovation (UKRI)

Call-off Contract CR20130 is varied as follows and shall take effect on 16th April 2025 between:

1. UK Research and Innovation (UKRI), Polaris House, North Star Avenue, Swindon, Wiltshire, SN2 1FL (**The Contracting Authority**).
2. Ipsos (market research) Limited, 3 Thomas More Street, London E1W 1YW (**The Supplier**).

Collectively known as the “**Parties**”

The Parties agree the following changes to call-off contract CR20130 - Innovate UK Covid 19 Funding Response Programme

Reason for the proposed change:

Due to further unforeseen delays with this contract the Contracting Authority is seeking to extend the contract end date. The extension to the contract end date will mitigate the delay(s) that have been experienced and support the final phase of the evaluation.

Details of proposed change:

- The contract end date will be changed from 31st March 2025 to 30th June 2025.
- For the avoidance of doubt, the contract value will remain unchanged.

Words and expressions in this variation shall have the meanings given to them in Contract CR20130. Contract CR20130, including any previous variations, shall remain effective and unaltered except as amended by this variation.