

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contact Details	
This variation is between:	Cabinet Office ("the Buyer") And ESRI (UK) Limited ("the Supplier")
Contract name:	Geospatial Mapping and Technology Tools ("the Contract")
Contract reference number:	OGP-ESRI-ELA2019-20
Details of Proposed Variation	
Variation initiated by:	Buyer
Variation number:	1
Date variation is raised:	03/03/22
Proposed variation	The Contract is to be extended for 12 months from 01/04/2022 until 31/03/2023 at an associated cost of £120,000.00 excluding VAT. All other Terms and Conditions are to remain the same.
Reason for the variation:	<p>The e-PIMs system is an extremely complex cross-government capability with complex data and geospatial requirements and a range of functionality outputs, meaning this geospatial functionality is a critical component to meet the business outcomes from a technical and user perspective. OGP strategic requirements rely and need this software to produce data evidence and information for decision making.</p> <p>The bespoke nature of the e-PIMs legacy platform requires significant technical knowledge that the current Supplier has embedded through involvement in delivering the current capability for over 15 years. Programme experience means the Supplier understands ways of working of the technology partner (processes and system architecture), stakeholders and the business objectives.</p> <p>The current Contract ends on 31/03/22 hence this Variation 1 is required to extend due to timeframes and the ability to continue running the current system and outputs whilst the change programme for a new system is ongoing..</p>
An Impact Assessment shall be provided within:	N/A
Impact of Variation	
Likely impact of the proposed variation:	N/A
Outcome of Variation	
Contract variation:	This Contract detailed above is varied as follows: <ul style="list-style-type: none">• The Call-Off Start Date is hereby amended to 01/04/2022 and the Call-Off Expiry Date is hereby amended to 31/03/2023

	<ul style="list-style-type: none">• Amendment 2 to Enterprise Agreement added as Supplier Furnished Terms for Esri COTS software	
Financial variation:	Original Contract Value:	£ 240,000.00
	Additional cost due to variation:	£ 120,000.00
	New Contract value:	£ 360,000.00

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the **Buyer**.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Buyer

Signature

Redacted Under FOI Section 40, Personal Information

Date

14/03/2022

Name (in Capitals)

Redacted Under FOI Section 40, Personal Information

Address

HEAD OF COMMERCIAL

1 HORSE GUARDS ROAD, LONDON, SW1A 2HQ

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Redacted Under FOI Section 40, Personal Information

Date

11.03.22

Name (in Capitals)

Redacted Under
FOI Section 40,
Personal
Information

Managing Director

Address

Millennium House, 65 Walton St, Aylesbury, HP21 7QG