

Enertek International Limited  
1 Malmo Road  
Sutton Fields  
Kingston upon Hull  
HU7 0YF

Monday 18<sup>th</sup> October 2021

Dear [REDACTED]

**Contract Title:** Testing of Electric Showers  
**Contract Reference:** FM21136  
**Contract Variation Reference:** 01

Please find the attached contract variation reference; proposing a change to the contract start and end dates due to a delay in contract signature with effect from 18<sup>th</sup> October 2021.

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before confirming acceptance.

Yours Sincerely,

Rhedyn Griffiths  
Senior Category Manager  
fmprocurement@uksbs.co.uk  
UK Shared Business Services Ltd

For and on behalf of the Department for Business, Energy and  
Industrial Strategy

Contract FM21136 is varied as follows and shall take effect on 18<sup>th</sup> October 2021 between:

(1) **Department for Business, Energy & Industrial Strategy (BEIS)**, 1 Victoria Street  
Westminster, London, SW1E 5ND **(The Contracting Authority)**.

(2) **Enertek International Limited**, 1 Malmo Road, Sutton Fields, Kingston upon Hull, HU7  
0YF **(the Supplier)**.

Collectively known as the “**Parties**”

The Parties agree the following changes to contract FM21136 – Testing of Electric Showers:

### **Contract Start / End Date**

The below dates show the revised contract start and end date consisting of the above  
aforementioned variation.

Previous Start Date: 4<sup>th</sup> October 2021

New Start Date: 19<sup>th</sup> October 2021

Previous End Date: 24<sup>th</sup> December 2021

New End Date: 7<sup>th</sup> January 2022

The Contract Start / End dates have been amended to take into account the delay incurred  
during the Contract Signatory period.

Words and expressions in this variation shall have the meanings given to them in Contract  
FM21136. Contract FM21136, including any previous variations, shall remain effective and  
unaltered except as amended by this variation.