

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details											
This variation is between:	UK Research & Innovation (UKRI) (the "Contracting Authority") And Sanderson Government & Defence Ltd ("the Supplier")										
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")										
Contract reference number:	GSS24415										
Details of Proposed Variation											
Variation initiated by:	UK Research & Innovation										
Variation number:	003										
Date variation is raised:	28/04/2025										
Proposed variation	To extend the original contract end date.										
Reason for the variation:	To extend the contractor's end date from 30 th June 2025 to 30 th September 2025.										
An Impact Assessment shall be provided within:	N/A										
Impact of Variation											
Likely impact of the proposed variation:	Low										
Outcome of Variation											
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>██████████ / Solution Architect</p> <p>Contract Start Date: 17th June 2024</p> <p>Contract end date shall be extended to 30th September 2025.</p> <p>██</p> <p>£52,538.20 ex VAT. Total contract shall not exceed £259,490.89 ex VAT.</p>										
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£101,925.92 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£55,721.69 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£49,305.08 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 003:</td> <td>£52,538.20 ex VAT.</td> </tr> <tr> <td>New Contract value:</td> <td>£259,490.89 ex VAT.</td> </tr> </tbody> </table>	Original Contract Value:	£101,925.92 ex VAT.	Additional cost due to variation 001:	£55,721.69 ex VAT.	Additional cost due to variation 002:	£49,305.08 ex VAT.	Additional cost due to variation 003:	£52,538.20 ex VAT.	New Contract value:	£259,490.89 ex VAT.
Original Contract Value:	£101,925.92 ex VAT.										
Additional cost due to variation 001:	£55,721.69 ex VAT.										
Additional cost due to variation 002:	£49,305.08 ex VAT.										
Additional cost due to variation 003:	£52,538.20 ex VAT.										
New Contract value:	£259,490.89 ex VAT.										

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address