

Alliance Partnership

Care of Alliance Manager
Bridge House
1 Walnut Tree Close
Guildford
Surrey
GU1 4LZ

Highways England Company Limited

Bridge House
1 Walnut Tree Close
Guildford
Surrey
GU1 4LZ

Please ask for: [REDACTED]	Phone [REDACTED]	Email [REDACTED]	@highwaysengland.co.uk
Cross Ref:	Finance Code:	Date	Fri, 20-Aug-2021

Dear Sir/Madam,

Document Log No. DOC-552

Smart Motorway Alliance Contract**Package Order: PO-16****M6 J4-5 DHS to ALR Scheme Order Stage 0-7**

In accordance with Z19 of the conditions of contract I instruct you to carry out the Task detailed below within the stated period of time.

Detailed description of the work in the Task:

Following Alliance optimisation and review of the draft scheme order documents with the SMA, this is the Full Scheme order for the M6 J4-5 Dynamic Hard Shoulder to All Lane Running upgrade scheme for Stages 0-7 of the Project Control Framework.

The detailed particulars included in this order (Budget products, Scheme Scope and Scheme Level Data) replace all the corresponding particulars included in the previous PO-7 and CRI-33 specific to the M6 J4-5 DHS Scheme.

All the relevant documents for this Scheme Order are attached.

The Client confirms that once all seven DHS Scheme Orders for Stages 0-7 have been finalised, the Client will undertake a joint review with the SMA of the Stage 4-5 budgets and fees set for all the DHS schemes, to address the SMA concerns regarding the level of Stage 4-5 Defined Costs forecast to be incurred compared to the value of the budgets and fees set by the DHS ABPM contract model.

Package Order Price

The Total of the Prices for the Task is 27,662,210.00

Starting, Completion & Damages

The starting date for the Task is: Tue, 01-Sep-2020

The Task Completion Date is: Sun, 30-Jun-2024

No delay damages apply under this Package Order

Additional Information & Constraints for Carrying out the Task

This Package Order falls under the following categories / constraints:

Scheme

M6 J4-5 DHS to ALR upgrade

Lot 1 Partner
Lot 2 Partner
Lot 3 Partner
Category Five

Fluor
WSP
Bam Morgan Sindall
Not Used

Yours faithfully,

██████████ on behalf of

██████████

Client Representative

The following documents were attached at the time of writing and are available in the CEMAR system under the Attachments tab of this matter.

Title	Uploaded By	Date Uploaded	Filename
210209 SMA Lot 3 Fee Setting - M6 J4 - 5 Retrofit (2) V2.1 (1).xlsx	██████████	17-Aug-2021	210209 SMA Lot 3 Fee Setting - M6 J4 - 5 Retrofit (2) V2.1 (1).xlsx
210209 SMA Lot 2 Fee Setting - M6 J4 - 5 Retrofit (1) V1.1 (1).xlsx	██████████	17-Aug-2021	210209 SMA Lot 2 Fee Setting - M6 J4 - 5 Retrofit (1) V1.1 (1).xlsx
210209 SMA Budget Products M6 J4 - 5 Retrofit (2) (1).xlsx	██████████	17-Aug-2021	210209 SMA Budget Products M6 J4 - 5 Retrofit (2) (1).xlsx
M6 J4-5 DHS to ALR SMA_Scheme_Scope Final-v1 (1).pdf	██████████	18-Aug-2021	M6 J4-5 DHS to ALR SMA_Scheme_Scope Final-v1 (1).pdf
M6 J4-J5 DHS to ALR SMA Scheme Level Data DHS Final v1.pdf	██████████	20-Aug-2021	M6 J4-J5 DHS to ALR SMA Scheme Level Data DHS Final v1.pdf