

**Alliance Partnership**

Care of Alliance Manager  
Bridge House  
1 Walnut Tree Close  
Guildford  
Surrey  
GU1 4LZ

**Highways England Company Limited**

Bridge House  
1 Walnut Tree Close  
Guildford  
Surrey  
GU1 4LZ

---

|                            |                  |                       |
|----------------------------|------------------|-----------------------|
| Please ask for: [REDACTED] | Phone [REDACTED] | Email [REDACTED]      |
| Cross Ref:                 | Finance Code:    | Date Wed, 21-Oct-2020 |

---

Dear Sir/Madam,

Document Log No. DOC-90

**Smart Motorway Alliance Contract****Package Order: PO-8****Scheme Order - M3 J9-14**

In accordance with Z19 of the conditions of contract I instruct you to carry out the Task detailed below within the stated period of time.

**Detailed description of the work in the Task:**

Following Alliance optimisation, this is the Scheme Order for the for Smart Motorway scheme on the M3 between junction 9 (Winchester/A34 Interchange) and junction 14 (M27).

This Scheme Order includes the requirement to undertake all work activities up to Stage 7 of the Project Control Framework.

The detailed particulars included in this order (Budget products , Scheme Scope and Contract Data) replace all the corresponding particulars included in the Scheme order Ref: PO2 - Package Order 1 M3 J9-14 issued on 11th June 2020.

All of the relevant documents for this Scheme Order are attached.

To support the setting up of CPA agreements, please establish a Project Bank Accounts, compliant with Treasury standards for each Scheme, and provide bank details to the. Box below within 6 weeks;

[REDACTED] [@highwaysengland.co.uk](mailto:[REDACTED]@highwaysengland.co.uk)

**Package Order Price**

The Total of the Prices for the Task is 187,697,312.00

**Starting, Completion & Damages**

The starting date for the Task is: Thu, 11-Jun-2020

The Task Completion Date is: Mon, 30-Jun-2025

No delay damages apply under this Package Order

**Additional Information & Constraints for Carrying out the Task**

This Package Order falls under the following categories / constraints:

|               |                |
|---------------|----------------|
| Scheme        | M3 J9-14       |
| Lot 1 Partner | Fluor          |
| Lot 2 Partner | Jacobs         |
| Lot 3 Partner | Balfour Beatty |
| Category Five | Not Used       |

Yours faithfully,

[REDACTED]

[REDACTED]

Client Representative

The following documents were attached at the time of writing and are available in the CEMAR system under the Attachments tab of this matter.

| Title                                                         | Uploaded By | Date Uploaded | Filename                                                      |
|---------------------------------------------------------------|-------------|---------------|---------------------------------------------------------------|
| SMA_Scheme Scope_M3 J9-14_Final Constructionv1.0 (1).pdf      | [REDACTED]  | 21-Oct-2020   | SMA_Scheme Scope_M3 J9-14_Final Constructionv1.0 (1).pdf      |
| 16102020 M3 J9 - 14 (excl PCF0-3) v2 budget products.zip      | [REDACTED]  | 21-Oct-2020   | 16102020 M3 J9 - 14 (excl PCF0-3) v2 budget products.zip      |
| SMA_Scheme Level Data_M3 J9-14_FINAL_Constructionv2.0 (1).pdf | [REDACTED]  | 21-Oct-2020   | SMA_Scheme Level Data_M3 J9-14_FINAL_Constructionv2.0 (1).pdf |