



Department
for Environment
Food & Rural Affairs
CONTRACT CHANGE NOTE

Contract Change Note Number	CCN02
Contract Reference Number and Title	29932 Contract for the rental of Antimicrobial Resistance (AMR) testing equipment
Variation Title	Twelve (12) month extension
Number of Pages	2

Whereas the Contractor (Giles Scientific Inc) and the Authority entered into a Contract for the rental of Antimicrobial Resistance (AMR) testing equipment on 16th July 2020 dated (the "Original Contract") and now wish to amend the Original Contract.

It is agreed as follows:

1. With effect from 01/08/2023 the Original [Contract/Framework Agreement] shall be amended as set out in this Contract/Framework Change Note:

Change Requestor / Originator	[REDACTED]	
Summary of Change	<p>The original contract period was from 1st August 2020 to 31st July 2022,</p> <p>A twelve (12) month extension from 1st August 2022 to 31st July 2023 was granted.</p> <p>A twelve month (12) extension 1st August 2023 to 31st July 2024.</p> <p>This allowable extension of up to 4 years was detailed in the original contract, Reference 29932.</p>	
Reason for Change	A twelve (12) month extension from 1 st August 2023 to 31 st July 2024.	
Revised Contract Price	Original Contract Value	[REDACTED]
	Previous Contract Changes	[REDACTED]
	Contract Change Note Two [2]	£16,700.00
	New Contract Value	[REDACTED]
Revised Payment Schedule	No Change	
Revised Specification (see Annex A)	No Change	
Revised Contract Period	1 st August 2020 to 31 st July 2024	
Change in Contract Manager(s)	No Change	
Other Changes	N/A	

2. Save as herein amended all other terms and conditions of the Original Contract shall remain in full force and effect.

Supplier Signature:

Authority Signature: