

Alliance Partnership

Care of Alliance Manager
Bridge House
1 Walnut Tree Close
Guildford
Surrey
GU1 4LZ

Highways England Company Limited

Bridge House
1 Walnut Tree Close
Guildford
Surrey
GU1 4LZ

Please ask for: [REDACTED]	Phone: [REDACTED]	Email: [REDACTED]	
Cross Ref:	Finance Code:	Date	Wed, 21-Oct-2020

Dear Sir/Madam,

Document Log No. DOC-90

Smart Motorway Alliance Contract**Package Order: PO-8****Scheme Order - M3 J9-14**

In accordance with Z19 of the conditions of contract I instruct you to carry out the Task detailed below within the stated period of time.

Detailed description of the work in the Task:

Following Alliance optimisation, this is the Scheme Order for the for Smart Motorway scheme on the M3 between junction 9 (Winchester/A34 Interchange) and junction 14 (M27).

This Scheme Order includes the requirement to undertake all work activities up to Stage 7 of the Project Control Framework.

The detailed particulars included in this order (Budget products , Scheme Scope and Contract Data) replace all the corresponding particulars included in the Scheme order Ref: PO2 - Package Order 1 M3 J9-14 issued on 11th June 2020.

All of the relevant documents for this Scheme Order are attached.

To support the setting up of CPA agreements, please establish a Project Bank Accounts, compliant with Treasury standards for each Scheme, and provide bank details to the. Box below within 6 weeks;

CommercialCostIntelligenceInbox@highwaysengland.co.uk

Package Order Price

The Total of the Prices for the Task is 187,697,312.00

Starting, Completion & Damages

The starting date for the Task is: Thu, 11-Jun-2020

The Task Completion Date is: Mon, 30-Jun-2025

No delay damages apply under this Package Order

Additional Information & Constraints for Carrying out the Task

This Package Order falls under the following categories / constraints:

Scheme	M3 J9-14
Lot 1 Partner	Fluor
Lot 2 Partner	Jacobs
Lot 3 Partner	Balfour Beatty
Category Five	Not Used

Yours faithfully,

Andy Smith on behalf of

David Bray

Client Representative

The following documents were attached at the time of writing and are available in the CEMAR system under the Attachments tab of this matter.

Title	Uploaded By	Date Uploaded	Filename
SMA_Scheme Scope_M3 J9-14_Final Constructionv1.0 (1).pdf	[REDACTED]	21-Oct-2020	SMA_Scheme Scope_M3 J9-14_Final Constructionv1.0 (1).pdf
16102020 M3 J9 - 14 (excl PCF0-3) v2 budget products.zip	[REDACTED]	21-Oct-2020	16102020 M3 J9 - 14 (excl PCF0-3) v2 budget products.zip
SMA_Scheme Level Data_M3 J9-14_FINAL_Constructionv2.0 (1).pdf	[REDACTED]	21-Oct-2020	SMA_Scheme Level Data_M3 J9-14_FINAL_Constructionv2.0 (1).pdf