#	Task	Start Date	End Date	Required Contract Milestone Tab 5 #	Jun-17	Jul-17	Aug-17	Sep-17	7
	Programme design / set up	4.9.17	27.10.17						ļ
1	Assumed award of Contract PID and Plan agreed	4.9.17 22.9.17	4.9.17 22.9.17	1 and 6 2					_
2	PID and Plan submitted for review	29.9.17	25.8.17	3					
3	Design of programme Review of Programme Materials and ammendments to existing IP	4.9.17	27.10.17	4					
4	Document and IT system ammendments and set up	4.9.17	27.10.17						
5	IT Development Web resources, ammended, designed as per programme	4.9.17	27.10.17						
6 7	Eastpoint QFLT ammendemnts Testing of revised materials / resources	2.10.17 2.10.17	27.10.17 27.10.17						_
8	Frog Micro sites created	16.10.17	27.10.17						-
9	Web resources uploaded Marketing and Brand Development	16.10.17	27.10.17						
10	NAHT Initial Marketing Campaign to members	4.9.17	4.9.17	5					
11 12	EdisonLearning Intial Campaign via web and social media Joint campaign to LAs and Academy chains	4.9.17 4.9.17	15.9.17 15.9.17						
13	Evaluate responses	29.9.17	29.9.17						
14 15	DecideNetwork 1 schools Second marketing campaigns	29.9.17 2.1017	29.9.17 26.10.17						
16	Decide Network 2 & 3 Schools	27.10.17	27.10.17						
17	Advisor Training Training day 1	6.9.17	6.9.17						_
18	Training Day 2	14.09.17	14.09.17						
19	Delivery Staff training complete Authority Progress Board	30.9.17	30.9.17						
20	Progress meeting to Agree completion of Design /set up tasks	10.11.17	10.11.17	9					
	Programme Delivery	Oct-17	Feb-20						
21	Network 1 Commences	Oct-17	Sep-18	7					
22 23	Network 2 Commences Network 3 Commences	Nov-17 Nov-17	Oct-18 Oct-18						
24	Network 4 Commences 100 Participants reached	Jan-18	Dec-18	8					
25 26	Network 5 Commences Network 6 Commences	Jan-18 Feb-18	Dec-18 Jan-19						_
27	Network 7 Commences	Feb-18	Jan-19						
28 29	Network 8 Commences Network 9 Commences	Mar-18 Apr-18	Feb-19 Mar-19						
30	Network 10 Commences	Apr-18	Mar-19						
31 32	Network 11 Commences Network 12 Commences	Apr-18 May-18	Mar-19 Apr-19						
33	Network 13 Commences	May-18	Apr-19						_
34 35	Network 14 Commences Network 15 Commences	Jun-18 Sep-18	May-19 Aug-19						
36	Network 16 Commences	Sep-18	Aug-19						
37 38	Network 17 Commences Network 18 Commences	Oct-18 Oct-18	Sep-19 Sep-19					<u> </u>	
39	Network 19 Commences	Nov-18	Oct-19						
40 41	Network 20 Commences Network 21 Commences	Jan-19 Jan-19	Dec-19 Dec-19						
42	Network 22 Commences	Feb-19	Jan-20						
43 44	Network 23 Commences Network 24 Commences	Feb-19 Mar-19	Jan-20 Feb-20						-
45	All Networks delivered	Feb-20	Feb-20						
	Ongoing Marketing								
46 47	Continuing marketing campaigns to promote networks 4 -24 Decide Network 4- 24 Schools	2.10.17 Nov-17	14.12.18 Jan-19						
4/		1100-17	Jan-19						
	Continuous Improvement Material development / refresh								
48	Review Network 1 - Term 1 materials	04.01.18	31.01.18						
49 50	Incorporate into course materials as required Review Network 1 - Term 2 materials	01.02.18	10.02.18 30.04.18						
51	Incorporate into course materials as required	01.05.18	10.05.18						
52 53	Review Network 1 - Term 3 materials Incorporate into course materials as required	20.07.18 21.08.18	20.08.18 31.08.18						
	Advisor Refresh training								
54 55	Training day 1 Training Day 2	Aug-18 Sep-18	Aug-18 Sep-18						-
	Customer Surveys								
56 57	Recruitment feedback survey issued Survey Results analysed	Oct-17 Nov-17	Nov-17 Nov-17						
58	Feedback included in materials / web updated	Nov-17	Dec-17						
59 60	Programme completion surveys All survey results compiled and reviewed	Oct-18	Mar-20						
_									
	Performance Review Meetings with the Authority								
61	Submit 1st performance report and Monthly Meeting with Authority Submit performance report and Monthly Meeting with Authority ongoing	Nov-17	Nov-17 Mar 20						
62 63	Development and operational meetings as required with the Authority	Dec-17 Dec-17	Mar-20 Mar-20						
64	Provider meetings EL NAHT Monthly performance meeting (prior to Authority Meeting)	Nov-17	Mar-20						
65	EL NAHT Steering Group meeting Term 1	Jan-18	Jan-18						
	EL NAHT Steering Group meeting Term 2 EL NAHT Steering Group meeting Term 3	Apr-18 Sep-18	Apr-18 Sep-18						
67 68	EL NAHT Steering Group meeting Term 4	Jan-19	Jan-19						_
69 70	EL NAHT Steering Group meeting Term 5 EL NAHT Steering Group meeting Term 6	Apr-19 Sep-19	Apr-19 Sep-19						_
70	Contract Review & Closure Meeting	Mar-20	Mar-20	10					
	EdisonLearning NAHT TLIF								
	Revised Project Plan 31.07.17	40.00					<u> </u>		
-	$[1 \land 0 \land $	10.30am							



Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	