

Market Engagement (Online),	03/02/2023 to 21/02/2023
ITT Documents Sign-off by	23/03/2023
Deadline for Bidders to apply on the PDPS before ITT	03/03/2023
Call –off / Invitation to Tender (ITT) issued via PDPS (ProContract)	30/03/2023
Deadline for receipt of ITT clarification questions	08/05/2023
Deadline for receipt of ITT submissions	18/05/2023
Evaluator training	08/05/2023 - 18/05/2023
ITT Evaluation (scored questions)	19/05/2023 - 16/06/2023
ITT Moderation (scored questions)	26/06/2023 - 24/07/2023
Presentations/Interview	07/08/2023 - 11/08/2023
Submit Award Report to CCGs	18/08/2023
Award Report Approval (CCGs) by	29/08/2023
Inform bidders of outcome and observe standstill period	29/08/2023 - 08/09/2023
Contract award	11/09/2023
Mobilisation (contract applicable 1 month minimum)	11/09/2023 - 01/01/2024*
Contract go-live dates (various)	01/01/2024 – 01/05/2024*

Contract and Mobilisation dates per Lot (subject to change)

<p>*</p> <p>Lot 1 to Lot 5</p> <ul style="list-style-type: none"> Contract start 1/1/2024 2 months mobilisation starting 1/11/2023 <p>Lot 6 (Beam Park)</p> <ul style="list-style-type: none"> Interim contract start date 1/3/2024 2-months mobilisation 1/1/2024 <p>Lot 7 (Barking Riverside)</p> <ul style="list-style-type: none"> dates TBC 2 months mobilisation
--