

UL VS Limited
Unit 1 – 3 Horizon Wade Road
Kingsland Business Park
Basingstoke
Hampshire
RG24 8AH

Wednesday 22nd September 2021

Dear [REDACTED]

Contract Title: Testing of Smart Washing Machines

Contract Reference: FM21165

Contract Variation Reference: 01

Please find the attached contract variation reference; proposing a change to the contract start and end dates due to a delay in contract signature with effect from 22nd September 2021.

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before confirming acceptance.

Yours Sincerely,

Rhedyn Griffiths
Senior Category Manager
fmprocurement@uksbs.co.uk
UK Shared Business Services Ltd

For and on behalf of the Department for Business, Energy and
Industrial Strategy

Contract FM21165 is varied as follows and shall take effect on 22nd September 2021 between:

(1) **Department for Business, Energy & Industrial Strategy (BEIS)**, 1 Victoria Street Westminster, London, SW1E 5ND (**The Contracting Authority**).

(2) **UL VS Limited**, Unit 1-3 Horizon Wade Road, Kingsland Business Park, Basingstoke, Hampshire, England, RG24 8AH (**the Supplier**).

Collectively known as the “**Parties**”

The Parties agree the following changes to contract FM21165 – Testing of Smart Washing Machines:

Contract Start / End Date

The below dates show the revised contract start and end date consisting of the above aforementioned variation.

Previous Start Date: 13th September 2021

New Start Date: 27th September 2021

Previous End Date: 10 December 2021

New End Date: 24th December 2021

The Contract Start / End dates have been amended to take into account the delay incurred during the Contract Signatory period.

Words and expressions in this variation shall have the meanings given to them in Contract FM21165. Contract FM21165, including any previous variations, shall remain effective and unaltered except as amended by this variation.