



Department
for Environment
Food & Rural Affairs

CONTRACT CHANGE NOTE

Contract Change Note Number	6
Contract Reference Number and Title	Ecm_62548 Defra Cloud Engineering Services
Variation Title	6 – Contract Extension
Number of Pages	2

Whereas the Contractor (Eviden) and the Authority entered into a DOS 5 Call Off Contract for the provision of Cloud Engineering Services dated 11th October 2021 (the “Original Contract”) and now wish to amend the Original Call-off Contract.

It is agreed as follows:

1. With effect from 15/12/2023 the Original DOS 5 Call-off Contract shall be amended as set out in this Contract Change Note:

Change Requestor / Originator	[REDACTED]	
Summary of Change	<p>Extension of the Call-off Contract duration by 6-months from 31 January 2024 until 31st July 2024.</p> <p>Increase in Total Contract Value from £14.98m to £18.78m</p>	
Reason for Change	Extension of contract duration and increase to Total Contract Value.	
Revised Contract Price	Original Contract Value	£ 9.98m
	Contract Change Note [5]	£ 14.98m
	New Contract Value	£ 18.78m
Revised Payment Schedule	N/A	
Revised Specification (see Annex A)	N/A	
Revised Contract Period	Revised end date 31 st July 2024	
Change in Contract Manager(s)	N/A	
Other Changes	N/A	

2. Save as herein amended all other terms and conditions of the Original Call-off Contract shall remain in full force and effect.

Signed for and on behalf of Eviden by:

Name	[REDACTED]
Title	[REDACTED]
Signature	[REDACTED]
Dated	13/12/2023

Signed for and on behalf of the Authority by:

Name	[REDACTED]
Title	[REDACTED]
Signature	[REDACTED]
Dated	15/12/2023