

Contract document PSC 3rd Ed.

Contract for: Avalon Marsh Centre PM/QS

Project Ref:

DEFCOOD21NNR0001

Non Returnable Documents

Contents
Contract data
Scope

Prepared by:

Date: 29/10/21 Version: 01

Department for Environment, Food and Rural Affairs Nobel House, 17 Smith Square, London, SW1P 3JR



Non-Returnable documents
PSC 3rd Ed.

Section 1
Contents

Section 1 - Document summary and contents

Docu	Document summary		
	Section	Title	Description
able	1	Document summary and contents list	A guide to the documents and 'tendering' arrangements.
on-Returnak Documents	2	Contract data part one	Data (supplied by the <i>Employer</i>) required by the conditions of contract specific to this contract.
Non-Returnable Documents	3	Scope	The specification and description of the services and constraints on how the <i>Consultant</i> is to provide the services.
ıts	4	Document summary and contents list	A guide to the tender documents
nmer	5	Contract data part two	Data (supplied by the <i>Consultant</i>) required by the conditions of contract specific to this contract.
ဝို	6	Pricing data	The activity schedule Option A .
<u>e</u>			Risk register N/A)
lab			The risk budget N/A)
Returnable Documents	7	Consultant's schedules	Information required with the tender and the Consultant's technical offer. Includes certificates for completion and return with the tender.

Appendices:

APPENDIX1: GENERAL DATA PROTECTION REGULATION (GDPR) REQUIREMENTS

APPENDIX 2: Schedule of Processing, Personal Data and Data Subjects.



Contract Documents PSC 3rd Ed. Section 2 Contract Da Part one
--

Data provided by the Employer

Co	ntract fo	r Feasibility and Options Review Services
1.	Gene	eral
•	the NE 2011ir	onditions of contract are a) the core clauses and the clauses for the Options set out below of EC3 Professional Services Contract (June 2005) and amended by June 2006 and September a conjunction with b) agreement reference 9Y8C – TM97UR Property & Design Specification ses. In the event of a conflict between terms, the terms cited under a) above shall apply.
	A:	Priced contract with activity schedule
	W2:	Dispute Resolution Procedure (use when Housing Grants, Construction and Regeneration Act 1996 applies)
	X1:	Not used
	X2:	Changes in the law
	X3:	Not used
	X4:	Not used
	X5:	Sectional completion N/A
	X6:	Not used
	X7:	Delay Damages N/A
	X8:	Collateral warranty agreements N/A
	X9:	Transfer of rights
	X10:	Not used
	X11:	Termination by the <i>Employer</i>
	X12:	Not used
	X13:	Performance bond N/A
	X18:	Limitation of liability
	X20:	Not used
0	Y(UK)	2 The Housing Grants Construction and Regeneration Act 1996 as amended by the Local Democracy, Economic Development and Construction Act 2009
	Y(UK)	3 The Contracts (Rights of Third Parties) Act 1999
		tract Risk Register will be maintained to record early warnings and compensation events. An ole of the form of register to be used will be sent to the Agency PM for agreement prior to
0	Z:	The Additional conditions of contract are in point 10. Option Z
•	To provide 4 for the	ervices are: Project Manager and Quantity Surveying Services to support the delivery of RIBA Stages 1-Avalon Marsh Centre Project. All activities and assumptions are included within the activity included as part of this PSC.



The Employer is The Department for Environment, Food & Rural Affairs (Defra)
Nobel House
17 Smith Square
London
SW1P 3JR

Employer's project manager	Emp	lover's	project	manager
----------------------------	-----	---------	---------	---------

- The *Adjudicator* is, the person appointed by the *Adjudicator nominating body*.
- The referring Party pays the administrative charge made by the *Adjudicator nominating body*.
- The Scope is in Section 3 of this Contract document.
- The law of this contract is the law of England, subject to the jurisdiction of the English Courts.
- The language of this contract is English.
- The *period for reply* to a communication is 2 weeks.
- The period for retention of documents is 6 years following Completion or earlier termination.
- The Adjudicator nominating body is the Institution of Civil Engineers
- The *tribunal* is litigation in the courts.

2. The Parties main responsibilities

• The *Employer* provides access to the following people, places and things.

Access to	access date
Avalon Marsh Centre Site	28/10/2021 to 28/04/2022

• The Consultant prepares forecasts of total expenses for the services at intervals no longer than 4 weeks.

3. Time

- The starting date is 28/10/2021
- The completion date for the whole of the services is 29 weeks after the starting date
- The completion date for each Section of the services is

Section Description Amount Completion Date N/A



The key dates and	d conditions to be met are	
Section De	escription	Completion date

4. Quality

- The quality policy statement and quality plan are provided within 4 weeks of the *starting date*, if not previously provided by the *Consultant*.
- The defects date is 52 weeks after Completion of the whole of the services.

5. Payment

- The assessment interval is 4 weeks based on the Priced Activity schedule submitted as part of Option
 A
- The period within which payments are made is 30 days from receipt of the Consultant's VAT invoice.
- The currency of this contract is pounds sterling (£).
- The interest rate is 2% per annum above the Bank of England Base Rate.
- There are no *expenses* stated by the *Employer* (*expenses* are deemed to be included in the lump sum prices for the activities).
- The Consultant must be in receipt of a valid PO Number before submitting an invoice, which will be sent to the Consultant.
- All invoices should be sent, quoting a valid purchase order number (PO Number), to: FAO Edward White PM, SSCL AP, Defra, PO Box 790, Newport Gwent, NP10 8FZ or e-mail accounts-payable.def@gov.sscl.com

6. Compensation events

There is no Contract Data required under this heading

7. Title and confidentiality

There is no Contract Data required under this heading.

Note – levels proposed are for this project specifically.

8. Indemnity and insurance

 The amounts of insurance and the periods following Completion for which the Consultant maintains insurance are

Event	Cover	Period following Completion of the whole of the <i>services</i> or earlier termination
	£5m in respect of each claim or series of claims arising from the same originating cause	



Food & Rural Affairs

Call-off from the Environment Agency Property Design and Specification Services Contract 9Y8C-TM97UR

personal injury to or death of a person (not an employee of the Consultant) or loss of or damage to property resulting from an action or failure to take action by the	occurrence or series of occurrences arising from the	12 months
Consultant bodily injury to or death of employees of the Consultant arising out of and in course of their employment in connection with this contract	occurrences arising from the	for the period required by law

- The Employer provides the following insurances None.
- The Consultant's liability to the Employer under the contract and any other related document (save for death and/or personal injury, damage to third party property and/or fraud) in the aggregate of all claims under or in connection with the provision of the services, whether in contract or in tort, in negligence, for breach of statutory duty or otherwise is limited to £5m.

9. Disputes and termination

There is no Contract Data required under this heading

10. Option Z: The additional conditions of contract are:

Z 1 Not Used

Z2 The text of CI 18 Prevention is deleted.

Delete the text of Cl 60.1(11) and replaced by:

The services are affected by any of the following events

- War, civil war, rebellion, revolution, insurrection, military or usurped power;
- Strikes, riots and civil commotion not confined to the employees of the Consultant and sub consultants,
- Ionising radiation or radioactive contamination from nuclear fuel or nuclear waste resulting from the combustion of nuclear fuel,
- Radioactive, toxic, explosive or other hazardous properties of an explosive nuclear device,
- Natural disaster,
- Fire and explosion,
- Impact by aircraft or other aerial device or thing dropped from them.

Z 3 A	Not used
Z3B	Not Used
Z 3C	Not Used
Z4	Not used
Z5	Not used
Z 18	Not Used
Z19:	Not Used



Department for Environment

Food & Rural Affairs

Call-off from the Environment Agency Property Design and Specification Services Contract 9Y8C-TM97UR

CIC BIM Protocol

In this clause, the Protocol is the CIC Building Information Modelling Protocol, first edition 2013. Terms used in this clause are those defined in the Protocol.

Clauses 1 and 5, of the Protocol are additional conditions of contract.

Clauses 3 and 4 and Appendices 1 and 2 of the Protocol are Scope.

Clause 6 of the Protocol is amended as follows and are additional conditions of contract

6.1 is unamended

6.2 - 6.10 of the Protocol is deleted and replaced with the following:

- 6.2 All pre-existing Materials held and used by a Project Team Member used in connection with the Model shall remain the property of the party introducing them. Details of each party's pre-existing Materials are set out in the Model Production and Delivery Table
- 6.3 All Materials (other than clause 6.2 above), Model, Featured Model and Specified Model, shall be the property of the Employer
- 6.4 The Materials (other than clause 6.2 above), Model, Featured Model and Specified Model shall, be the property of the Employer and the Employer shall be free, should it so wish, to apply at its own expense for patent or other protection in respect of the Materials (other than clause 6.2 above), Model, Featured Model and Specified Model. The Employer's intention to apply for such patent or other protection shall be notified to the Project Team Members. Such applications for patents or other registered intellectual property rights shall be filed in the name of the Employer.
 - Unless otherwise agreed in writing between the Project Team Member and the Employer, the Project Team Member hereby:
- 6.4.1 assigns to the Employer all Materials (other than clause 6.2 above), Model, Featured Model and Specified Model
- 6.4.2 grants the *Employer* a non-exclusive, non transferable (save for the purposes of sub-licensing, reorganisation or transfer to a successor body, for the purposes of all the successor body's normal business use), irrevocable, royalty free perpetual licence to the Employer in respect of all the Project Team Member's pre-existing Materials necessary in order for the Employer to use or exploit the Materials, Model, Featured Model and Specified Model
- 6.7 The Project Team Members undertakes to the Employer not to use, exploit or deal with any of the Employer's pre-existing Materials, other than in the performance of the Agreement unless the Project Team Member has first obtained a written licence from the *Employer*, in specific terms to do so.
- 6.8 The Employer undertakes to the Project Team Member not to use or exploit the pre-existing Materials, save as provided in Clause 6.4.2
- 6.9 The Project Team Members warrants to the Employer that the Project Team Member pre-existing Materials shall not in any way infringe any intellectual property rights of any third party.
- 6.10 If the Project Team Members is prevented from carrying out his obligations under the Agreement due to any infringement or alleged infringement of any Intellectual Property Rights, the Employer may without prejudice to any other rights and remedies under the Agreement, exercise the powers and remedies available to it under the Agreement
- 6.11 The Project Team Members shall not be liable if such infringement arises from the use of any design, technique or method of working provided by or specified by the Employer. The Project Team Members waives in favour of the Employer its rights to object to derogatory treatment of the Materials (other than clause 6.2 above), Model, Featured Model and Specified Model and the Project Team Members also agrees that he will not assert or seek to enforce against the Employer and/or any other person, firm or company any of its moral rights as defined in the Copyright Designs and Patents Act 1988 without the prior agreement of the Employer.
- 6.13 The Project Team Members shall not be liable for any consequential losses, damage or injuries arising from third party misuse of the Materials, of which the Project Team Members is not aware.

Clause 7 of the Protocol is deleted in its entirety.



Z21: The text in X9 (Transfer of Rights) is amended as follows:

"The following clauses are inserted after X9.1:

- X9.2 All materials shall be the property of the Employer and the Employer shall be free, should it so wish, to apply at its own expense for patent or other protection in respect of the materials. The Employer's intention to apply for such patent or other protection shall be notified to the Consultant. Such applications for patents or other registered intellectual property rights shall be filed in the name of the Employer.
- X9.3 Unless set out in the Scope or otherwise agreed in writing between the parties, the Consultant hereby:
- 9.3.1 assigns to the Employer all materials;
- 9.3.2 grants the Employer a non-exclusive, non-transferable (save for the purposes of sub-licensing, reorganisation or transfer to a successor body, for the purposes of all the successor body's normal business use), irrevocable, royalty free perpetual licence to the Employer in respect of all the Consultant's pre-existing materials necessary in order for the Employer to use or exploit the materials
- X9.4 The Consultant undertakes to the Employer not to use, exploit or deal with any of the Employer's pre-existing materials, other than in the performance of the contract unless the Consultant has first obtained a written licence from the Employer, in specific terms to do so.
 - X9.5 For avoidance of doubt, this clause supersedes and takes precedence over core clause 70."



Contract Documents PSC 3 rd Ed.	Section 3 Scope
--	--------------------

3. The Parties' main responsibilities

3. 1 Details of the services

The Consultant shall;

DEFRA - NNR Programme - Avalon Marsh Centre Fixed Priced Activity Schedule DRAFT stage 1-4 Core Services Activity	M MOTT MACDONALD
Anticipated Programme (based on Kiers Phase 4 Programme)	No. weeks
RIBA Stage 1-2	8
RIBA Stage 3	6
RIBA Stage 4	15
RIBA Stage 5	N/A
RIBA Stage 6	N/A
RIBA Stage 7	N/A
Project Budget: TBC	Total Month
	6

Item	Description of Services Provided
	Pre-Contract - Development of PSC
	Development of Professional Services Contract
	Monthly internal project management systems RIBA 1-4 (assumed 6 months) (1)
	Monthly internal project management systems RIBA 1-4 (assumed 6 months) (2)
	Monthly internal project management systems RIBA 1-4 (assumed 6 months) (3)
	Monthly internal project management systems RIBA 1-4 (assumed 6 months) (4)
	Monthly internal project management systems RIBA 1-4 (assumed 6 months) (5)
	Monthly internal project management systems RIBA 1-4 (assumed 6 months) (6)



RIBA 1-2
Familiarisation of Kier's proposals and familiarisation with steps taken to date under scape
framework. 1no. Site visit to discuss programme expidation, key risks and gateway processes.
Arrange & attend risk workshop with Defra & Kier (Assume 1 hour Teams Call). Assumed Kier to chair
and MML to feed into Kier's Risk Register.
Review Scape check list
Assisting client in agreeing of Project KPI's under Scape framework.
Arrange & attend RACI workshop (Assume 1 hour Teams Call). Assume Kier to chair and MML to feed into RACI.
Undertake review of initial cost plans produced by the contractor and advise on VFM. VFM workshop with Kier excluded.
Make recommendations to proceed to order
Regular liaison with Defra and Kier (Assume 2 hours per week) (1)
Regular liaison with Defra and Kier (Assume 2 hours per week (2)
Regular liaison with Defra and Kier (Assume 2 hours per week) (3)
Regular liaison with Defra and Kier (Assume 2 hours per week) (4)
Regular liaison with Defra and Kier (Assume 2 hours per week) (5)
Regular liaison with Defra and Kier (Assume 2 hours per week) (6)
Regular liaison with Defra and Kier (Assume 2 hours per week) (7)
Regular liaison with Defra and Kier (Assume 2 hours per week) (8)
RIBA 3
Attendance at Design Team Meeting/Gateway 3 Kick off (Assume meeting to be 2 hours via MS
Teams). No allowance for preparation of meeting minutes or follow up on actions.
Arrange & Attend Risk Management Workshop (Assume 2 hour workshop via MS Teams)
Attend value for money workshop and advise on initial cost plans (Assume 2 hour workshop via MS
Teams)
Review stage summary report
Programme Review (no meetings allowed)
Regular liaison with Defra and Kier (Assume 2 hours per week) (1)
Regular liaison with Defra and Kier (Assume 2 hours per week) (2)
Regular liaison with Defra and Kier (Assume 2 hours per week) (3)
Regular liaison with Defra and Kier (Assume 2 hours per week) (4)
Regular liaison with Defra and Kier (Assume 2 hours per week) (5)
Regular liaison with Defra and Kier (Assume 2 hours per week) (6)



RIBA 4
Attendance at design team meeting & Gateway 4 Kick Off during preparation of contractors proposals (assume 2 hour meeting via MS Teams) (1)
Attendance at design team meeting during preparation of contractors proposals (assume 2 hour meeting via MS Teams) (2)
Risk Register Review (Assume 2 hour MS Teams Call)
Programme Review (Assume 2 hour MS Teams Call)
Review of Submission of Contractors Proposals (exc. Contract Review)
Review and comment on Target Cost Plan in relation to robustness. Advise on value for money.
Regular liaison with Defra and Kier (Assume 2 hours per week) (1)
Regular liaison with Defra and Kier (Assume 2 hours per week) (2)
Regular liaison with Defra and Kier (Assume 2 hours per week) (3)
Regular liaison with Defra and Kier (Assume 2 hours per week) (4)
Regular liaison with Defra and Kier (Assume 2 hours per week) (5)
Regular liaison with Defra and Kier (Assume 2 hours per week) (6)
Regular liaison with Defra and Kier (Assume 2 hours per week) (7)
Regular liaison with Defra and Kier (Assume 2 hours per week) (8)
Regular liaison with Defra and Kier (Assume 2 hours per week) (9)
Regular liaison with Defra and Kier (Assume 2 hours per week) (10)
Regular liaison with Defra and Kier (Assume 2 hours per week) (11)
Regular liaison with Defra and Kier (Assume 2 hours per week) (12)
Regular liaison with Defra and Kier (Assume 2 hours per week) (13)
Regular liaison with Defra and Kier (Assume 2 hours per week) (14)
Regular liaison with Defra and Kier (Assume 2 hours per week) (15)



Item	Assumptions and clarifications
1	The scope is limited to the provision of the services identified in this Activity Schedule
2	Any changes to the scope of service detailed in the activity schedule may be subject to additional
	fees and may incur programme delay.
3	No out of hours working
5	We assume all /any existing information requested will be provided in a timely & sufficient capacity
	to allow us to achieve our deliverables in a once through process.
6	We have not made any allowance for procurement advice
7	There is no allowance for Principal Designer role. Assume DEFRA will engage the PD via the separate
,	framework.
	No allowance for asbestos advice in any form or at any stage.
	We have made no allowance for Life Cycle Costing within this Fee Proposal
	No VAT on fee
	Unrestricted access will be provided to all areas during the site visit.
	Fee is based on programme submitted by Kier which is highlighted at top of fee proposal and
	outlined below:
14	RIBA Stage 1 - 2: 8 Weeks
14	RIBA Stage 3: 6 weeks
	RIBA Stage 4: 15 weeks
15	We assumed project will be delivered under NEC3/4
16	It is assumed that Defra will act as project manager under the contract and MML will be providing
10	advise only
17	No technical advisory services have been included within fee.
18	Asbestos registers will be made available before works start.
19	Non-Standard equipment hire/purchase cost are excluded.
20	Distribution of all documents will be via a network-based information management system, hard
20	copy drawings/specifications will not be required.
21	It is assumed that all end user engagement will be through the DEFRA PM
22	No allowance has been made for surveys required for planning. This will be developed at a later
22	stage once consultation with the local planning authority has been taken.



Contract document PSC 3rd Ed.

Contract for:

Avalon Marsh Centre PM/QS

Project Ref: DEFCOOD21NNR0001

Returnable Documents

Document Summary and contents

Contract data part two

Pricing data

Consultant's Schedules

Prepared by:

Date: 29/10/21

Version: 01



Section 4 - Document summary and contents

Docu	ment su	ımmary	
	Section	Title	Description
able	1	Document summary and contents list	A guide to the documents and 'tendering' arrangements.
n-Returnab Documents	2	Contract data part one	Data (supplied by the <i>Employer</i>) required by the conditions of contract specific to this contract.
Non-Returnable Documents	3	Scope	The specification and description of the services and constraints on how the <i>Supplier</i> is to provide the services.
ıts	4	Document summary and contents list	A guide to the tender documents
umer	5	Contract data part two	Data (supplied by the <i>Consultant</i>) required by the conditions of contract specific to this contract.
၁၀၀	6	Pricing data	The activity schedule Option A
le [Risk register
ıab			The risk budget
Returnable Documents	7	Consultant's schedules	Information required with the tender and the Consultant's technical offer. Includes certificates for completion and return with the tender.



Contract Documents PSC 3 rd Ed.	Section 5 Contract Data Part two
--	--

Data provided by the Consultant



	-off from the Environmen	11gency Froperty	Design and c	pecification s	, CI VICES	_			
•	The Consultant is					Stan	dard require	ment	
	Name: Mott MacDona		0.0	D - 1 0					
	Address: Mott MacDo CR0 2EE, United King		U Sydennan	n Road, Croy	aon				
	ONO ZEE, Office King	dom							
						-			
• 1	The key persons are:								
1	Name						e key people contract	to be workin	g on
	Job	Project Manag	ger					se state l	here
	Responsibilities	Project				deta			ecial
	responsibilities	1 Toject						or experie	ence
						relev	ant to these	e <i>key</i> jobs	
	Experience					1			
2	Name					Add	more key p	ersons follo	wing
-	Job	DEFRA Accor	unt Lead			the t	wo shown he	re if needed	
	Responsibilities	Programme L	ead						
	Qualifications					1			
	Evnorionas	6 Veere Dreie	ot Managar						
	Experience	6 Years Proje	ct Manager						
•	The staff rates are as	follows;							
				Staff Grade	/ Posit	tion			
Ш	E 81 NA E	Partner /			i ga	W W	Graduate /		
⊩	Hourly Rates Proposal	Director	Associate	Senior	Consu	ultant	CAD Tech	Trainee	
Ш	e Key Account Mana	ager							
Ш	r								
Ш	Project Manager								
Ш	n Architect								
Ш	e Cost Consultant	- 							
Ш	(Quantity Surveyo	or)							
Ш	Engineer (M&E /								
Ш	o Drains)								
Ш	l Engineer (Structur	ral)							
		•							
	The activity schedule is	s in Section 6 P	ricing Data					d complete i	
	acarry concado i	000	g Data				ity schedule/	is used (O	ption
						A).			



PSC 3 rd Ed. Pricing Data

6.1 Activity schedule

The services	Please see below activity schedule for our scope of services
Contract Number	ecm 62880

Stage Activity Code	Description	Lump sum prices for activities £
	See attached Activity Schedule	~



Stage Activity Code	Description	Lump sum price for activities £
	NNR Programme - Avalon Marsh Centre	
DLI IVA	WWW.Flogramme - Avaion Waish Centre	M
Fixed Pr	riced Activity Schedule DRAFT stage 1-4	MOTT M
	rvices Activity	MACDONALD
	ated Programme (based on Kiers Phase 4 Programme)	No. weeks
RIBA Sta		8 8
RIBA Sta		6
RIBA Sta	•	15
RIBA Sta		N/A
RIBA Sta		N/A
RIBA Sta		N/A
		Total Months
Project	Budget: TBC	6
em	Description of Services Provided	6
Pre-Cor	ntract - Development of PSC	
	•	
Develop	oment of Professional Services Contract	
Monthly	y internal project management systems RIBA 1-4 (assumed 6 months) (1)	
	y internal project management systems RIBA 1-4 (assumed 6 months) (2)	
	y internal project management systems RIBA 1-4 (assumed 6 months) (3)	
	y internal project management systems RIBA 1-4 (assumed 6 months) (4)	
	y internal project management systems RIBA 1-4 (assumed 6 months) (5)	
	y internal project management systems RIBA 1-4 (assumed 6 months) (6)	



ctivity ode	Description	Lump sum price for activities £
RIBA 1-2	2	£ -
	risation of Kier's proposals and familiarisation with steps taken to date under scape ork. 1no. Site visit to discuss programme expidation, key risks and gateway processes.	£
and MMI	& attend risk workshop with Defra & Kier (Assume 1 hour Teams Call). Assumed Kier to chair L to feed into Kier's Risk Register.	± _
	Scape check list	£
Assisting	g client in agreeing of Project KPI's under Scape framework.	£
Arrange into RAC	& attend RACI workshop (Assume 1 hour Teams Call). Assume Kier to chair and MML to feed i.	£
	ke review of initial cost plans produced by the contractor and advise on VFM. VFM workshop rexcluded.	£
Make red	commendations to proceed to order	£
Regular	liaison with Defra and Kier (Assume 2 hours per week) (1)	£
	liaison with Defra and Kier (Assume 2 hours per week (2)	£
	liaison with Defra and Kier (Assume 2 hours per week) (3)	£
	liaison with Defra and Kier (Assume 2 hours per week) (4)	£
	liaison with Defra and Kier (Assume 2 hours per week) (5)	£
	liaison with Defra and Kier (Assume 2 hours per week) (6)	£
	liaison with Defra and Kier (Assume 2 hours per week) (7)	£
Riba 3	liaison with Defra and Kier (Assume 2 hours per week) (8)	£ -
Arrange	No allowance for preparation of meeting minutes or follow up on actions. & Attend Risk Management Workshop (Assume 2 hour workshop via MS Teams)	£
Attend v Teams)	value for money workshop and advise on initial cost plans (Assume 2 hour workshop via MS	£
	stage summary report	£
	me Review (no meetings allowed)	£
	liaison with Defra and Kier (Assume 2 hours per week) (1)	£
	liaison with Defra and Kier (Assume 2 hours per week) (2) liaison with Defra and Kier (Assume 2 hours per week) (3)	£
	liaison with Defra and Kier (Assume 2 hours per week) (3)	£
	liaison with Defra and Kier (Assume 2 hours per week) (5)	£
	liaison with Defra and Kier (Assume 2 hours per week) (6)	£



age tivity de	Description	Lump sum prio
RIBA 4		£ -
	ce at design team meeting & Gateway 4 Kick Off during preparation of contractors (assume 2 hour meeting via MS Teams) (1)	£
	ice at design team meeting during preparation of contractors proposals (assume 2 hour via MS Teams) (2)	£
Risk Regi	ster Review (Assume 2 hour MS Teams Call)	£
Programn	ne Review (Assume 2 hour MS Teams Call)	£
Review o	f Submission of Contractors Proposals (exc. Contract Review)	£
Review a	nd comment on Target Cost Plan in relation to robustness. Advise on value for money.	£
Regular li	Regular liaison with Defra and Kier (Assume 2 hours per week) (1)	
Regular li	Regular liaison with Defra and Kier (Assume 2 hours per week) (2)	
Regular li	aison with Defra and Kier (Assume 2 hours per week) (3)	£
Regular li	Regular liaison with Defra and Kier (Assume 2 hours per week) (4)	
Regular li	aison with Defra and Kier (Assume 2 hours per week) (5)	£
Regular li	aison with Defra and Kier (Assume 2 hours per week) (6)	£
Regular li	aison with Defra and Kier (Assume 2 hours per week) (7)	
Regular li	aison with Defra and Kier (Assume 2 hours per week) (8)	£
Regular li	aison with Defra and Kier (Assume 2 hours per week) (9)	£
Regular li	aison with Defra and Kier (Assume 2 hours per week) (10)	£
Regular li	aison with Defra and Kier (Assume 2 hours per week) (11)	£
Regular li	aison with Defra and Kier (Assume 2 hours per week) (12)	£
Regular li	aison with Defra and Kier (Assume 2 hours per week) (13)	£
Regular li	aison with Defra and Kier (Assume 2 hours per week) (14)	£
Regular li	aison with Defra and Kier (Assume 2 hours per week) (15)	£



Stage Activity Code	Description		Lump sum prices for activities £
---------------------------	-------------	--	----------------------------------

1 The scope is limited to the provision of the services identified Any changes to the scope of service detailed in the activity sche fees and may incur programme delay. No out of hours working We assume all /any existing information requested will be provided in the activity schedule.	nedule may be subject to additional		
Any changes to the scope of service detailed in the activity schees and may incur programme delay. No out of hours working We assume all /any existing information requested will be pro-	nedule may be subject to additional		
fees and may incur programme delay. No out of hours working We assume all /any existing information requested will be pro			
fees and may incur programme delay. No out of hours working We assume all /any existing information requested will be pro			
We assume all /any existing information requested will be pro			
We assume all /any existing information requested will be pro			
We assume all /any existing information requested will be provided in a timely & sufficient capacity			
to allow us to achieve our deliverables in a once through proceedings.	ess.		
6 We have not made any allowance for procurement advice			
There is no allowance for Principal Designer role. Assume DEF	RA will engage the PD via the separate		
framework.			
8 No allowance for asbestos advice in any form or at any stage.			
9 We have made no allowance for Life Cycle Costing within this	Fee Proposal		
10 No VAT on fee	No VAT on fee		
13 Unrestricted access will be provided to all areas during the site	e visit.		
Fee is based on programme submitted by Kier which is highlig	hted at top of fee proposal and		
outlined below:			
RIBA Stage 1 -2: 8 Weeks			
RIBA Stage 3: 6 weeks			
RIBA Stage 4: 15 weeks			
15 We assumed project will be delivered under NEC3/4			
It is assumed that Defra will act as project manager under the	contract and MML will be providing		
advise only			
17 No technical advisory services have been included within fee.			
18 Asbestos registers will be made available before works start.			
19 Non-Standard equipment hire/purchase cost are excluded.			
Distribution of all documents will be via a network-based info	ormation management system, hard		
copy drawings/specifications will not be required.			
21 It is assumed that all end user engagement will be through the	e DEFRA PM		
No allowance has been made for surveys required for plannin	g. This will be developed at a later		
stage once consultation with the local planning authority has l	•		

Signature	Date	



6.2 Consultant's initial forecast of resources, time charge and expenses

Not Used



	Section 7
Documents PSC 3 rd Ed.	Consultant's schedules

7.0	Statement by Consultant
7.1	Proposed Sub consultants
7.2	Management
7.3	Quality assurance
7.4	Health and safety
7.5	Programme
7.6	Example Form of Agreement



Statement by Consultan	Consultant's schedule 7.0
------------------------	---------------------------

We confirm that nothing in the information we have given in the *Consultant's* schedules or appended to them, or the *Employer's* acceptance of our proposal, changes our responsibility to Provide the Services in accordance with the Scope or our liability for design.

Signed	Date	
Name	Position	
Consultant	 	



Proposed	Consultant's
Sub consultants	schedule: 7.1
PSC 3rd Ed.	

We notify you that it is our intention to employ the following Sub consultants on the services.

If we are awarded a contract for the *services* we agree that this notification does not change the requirement for us to submit the names of proposed Sub consultants to the *Employer* for acceptance as required by Clause 24.

Name and address of proposed Sub consultant	Nature and extent of service	Proposed procurement method used/to be used to achieve value for money	Proposed conditions of contract to be used to purchase services from Sub consultant	Previous experience with Sub consultant
N/A	N/A	N/A	N/A	N/A



Management	Consultant's schedule: 7.2
PSC 3 rd Ed.	Schedule. 7.2

Note to framework Consultant: Please describe the management arrangements for the *services*.

This note is not part of the contract



- 1.CV's (see attached)
- 2. Ethics Compliance Statement
- 3. Activity Schedule



Quality assurance	Consultant's schedule: 7.3
PSC 3 rd Ed.	

 The Quality Plan for this Contract will be developed for this project in line with our organisational quality management systems as stated in Contract Data Part One, Section 4, Quality.

Quality Assurance will be conducted in accordance with Mott MacDonald standard ISO9001 Quality Assurance Procedures.



Health and Safety PSC 3 rd Ed.	Consultant's schedule: 7.4
--	----------------------------

Health and Safety will be in line with Mott	MacDonald's standard health and safety procedures.



Programme	Consultant's schedule: 7.5
PSC 3 rd Ed.	Schedule. 7.3

Note: This programme should show:

- 1. The information required of a programme submitted for acceptance is in Clause 31.2.
- 2. Any other requirements for a programme stated in the Scope.
- 3. Your statement on how you plan to do the work for each operation on the programme is to be provided below and not on the programme. However, you are still required to submit a fully resourced programme. Your response must include your approach to SHE.

To be agreed.	



Form of Agreement	7.6
PSC 3 rd Ed.	

Contract Title:

This agreement is made on 29th October 2021

Between The Department of Environment, Food & Rural Affairs (the *Employer*) and Mott MacDonald (the *Consultant*)

The *Employer* will pay the *Consultant* the amount due and carry out his duties in accordance with the *conditions of contract* identified in the Contract Data.

The Consultant will Provide the Services in accordance with the conditions of contract identified in the Contract Data.

Execution of this Contract is carried out in accordance with the 1999 EU Directive 99/93(Communication Framework for Electronic Signatures) and the UK Electronic Communications Act 2000. This Contract is formed on the date on which both the Authority and the Contractor have communicated acceptance of its terms on the Authority's e-tendering system ('Bravo').



Appendix 1: General Data Protection Regulation (GDPR) Requirements

Additional Definitions

Agreement: this contract;

Contractor Personnel : means all directors, officers, employees, agents, Contractors and Contractors of the Contractor and/or of any Sub-Contractor engaged in the performance of its obligations under this Agreement;

Data Protection Legislation : (i) the GDPR, the LED and any applicable national implementing Laws as amended from time to time (ii) the DPA 2018 [subject to Royal Assent] to the extent that it relates to processing of personal data and privacy; (iii) all applicable Law about the processing of personal data and privacy;

Data Protection Impact Assessment : an assessment by the Controller of the impact of the envisaged processing on the protection of Personal Data.

Controller , Processor , Data Subject , Personal Data , Personal Data Breach , Data Protection Officer take the meaning given in the GDPR.

Data Loss Event: any event that results, or may result, in unauthorised access to Personal Data held by the Contractor under this Agreement, and/or actual or potential loss and/or destruction of Personal Data in breach of this Agreement, including any Personal Data Breach.

Data Subject Access Request: a request made by, or on behalf of, a Data Subject in accordance with rights granted pursuant to the Data Protection Legislation to access their Personal Data.

DPA 2018: Data Protection Act 2018

GDPR: the General Data Protection Regulation (Regulation (EU) 2016/679)

LED: Law Enforcement Directive (Directive (EU) 2016/680)

Protective Measures : appropriate technical and organisational measures which may include: pseudonymising and encrypting Personal Data, ensuring confidentiality, integrity, availability and resilience of systems and services, ensuring that availability of and access to Personal Data can be restored in a timely manner after an incident, and regularly assessing and evaluating the effectiveness of the such measures adopted by it.

Sub-processor: any third Party appointed to process Personal Data on behalf of the Contractor related to this Agreement.

Data Protection Requirements

- 1.1 The Parties acknowledge that for the purposes of the Data Protection Legislation, the Employer is the Controller and the Contractor is the Processor. The Contractor processes data only as authorised in Appendix 2 (Schedule of Processing, Personal Data and Data Subjects) by the Employer and may not be determined by the Contractor.
- 1.2 The Contractor notifies the Project Manager immediately if it considers that any of requirement of the documents forming part of this contract infringe the Data Protection Legislation.
- 1.3 The Contractor provides all reasonable assistance to the Employer in the preparation of any Data Protection Impact Assessment prior to commencing any processing. Such assistance may, at the



discretion of the Employer, include: (a) a systematic description of the envisaged processing operations and the purpose of the processing; (b) an assessment of the necessity and proportionality of the processing operations in relation to the Services; (c) an assessment of the risks to the rights and freedoms of Data Subjects; and (d) the measures envisaged to address the risks, including safeguards, security measures and mechanisms to ensure the protection of Personal Data.

- 1.4 In relation to any Personal Data processed in connection with its obligations under the documents forming part of this contract the Contractor:
- (a) processes that Personal Data only in accordance with Appendix 2 (Schedule of Processing, Personal Data and Data Subjects), unless otherwise required by Law. If it is so required the Contractor shall promptly notify the Employer before processing the Personal Data unless prohibited by Law;
- (b) ensures that it has in place Protective Measures, which have been reviewed and approved by the Employer as appropriate to protect against a Data Loss Event having taken account of the:
- (i) nature of the data to be protected;
- (ii) harm that might result from a Data Loss Event;
- (iii) state of technological development; and
- (iv) cost of implementing any measures;
- (c) ensures that:
- (i) the Contractor Personnel do not process Personal Data except in accordance with this Agreement (and in particular Schedule X);
- (ii) it takes all reasonable steps to ensure the reliability and integrity of any Contractor Personnel who have access to the Personal Data and ensure that they:
- (A) are aware of and comply with the Contractor's duties under this clause;
- (B) are subject to appropriate confidentiality undertakings with the Contractor or any Sub-processor;
- (C) are informed of the confidential nature of the Personal Data and do not publish, disclose or divulge any of the Personal Data to any third Party unless directed in writing to do so by the Employer or as otherwise permitted by this Agreement; and
- (D) have undergone adequate training in the use, care, protection and handling of Personal Data; and
- (d) do not transfer Personal Data outside of the EU unless the prior written consent of the Employer has been obtained and the following conditions are fulfilled:
- (i) the Employer or the Contractor has provided appropriate safeguards in relation to the transfer (whether in accordance with GDPR Article 46 or LED Article 37) as determined by the Employer;
- (ii) the Data Subject has enforceable rights and effective legal remedies;
- (iii) the Contractor complies with its obligations under the Data Protection Legislation by providing an adequate level of protection to any Personal Data that is transferred (or, if it is not so bound, uses its best endeavours to assist the Employer in meeting its obligations); and (iv) the Contractor complies with any reasonable instructions notified to it in advance by the Employer with respect to the processing of the Personal Data;
- (e) at the written direction of the Employer, delete or return Personal Data (and any copies of it) to the Employer on termination of the Agreement unless the Contractor is required by Law to retain the Personal Data.
- 1.5 Subject to clause 1.6, the Contractor shall notify the Project Manager immediately if it:
- (a) receives a Data Subject Access Request (or purported Data Subject Access Request);
- (b) receives a request to rectify, block or erase any Personal Data;



- (c) receives any other request, complaint or communication relating to either Party's obligations under the Data Protection Legislation;
- (d) receives any communication from the Information Commissioner or any other regulatory authority in connection with Personal Data processed under this Agreement;
- (e) receives a request from any third Party for disclosure of Personal Data where compliance with such request is required or purported to be required by Law; or
- (f) becomes aware of a Data Loss Event.
- 1.6 The Contractor's obligation to notify under clause 1.5 shall include the provision of further information to the Employer in phases, as details become available.
- 1.7 Taking into account the nature of the processing, the Contractor shall provide the Employer with full assistance in relation to either Party's obligations under Data Protection Legislation and any complaint, communication or request made under clause 1.5 (and insofar as possible within the timescales reasonably required by the Employer) including by promptly providing:
- (a) the Employer with full details and copies of the complaint, communication or request;
- (b) such assistance as is reasonably requested by the Employer to enable the Employer to comply with a Data Subject Access Request within the relevant timescales set out in the Data Protection Legislation;
- (c) the Employer, at its request, with any Personal Data it holds in relation to a Data Subject;
- (d) assistance as requested by the Employer following any Data Loss Event;
- (e) assistance as requested by the Employer with respect to any request from the Information Commissioner's Office, or any consultation by the Employer with the Information Commissioner's Office.
- 1.6 The Contractor's obligation to notify under clause 1.5 shall include the provision of further information to the Employer in phases, as details become available.
- 1.7 Taking into account the nature of the processing, the Contractor shall provide the Employer with full assistance in relation to either Party's obligations under Data Protection Legislation and any complaint, communication or request made under clause 1.5 (and insofar as possible within the timescales reasonably required by the Employer) including by promptly providing:
- (a) the Employer with full details and copies of the complaint, communication or request;
- (b) such assistance as is reasonably requested by the Employer to enable the Employer to comply with a Data Subject Access Request within the relevant timescales set out in the Data Protection Legislation;
- (c) the Employer, at its request, with any Personal Data it holds in relation to a Data Subject;
- (d) assistance as requested by the Employer following any Data Loss Event;
- (e) assistance as requested by the Employer with respect to any request from the Information Commissioner's Office, or any consultation by the Employer with the Information Commissioner's Office.
- 1.8 The Contractor shall maintain complete and accurate records and information to demonstrate its compliance with this clause. This requirement does not apply where the Contractor employs fewer than 250 staff, unless:
- (a) the Employer determines that the processing is not occasional;
- (b) the Employer determines the processing includes special categories of data as referred to in Article 9(1) of the GDPR or Personal Data relating to criminal convictions and offences referred to in Article 10 of the GDPR; and
- (c) the Employer determines that the processing is likely to result in a risk to the rights and freedoms of Data Subjects.
- 1.9 The Contractor shall allow for audits of its Data Processing activity by the Employer or the Employer's designated auditor.



- 1.10 The Contractor shall designate a data protection officer if required by the Data Protection Legislation.
- 1.11 Before allowing any Sub-processor to process any Personal Data related to this Agreement, the Contractor must:
- (a) notify the Employer in writing of the intended Sub-processor and processing;
- (b) obtain the written consent of the Employer;
- (c) enter into a written agreement with the Sub-processor which give effect to the terms set out in this clause [X] such that they apply to the Sub-processor; and
- (d) provide the Employer with such information regarding the Sub-processor as the Employer may reasonably require.
- 1.12 The Contractor shall remain fully liable for all acts or omissions of any Sub-processor.
- 1.13 The Employer may, at any time on not less than 30 Working Days' notice, revise this clause by replacing it with any applicable controller to processor standard clauses or similar terms forming part of an applicable certification scheme (which shall apply when incorporated by attachment to this Agreement).
- 1.14 The Parties agree to take account of any guidance issued by the Information Commissioner's Office. The Employer may on not less than 30 Working Days' notice to the Contractor amend this agreement to ensure that it complies with any guidance issued by the Information Commissioner's Office.



Appendix 2: Schedule of Processing, Personal Data and Data Subjects

- 1. The Contractor shall comply with any further written instructions with respect to processing by the Customer.
- 2. Any such further instructions shall be incorporated in to this Schedule.

Description	Details
Subject matter of the processing	The Contractor processes data only as required to provide the Works in accordance with the conditions of contract, including Contract Data Part 1 and Part 2.
Duration of the processing	The Contractor processes the data as required to provide the Works or any additional works or services required under the terms of this contract until the later of Completion, the Defects Date, or the end of a warranty period to which the processing of the personal data relates. Where personal data is required for more than one purpose under the terms of the contract, it is retained until the later of the Completion, Defects Date or end of a warranty period.
Nature and purposes of the processing	The nature and purpose of the processing is limited to the Contractors retention or replacement of professionally competent Key People, Subcontractors or sub-consultants where this contract requires the Employer to provide an acceptance of a Key People, Subcontractor or sub-consultant.
Type of personal data	The types of personal data processed under this contract is limited to name, role description, qualifications (academic achievements and professional accreditations) and experience.
Categories of personal data	The Contractor is not permitted to retain any special categories of personal data as defined under the GDPR.
Plan for the return and destruction of the data once the processing is complete UNLESS requirement under union or member state law to preserve that type of data	The Contractor processes the data until the date detailed above (duration of the processing) where after the Contractor immediately destroys the personal data.

