



Framework:	Collaborative Delivery Framework
Supplier:	BAM Nuttall Ltd
Company Number:	00305189
Geographical Area:	Datchet to Hythe End Flood Improvement Measures - SOC-
Contract Name:	OBC - ESE
Project Number:	ENV0004670C
Contract Type:	Engineering Construction Contract
Option:	Option C
Contract Number:	C23878
Stage:	Other

Revision	Status		Originator		Reviewer		Date

ENGINEERING AND CONSTRUCTION CONTRACT under the Collaborative Delivery Framework
CONTRACT DATA

Project Name Datchet to Hythe End Flood Improvement Measures - SOC-OBC - ESE

Project Number ENV0004670C

This contract is made on
between the *Client* and the *Contractor*

- This contract is made pursuant to the Framework Agreement (the "Agreement") dated 10th day of April 2019 and Framework Agreement Extension dated and signed 1st April 2023 between the *Client* and the *Contractor* in relation to the Collaborative Delivery Framework. The entire agreement and the following Schedules are incorporated into this Contract by reference
- Schedules 1 to 23 inclusive of the Framework schedules are relied upon within this contract.
- The following documents are incorporated into this contract by reference
LIT 13260 - ENV0004670C - DHEFM v2.6

Part One - Data provided by the *Client*
Statements given in
all Contracts

1 General The *conditions of contract* are the core clauses and the clauses for the following main Option, the Option for resolving and avoiding disputes and the secondary Options of the NEC4 Engineering and Construction Contract June 2017.

Main Option	Option C	Option for resolving and avoiding disputes	W2
-------------	----------	--	----

Secondary Options

- X2: Changes in the law
- X7: Delay damages
- X9: Transfer of rights
- X10: Information modelling
- X11: Termination by the *Client*
- X18 Limitation of Liability
- X20: Key Performance Indicators
- Y(UK)2: The Housing Grants, Construction and Regeneration Act 1996
- Y(UK)3: The Contracts (Rights of Third Parties) Act 1999
- Z: *Additional conditions of contract*

The *works* are

The work involved in this stage is to support the development of a detailed appraisal to address the fluvial flood risk problems in the project area in parts of the wards of Datchet, Horton and Wraysbury and Old Windsor, including project viability assessment and other necessary activities to support the production of the OBC.

The *Client* is Environment Agency

Address for communications Horizon House, Deanery Road
Bristol
BS1 5AH

Address for electronic communications [REDACTED]

The *Project Manager* is [REDACTED]

Address for communications Environment Agency
Kings Meadow House, Kings Meadow Road
Reading
RG1 8DQ

Address for electronic communications [REDACTED]

The *Supervisor* is TBC

Address for communications TBC

Address for electronic communications [TBC](#)

The Scope is in
LIT 13260 - ENV0004670C - DHEFM v2.6

The Site Information is in
DHEFIM Site Information.docx

The *boundaries of the site* are
DHEFIM detailed map of boundary.pdf

The *language of the contract* is English

The *law of the contract* is
the law of England and Wales, subject to the jurisdiction of the courts of England and Wales

The period for reply is 2 weeks

The following matters will be included in the Early Warning Register

Early warning meetings are to be held at intervals no longer than 2 weeks

2 The Contractor’s main responsibilities

The *key dates* and *conditions* to be met are
condition to be met *key date*

'none set' 'none set'

'none set' 'none set'

'none set' 'none set'

The *Contractor* prepares forecasts of the total Defined
Cost for the whole of the *works* at intervals no longer
than 4 weeks

3 Time

The *starting date* is 01 September 2024

The *access dates* are
part of the Site date

Asite 01 September 2024

Sharepoint 01 September 2024

FastDraft 01 September 2024

The *Contractor* submits revised programmes at
intervals no longer than 4 weeks

The *Completion Date* for the whole of the *works* is 28 August 2026

The *Client* is willing to take over the *works* before the Completion Date

The period after the Contract Date within which the *Contractor* is to
submit a first programme for acceptance is 4 weeks

4 Quality management

The period after the Contract Date within which the Contractor is to submit a quality plan is 4 weeks

The period between Completion of the whole of the works and the defects date is 52 weeks

The defect correction period is 2 weeks except that

- The defect correction period for A safety issue for the public is 24 Hours
- The defect correction period for is

5 Payment

The currency of the contract is the £ sterling

The assessment interval is Monthly

The Client set total of the Prices is £139,053.00

The interest rate is 2.00% per annum (not less than 2) above the Base rate of the Bank of England

The Contractor's share percentages and the share ranges are

	share range	Contractor's share percentage
less than	80 %	0 %
from	80 % to 120 %	as set out in Schedule 17
greater than	120 %	as set out in Schedule 17

6 Compensation events

The place where weather is to be recorded is The nearest calibrated Met Office Weather Station to the site: Heathrow

The weather measurements to be recorder for each calendar month are

- the cumulative rainfall (mm)
- the number of days with rainfall more than 5mm
- the number of days with minimum air temperature less than 0 degrees Celsius
- the number of days with snow lying at 09:00 hours GMT

and these measurements:

- 1.
- 2.
- 3.
- 4.
- 5.

The weather measurements are supplied by Met Office

The weather data are the records of past weather measurement for each calendar month which were recorded at Heathrow climate station and which are available from Met office

Assumed values for the ten year weather return weather data for each weather measurement for each calendar month are

Jan	Jul
Feb	Aug
Mar	Sep
Apr	Oct
May	Nov
Jun	Dec

These are additional compensation events

1. Carbon Methodology - Adherence to and compliance with the Carbon Methodology dated 08 June 2023
2. 'not used'
3. 'not used'
4. 'not used'
5. 'not used'

8 Liabilities and insurance

These are additional *Client's* liabilities

- 1 'not used'
- 2 'not used'
- 3 'not used'

The minimum amount of cover for insurance against loss of or damage to property (except the *works* , Plant and Materials and Equipment) and liability for bodily injury to or death of a person (not an employee of the *Contractor*) arising from or in connection with the *Contractor* Providing the Works for any one event is

£15,000,000

The minimum amount of cover for insurance against death of or bodily injury to employees of the *Contractor* arising out of and in the course of their employment in connection with the contract for any one event is

not less than the amount required by law

The insurance against loss of or damage to the *works*, Plant and Materials is to include cover for Plant and Materials provided by the *Client* for an amount of

N/A

Resolving and avoiding disputes

The *tribunal* is litigation in the courts

The *Senior Representatives* of the *Client* are

[REDACTED]

Address for communications

Environment Agency
Horizon House, Deanery Road
Bristol
BS1 5AH

Address for electronic communications

[REDACTED]

Name

Address for communications

Address for electronic communications

The *Adjudicator* is

'to be confirmed'

Address for communications

'to be confirmed'

Address for electronic communications

['to be confirmed'](#)

The *Adjudicator nominating body* is

The Institution of Civil Engineers

Z Clauses

Z 2B: Water levels: *Contractor's* risk

Clause 60.1 (12) second bullet point is amended to: "are not weather conditions or floods and"

Z3 Prevention: No change to prices

Delete first sentence of clause 62.2 and replace with:
"Quotations for compensation events except for the compensation event described in 60.1(19) comprise proposed changes to the Prices and any delay to the Completion Date and Key Dates assessed by the *Contractor* . Quotations for the compensation event described in 60.1(19) comprise any delay to the Completion Date and Key Dates assessed by the *Contractor* .
Delete 'The' At start of clause 63.1 and replace with:
"For the compensation event described in 60.1(19) the Prices are not changed. For other compensation events the..."

Z 4 The Schedule of Cost Components

The Schedule of Cost Components is as detailed in the Framework Schedule 9.

Z 6 Payment for Work

Delete existing clause 11.2 (31) and replace with:
"11.2 (31) The Price for Work Done to Date is the total Defined Cost which the *Project Manager* forecasts will have been paid by the *Contractor* before the next assessment date plus the Fee. In all instances and circumstances the Price for Work Done to Date shall not exceed the forecast for the same as provided under clause 20.4."

Z7 Contractor's share

After c154.2 and before c154.3, insert the following additional clause:
54.2A If, prior to Completion of the whole of the works, the Price for Work Done to Date exceeds 111% of the total of the Prices, the amount in excess of 111% of the total of the Prices is retained from the Contractor.

Z10 Payments to subcontractors, sub consultants and

Subcontractors
The *Contractor* will use the NEC4 contract on all subcontracts for works unless another alternative and appropriate form is proposed and agreed in accordance with clause 26.3.
Payment to subcontractors will be 28 days from the assessment date.
If the *Contractor* does not achieve payments within these timescales then the Client reserves the right to delay payments to the Contractor in respect of subcontracted work, services or goods.
Failure to pay subcontractors and suppliers within contracted times scales will also adversely affect the *Contractor's* opportunities to work on framework contracts.

Z16 Disallowed Costs

Add the following bullets to clause 11.2 (26) Disallowed costs

- was incurred due to a breach of safety requirements, or due to additional work to comply with safety requirements.
- was incurred as a result of the client issuing a Yellow or Red Card to prepare a Performance Improvement Plan.
- was incurred as a result of rectifying a non-compliance with the Framework Agreement and/or any call off contracts following an audit.

Z19 Linked contracts

Delays and additional cost on this contract resulting from the *Contractor's* fault or error on a previous contract on this project or programme will be a Disallowable cost under this contract and not be a Compensation event under this contract.

Z21 Requirement for Invoice

Add the following sentence to the end of clause 51.1:
The Party to which payment is due submits an invoice to the other Party for the amount to be paid within one week of the *Project Manager's* certificate.
Delete existing clause 51.2:
51.2 Each certified payment is made by the later of

- one week after the paying Party receives an invoice from the other Party and
- three weeks after the assessment date, or, if a different period is stated in the Contract Data, within the period stated.

If a certified payment is late, or if a payment is late because the *Project Manager* has not issued a certificate which should be issued, interest is paid on the late payment. Interest is assessed from the date by which the late payment should have been made until the date when the late payment is made, and is included in the first assessment after the late payment is made

Z22 Resolving Disputes

Delete W2.1

Z23 Risks and insurance

Replace clause 84.1 with the following
Insurance certificates are to be submitted to the Client on an annual basis.

Z31 ECC – Price Adjustment for Inflation

The *Client* recognises the ongoing pricing uncertainty with regards to inflation. The *Client* will mitigate this uncertainty through this clause.

Z31.1 Defined terms:

- a) The index is Office for National Statistics (ONS) CPI (UK, 2015=100).
- b) The Base Date Index (B) is the latest available index published by ONS prior to the Contract Date.
- c) The Latest Index (L) is the latest available index published by ONS before the date of assessment of an amount due.
- d) The Price Adjustment Factor (PAF) at each date of assessment of an amount due is $0.9((L-B)/B)$.

Z31.2 Application rules.

The provisions of this clause [Z31] shall apply provided that:

- a) The Price for Work Done to Date is less than or equal to the total of the Prices and
- b) Inflation remains positive i.e. L is greater than B.

Z31.3 Price Adjustment Factor.

If an index is changed after it has been used in calculating a PAF, the calculation is not changed. The PAF calculated at the last assessment date before the Completion Date for the whole of the *works* is used for calculating an amount for price adjustment after that date.

Z31.4 Price adjustment Options A and B.

NOT USED

Z31.5 Price adjustment Options C and D.

Each time the amount due is assessed, an amount for price adjustment is added to the total of the Prices which is the change in the Price for Work Done to Date since the last assessment of the amount due multiplied by $(PAF/(1+PAF))$.

Z31.6 Compensation events.

NOT USED

Z111 ECC - Fee adjustment for non compliance with Scope

Delete existing 11.2 (10) and replace with the following clause

The Fee is the amount calculated by applying the *fee percentage* to the Defined Cost excluding the cost of Sub-contractors that have not complied with procurement by best value processes as defined in the Scope. 80% of the *fee percentage* is applied to the amount of the Defined Cost for Sub-contractors that have not complied with procurement by best value processes as defined in the Scope.

Secondary Options

OPTION X2: Changes in the law

The *law of the project* is the law of England and Wales, subject to the jurisdiction of the courts of England and Wales

OPTION X7: Delay damages

X7 only Delay damages for Completion of the whole of the *works* are £196.00 per day

OPTION X10: Information modelling

The period after the Contract Date within which the *Contractor* is to submit a first Information Execution Plan for acceptance is 2 weeks

The minimum amount of insurance cover for claims made against the *Contractor* arising out of its failure to use skill and care normally used by professional providing information similar to the Project Information is, in respect of each claim £5,000,000

The period following Completion of the whole of the *works* or earlier termination for which the *Contractor* maintains insurance for claims made against it arising out of its failure to use the skill and care is 6 years

OPTION X18: Limitation of liability

The *Contractor's* liability to the *Client* for indirect or consequential loss is limited to £1,000,000

For any one event, the *Contractor's* liability to the *Client* for loss or damage to the *Client's* property is limited to £1,000,000

The *Contractor's* liability for Defects due to its design which are not listed on the Defects Certificate is limited to £5,000,000

The *Contractor's* total liability to the *Client* for all matters arising under or in connection with the contract, other than excluded matters, is limited to £5,000,000

The *end of liability date is* 6 years after the Completion of the whole of the *works*

OPTION X20: Key Performance Indicators (not used with Option X12)

The *incentive schedule* for Key Performance Indicators is in Schedule 17.

A report of performance against each Key Performance Indicator is provided at intervals of 3 months.

Y(UK2): The Housing Grants, Construction and Regeneration Act 1996

The period for payment is 14 days after the date on which payment becomes due

Y(UK3): The Contracts (Rights of Third Parties Act) 1999

term beneficiary

no terms under this contract no beneficiaries under this contract

Part Two - Data provided by the Contractor

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

1 General

The Contractor is

Name

BAM Nuttall Ltd

Address for communications

St James House
Knoll Road
Camberley
Surrey
GU15 3XW

Address for electronic communications

The fee percentage is

Option C

The working areas are

The site and all locations at which work is undertaken for the benefit of the project, including but not limited to all BAM & Client's offices and premises either temporary or permanent

The key persons are

Name (1)

Job

Responsibilities

Qualifications

Experience

The key persons are

Name (2)

Job

Responsibilities

Qualifications

Experience

The key persons are

Name (3)

Job

Responsibilities

Qualifications

Experience

The key persons are

Name (4)

Job

Responsibilities

Qualifications

Experience

The following matters will be included in the Early Warning Register

2 The Contractor's main responsibilities

The Scope provided by the Contractor for its design is in

3 Time

The programme identified in the Contract Data is

5 Payment

The activity schedule is

Resolving and avoiding disputes

The Senior Representatives of the Contractor are

Name (1) [redacted]
Address for communications
St James House
Knoll Road
Camberley
Surrey
GU15 3XW

Address for electronic communications
[redacted]

Name (2) [redacted]
Address for communications
St James House
Knoll Road
Camberley
Surrey
GU15 3XW

Address for electronic communications
[redacted]

X10: Information Modelling

The information execution plan identified in the Contract Data is

Contract Execution

Client execution

Signed Underhand by [PRINT NAME]

for and on behalf of the Environment Agency

03/12/24

SignatureDate

Role

Contractor execution

Signed under hand by [PRINT NAME]

for and on behalf ofBAM Nuttall Ltd

26/11/2024

SignatureDate

Role