

**Joint Schedule 2 (Variation Form)**

Crown Copyright 2022

**Joint Schedule 2 (Variation Form)**

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details											
This variation is between:	UK Research & Innovation (UKRI) (the "Contracting Authority") And Reed Specialist Recruitment Limited ("the Supplier")										
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")										
Contract reference number:	GSS23496										
Details of Proposed Variation											
Variation initiated by:	UK Shared Business Services Ltd										
Variation number:	005										
Date variation is raised:	17/12/2024										
Proposed variation	To increase the day rate & extend original contract end date										
Reason for the variation:	To extend the contract end date of the temporary worker from 31/12/2024 to 31/05/2025  To increase the day rate of the temporary worker from [REDACTED] ex VAT to [REDACTED] ex VAT as of 01/01/2025										
An Impact Assessment shall be provided within:	N/A										
Impact of Variation											
Likely impact of the proposed variation:	Low										
Outcome of Variation											
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <ul style="list-style-type: none"> <li>[REDACTED] - Independent Controller</li> <li>End Date: 31/05/2025</li> <li>Day Rate: [REDACTED] ex VAT</li> </ul> <p>Day Rate @ [REDACTED] ex VAT x [REDACTED] additional working days = £17,896.25 ex VAT</p>										
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£9,509.28 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£19,029.64 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£ 21,117.56 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 003:</td> <td>£9,622.90 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 004:</td> <td>£815.50 ex VAT</td> </tr> </tbody> </table>	Original Contract Value:	£9,509.28 ex VAT	Additional cost due to variation 001:	£19,029.64 ex VAT	Additional cost due to variation 002:	£ 21,117.56 ex VAT	Additional cost due to variation 003:	£9,622.90 ex VAT	Additional cost due to variation 004:	£815.50 ex VAT
Original Contract Value:	£9,509.28 ex VAT										
Additional cost due to variation 001:	£19,029.64 ex VAT										
Additional cost due to variation 002:	£ 21,117.56 ex VAT										
Additional cost due to variation 003:	£9,622.90 ex VAT										
Additional cost due to variation 004:	£815.50 ex VAT										

**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2022

	Additional cost due to variation 005:	£17,896.25 ex VAT
	New Contract value:	£77,991.13 ex VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.


Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address



.....

.....

.....

.....


Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address



.....

.....

.....

.....

**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2022