

NEC4 Engineering and Construction Short Contract

A contract between	The Environment Agency Horizon House Deanery Road Bristol BS1 SAH
And	Esh Construction Bowburn North Industrial Estate Bowburn Durham DH6 SPF
For	Asset Reconditioning Programme Package - E3
	Contract Forms <ul style="list-style-type: none">- Contract Data- The <i>Contractor's</i> Offer and <i>Client's</i> Acceptance- Price List- Scope- Site Information

Contract Data

The *Client's* Contract Data

	The <i>Client</i> is	
Name	Environment Agency	
Address for communications	The Environment Agency, Horizon House, Deanery Road, Bristol, BS15AH	
Address for electronic communications		
The <i>works</i> are	The reconditioning of damaged flood defence assets, including the associated design and site construction activities required for their repair.	
The <i>site</i> is	Multiple assets as defined within the scope. Locations of these are detailed within the site-specific packs	
The <i>starting date</i> is	28/10/2024	
The <i>completion date</i> is	31/01/2025	
The <i>delay damages</i> are		Per day
The <i>period</i> for reply is	2	weeks
The <i>defects date</i> is	52	weeks after Completion
The <i>defects correction period</i> is	4	weeks
The assessment <i>day</i> is	the last working day	of each month
The <i>retention</i> is	nil	%
The United Kingdom Housing Grants, Construction and Regeneration Act (1996) does apply		

The *Adjudicator* is :

In the event that a first dispute is referred to adjudication, the referring Party at the same time applies to the Institution of Civil Engineers to appoint an *Adjudicator*. The application to the Institution includes a copy of this definition of the *Adjudicator*. The referring Party pays the administrative charge made by the Institution. The person appointed is also *Adjudicator* for later disputes.

Contract Data

The *Client's* Contract Data

The interest rate on late payment is		% per complete week of delay.														
Insert a rate only if a rate less than 0.5% per week of delay has been agreed.																
For any one event, the liability of the <i>Contractor</i> to the <i>Client</i> for loss of or damage to the <i>Client's</i> property is limited to	The Contract Price															
The <i>Client</i> provides this insurance	None															
<p style="text-align: center;">Insurance Table</p> <table border="1"> <thead> <tr> <th>Event</th> <th>Cover</th> <th>Cover provided until</th> </tr> </thead> <tbody> <tr> <td>Loss of or damage to the <i>works</i></td> <td>Replacement Cost</td> <td>The <i>Client's</i> certificate of Completion has been issued</td> </tr> <tr> <td> <u>Loss of or damage to Equipment, Plant and Materials</u> The <i>Contractor's</i> liability for loss of or damage to property (except the works, Plant and Materials and Equipment) and for bodily injury to or death of a person (not an employee of the <i>Contractor</i>) arising from or in connection with the <i>Contractor's</i> Providing the Works </td> <td> <u>Replacement Cost</u> Minimum £5,000,000 in respect of every claim without limit to the number of claims </td> <td rowspan="2">The defects Certificate has been issued</td> </tr> <tr> <td>Liability for death of or bodily injury to employees of the <i>Contractor</i> arising out of and in the course of their employment in connection with this contract</td> <td>The amount required by the applicable law</td> </tr> <tr> <td>Failure of the <i>Contractor</i> to use the skill and care normally used by professionals providing works similar to the works</td> <td>Minimum Contract Price in respect of every claim without limit to the number of claims</td> <td>6 years following Completion of the whole of the works or earlier termination</td> </tr> </tbody> </table>			Event	Cover	Cover provided until	Loss of or damage to the <i>works</i>	Replacement Cost	The <i>Client's</i> certificate of Completion has been issued	<u>Loss of or damage to Equipment, Plant and Materials</u> The <i>Contractor's</i> liability for loss of or damage to property (except the works, Plant and Materials and Equipment) and for bodily injury to or death of a person (not an employee of the <i>Contractor</i>) arising from or in connection with the <i>Contractor's</i> Providing the Works	<u>Replacement Cost</u> Minimum £5,000,000 in respect of every claim without limit to the number of claims	The defects Certificate has been issued	Liability for death of or bodily injury to employees of the <i>Contractor</i> arising out of and in the course of their employment in connection with this contract	The amount required by the applicable law	Failure of the <i>Contractor</i> to use the skill and care normally used by professionals providing works similar to the works	Minimum Contract Price in respect of every claim without limit to the number of claims	6 years following Completion of the whole of the works or earlier termination
Event	Cover	Cover provided until														
Loss of or damage to the <i>works</i>	Replacement Cost	The <i>Client's</i> certificate of Completion has been issued														
<u>Loss of or damage to Equipment, Plant and Materials</u> The <i>Contractor's</i> liability for loss of or damage to property (except the works, Plant and Materials and Equipment) and for bodily injury to or death of a person (not an employee of the <i>Contractor</i>) arising from or in connection with the <i>Contractor's</i> Providing the Works	<u>Replacement Cost</u> Minimum £5,000,000 in respect of every claim without limit to the number of claims	The defects Certificate has been issued														
Liability for death of or bodily injury to employees of the <i>Contractor</i> arising out of and in the course of their employment in connection with this contract	The amount required by the applicable law															
Failure of the <i>Contractor</i> to use the skill and care normally used by professionals providing works similar to the works	Minimum Contract Price in respect of every claim without limit to the number of claims	6 years following Completion of the whole of the works or earlier termination														
The <i>Adjudicator nominating body</i> is	The Institution of Civil Engineers															
The <i>tribunal</i> is	litigation in the courts															
The <i>conditions of contract</i> are the NEC4 Engineering and Construction Short Contract June 2017 (including 2023 amendments) and the following additional conditions																

Only enter details here if additional conditions are required.	
Z1.0	Sub-contracting
21.1	The <i>Contractor</i> submits the name of each proposed subcontractor to the <i>Client</i> for acceptance. A reason for not accepting the subcontractor is that their appointment will not allow the <i>Contractor</i> to Provide the Works. The <i>Contractor</i> does not appoint a proposed subcontractor until the <i>Client</i> has accepted them.
Z1.2	Payment to subcontractors and suppliers will be no more than 30 days from receipt of correct invoice.
22.0	Environment Agency as a regulatory authority
22.1	The Environment Agency's position as a regulatory authority and as <i>Client</i> under the contract is separate and distinct. Actions taken in one capacity are deemed not to be taken in the other.
22.2	Where statutory consents must be obtained from the Environment Agency in its capacity as a regulatory authority, the <i>Contractor</i> is responsible for obtaining these and paying fees (unless stated otherwise in the Scope). The <i>Client's</i> acceptance of a tender and the <i>Client's</i> instruction or variation of the works does not constitute statutory approval or consent.
22.3	An action by the Environment Agency as regulatory authority is not in its capacity as <i>Client</i> and is not a compensation event.
23.0	Confidentiality & Publicity
Z3.1	The <i>Contractor</i> may publicise the works only with the <i>Client's</i> written agreement.
Z4.0	Correctness of Site Information
Z4.1	Site Information about the ground, subsoil, ducts, cables, pipes and structures is provided in good faith by the <i>Client</i> but is not warranted correct. The <i>Contractor</i> checks the correctness of any such Site Information they rely on for the purpose of Providing the Works.
Z5.0	The Contracts (Rights of Third Parties) Act 1999
Z5.1	For the purposes of the Contracts (Rights of Third Parties) Act 1999, nothing in this contract confers or purports to confer on a third party any benefit or any right to enforce a term of this contract.
26.0	Design
Z6.1	Where design is undertaken, it is the obligation of the <i>Contractor</i> to ensure the use of skill and care normally used by professionals providing similar design services.
Z6.2	The <i>Contractor</i> designs the parts of the works which the Scope states they are to design.
26.3	<p>The <i>Contractor</i> submits the particulars of their design as the Scope requires to the <i>Client</i> for acceptance. A reason for not accepting the <i>Contractor's</i> design is that it does not comply with either the Scope or the applicable law.</p> <p>The <i>Contractor</i> does not proceed with the relevant work until the <i>Client</i> has accepted this design.</p>
26.4	The <i>Contractor</i> may submit their design for acceptance in parts if the design of each part can be assessed fully.
Z7.0	Change to Compensation Events
Z7.1	<p>Delete the text of Clause 60.1(11) and replace by:</p> <p>The <i>works</i> are affected by any one of the following events</p> <ul style="list-style-type: none"> • War, civil war, rebellion revolution, insurrection, military or usurped power • Strikes, riots and civil commotion not confined to the employees of the <i>Contractor</i> and sub-contractors • Ionising radiation or radioactive contamination from nuclear fuel or nuclear waste resulting from the combustion of nuclear fuel • Radioactive, toxic, explosive or other hazardous properties of an explosive nuclear device • Natural disaster • Fire and explosion • Impact by aircraft or other device or thing dropped from them
Z8.0	Framework Agreement

Z8.1	The <i>Contractor</i> shall ensure at all times during this contract it complies with all the obligations and conditions of the Framework Agreement made with the <i>Client</i> .
Z9.0	Termination
Z9.1	Delete the text of Clause 92.3 and replace with: If the <i>Contractor</i> terminates for Reason 1 or 6, the amount due on termination also includes 5% of any excess of a forecast of the amount due at Completion had there been no termination over the amount due on termination assessed as for normal payments.
210.0	Data Protection
210.1	The requirements of the Data Protection Schedule shall be incorporated into this contract
211.0	Liabilities and Insurance
Z11.1	Civil data protection claims and regulatory fines for breaches of Data Protection Legislation are excluded from any limit of liability stated.
Z12.0	Packaging
Z12.1	For contracts containing packages of projects the <i>Client's</i> Contract Data, Scope and Site Information particular to an individual project is contained within its Site Specific Pack
2110	<p>Inflation</p> <p>At the Contract Date the total of the Prices does not include a sum to cover inflation.</p> <p>The total of the Prices [at the Contract Date] shall be adjusted by a fixed number of Price Adjustments.</p> <p>The number of Price Adjustments shall be equal to:</p> <p>The number of months between the Completion Date included at the <i>starting date</i> and the Contract Date.</p> <p>The proportion of Price Adjustment shall be equal to:</p> <p>The total of the Prices at the Contract Date / The number of Price Adjustments</p> <p>Each time the amount due is assessed, the Price Adjustment shall be:</p> <p>The proportion of Price Adjustment x [80% x Construction Output Price Indices (OPIs) New work output prices: Infrastructure Index 1 - month rate]</p> <p>The Construction Output Price Indices (OPIs) New work output prices: Infrastructure Index 1 - month rate shall be the value determined by the Office of National Statistics for the applicable month of the amount due assessment</p> <p>Provided always that the fixed number of Price Adjustments has NOT been exceeded.</p> <p>The Price Adjustment adjusts the total of the Prices.</p> <p>If a compensation event under this contract omits original Scope covered by the total of the Prices at the Contract Date the Price Adjustments made under this clause shall be corrected accordingly.</p>

Contract Data

The Contractor's Contract Data

	The Contractor is	
Name	Esh Construction Ltd	
Address for communications		Esh House, Bowburn North Industrial Estate, Bowburn, Durham, DH6 5PF
Address for electronic communications	<div></div> <div></div>	
The fee percentage is		%
The people rates are	As per Framework - ITT Price Schedule Additional people detailed below.	
category of person	unit	rate
<div></div>	hr	<div></div>
<div></div>	hr	<div></div>
<div></div>	hr	<div></div>
<div></div>	hr	<div></div>
The published list of Equipment is		CECA
The percentage for adjustment for Equipment is		<div></div>

Contract Data

The *Contractor's* Offer and *Client's* Acceptance

The *Contractor* offers to Provide the Works in accordance with these *conditions of contract* for an amount to be determined in accordance with these *conditions of contract*.

The offered total of the Prices is

██████████

Enter the total of the Prices from the Price List.

Signed on behalf of the *Contractor*

Name

Position

Signature

Date

The *Client* accepts the *Contractor's* Offer to Provide the Works

Signed on behalf of the *Client*

Name

Position

Signature



Date

Price List

Entries in the first four columns in this Price List are made either by the *Client* or the tenderer.

If the *Contractor* is to be paid an amount for the item which is not adjusted if the quantity of work in the item changes, the tenderer enters the amount in the Price Column only: the Unit, Quantity and rate columns being left blank.

If the *Contractor* is to be paid an amount for the item of work which is the rate for the work multiplied by the quantity completed, the tenderer enters the rate which is then multiplied by the expected quantity to produce the Price, which is also entered.

Item Number	Description	Unit	Quantity	Rate	Price
1.0	Linton Ings				
2.0	Kirby Great Little Ings				
3.0	Staff Day Rate for EoT	day			
The total of the Prices					

The method and rules used to compile the Price List are

Civil Engineering Standard Method of Measurement 4th edition (CESMM4) as per the Framework Price Workbook.

Scope

1. Description of the *works*

1.1 Project background

The Environment Agency (EA) Project and Contract Management (PCM) team for the North East (Yorkshire) Hub are seeking to appoint *Contractors* through Lot 1 of the Asset Operation, Maintenance and Response (AOMR) Framework to deliver approximately 104 asset reconditioning projects. The projects are all located in the Yorkshire area and have been split into packages of work. This is package E3 of this programme comprising the following assets:

Asset ID	Asset Name
414639	Canklow C Reservoir Embankment
29091 and 78308	Kirby, Great, Little Ings - River Wharfe

1.2 Description of the *works*

1.2.1 The *works* are the reconditioning of damaged flood defence assets, including the associated design and site construction activities required for their repair.

1.2.2 Details of the works required is included within the site-specific information for each part of the *site*.

1.3 *Contractor's* design

1.3.1 The *Contractor* designs the *works*.

1.3.2 The *Contractor* designs all temporary works to complete the *works*.

1.3.3 The *Contractor* designs the works according to the details provided in the site-specific information for each part of the *site*.

1.4 Accommodation

1.4.1 The *Contractor* shall provide accommodation, services and facilities as is necessary to complete the *works*, as quantified and priced in the Framework Pricing Workbook.

1.5 Access to the Site

1.5.1 Prior to first entry to the site to undertake physical *works*, the *Contractor* shall record the condition of the site and accesses to the site through photographs and videos. These are submitted to the *Client* for record keeping. The *Contractor* shall leave the site and accesses to the site in as good a condition as prior to first entry.

1.6 Sharing the Site with the *Client* and Others

1.6.1 The *Client's* conditions for sharing the *site* with others are included in the site-specific pack for each part of the *site*.

1.7 Management of the Works

1.7.1 The *Client* and *Contractor* administer the contract using the *Client's* contract management tools. This is currently FastDraft but may be transferred to similar systems from time to time.

1.7.2 The *Client* and *Contractor* attend the following meetings:

- Monthly progress meetings from the *starting date* to certified Completion. The *Client* will confirm the date and venue of these meetings. The *Client* chairs and records these meetings.
- Site walkovers as requested by the *Client*.
- Early Warning meetings as instructed by either Party.

1.7.3 The *Contractor* shall produce a progress report and submit this with their updated programme a minimum of 2 working days ahead of the monthly progress meeting. This report:

- highlights the progress achieved since the last programme submission.
- explains any deviation from the previous programme in terms of progress and/or changes to the planned activities,
- explains what actions are being implemented to mitigate any delay,
- state the expected date when the *Contractor* forecast to complete the *works* compared to the contract Completion Date,
- details any lost days due to weather,
- summarises the latest commercial position with detail of the original Prices, the value of implemented Compensation Events, the forecast of unimplemented Compensation Events, the forecast of the Prices,

includes site photos of progress achieved since the previous progress report.

1.8 Weather Measurements

1.8.1 The place where weather is to be recorded is: Nearest Met Office Weather Station to each specific part of the *site*.

1.8.2 The weather measurements are to be supplied by: Met Office.

1.9 Quality Management

1.9.1 The *Contractor* shall carry any tests and inspections as detailed within the site-specific information for each part of the *site*.

1.10 Consents, Permits and Licenses

1.10.1 The *Client* shall obtain the necessary consents, permits, licenses and/or agreements from third parties for the permanent works.

1.10.2 The *Contractor* shall obtain the necessary consents, permits, licenses and/or agreements from third parties for the temporary works.

1.11 Health, Safety & Environment

1.11.1 The *Client's* SHEW CoP is applicable to the *Contractor* in providing the *works*.

1.11.2 The Considerate Constructors Scheme is applicable as per the *Client's* SHEW CoP. If required the *Contractor* is responsible for registering the project unless otherwise instructed by the *Client*.

1.11.3 The Construction, Design & Management (COM) Regulations are applicable to the works. The *Contractor* acts as *Principal Contractor* and Designer under the Regulations

1.11.4 The *Contractor* prepares the health and safety file for each part of the site using the *Client's* template and provides this for review to the *Client's* Principal Designer no later than two weeks after the works is completed at each part of the site.

1.11.5 The *Contractor* shall produce project specific risk assessments and method statements (RAMS) detailing how they will provide the works and submits these to the *Client* for acceptance. The *Contractor* does not commence activities until the relevant RAMS have been accepted by the *Client*. The *Client* has the *period of reply* to respond to the RAMS.

1.12 Procurement of subcontractors

1.12.1 In accordance with Schedule 7 Clause 2.1.3, the *contractor* shall use sustainability, quality and price criteria when selecting *subcontractors*, evidence of how this was undertaken to be retained and made available to the *Client* if required.

1.12.2 In accordance with Schedule 7 Clause 2.1.6, the *contractor* shall ensure that supply chain opportunities are inclusive and accessible to Small and medium-sized Enterprises; Voluntary, Community and Social Enterprise organisations and under-represented groups of suppliers.

1.12.3 In accordance with Schedule 7 Clause 2.1.1, the *Contractor* shall use the Contracts Finder website to advertise any sub-contracting opportunities to encourage a diverse and inclusive supply base. Within ninety (90) calendar days of awarding a sub-contract to a sub-contractor, the Delivery Partner updates the notice on Contracts Finder with details of the successful *subcontractor*.

1.13 Title

NIA

1.14 Completion

1.14.1 Prior to Completion the *Contractor* shall arrange a joint inspection with the *Client*. The initial inspection shall take place a minimum of one week in advance of Completion. Completion is achieved and certified only when the works have reached a stage of completion where the site is judged to be acceptable for handover and suitable and safe for its intended use. The *Client* is responsible for making their initial judgement following the joint inspection.

1.14.2 The following are absolute requirements for Completion to be certified, without these items the *Client* is unable to use the works:

- Provision of the health and safety file accepted by the *Client's* principal designer for each part of the *site*.
- As-built drawings
- Operating and Maintenance Manuals
- Photographic survey of the works on completion

1.14.3 Any additional requirements are detailed within the site-specific information for each part of the *site*

1.15 ACCOUNTS AND RECORDS

1.15.1 The *Contractor's* application for payment shall be submitted on FastDraft and supported by a breakdown of the works for which payment is due in the format provided in the Price List, including any implemented Compensation Events.

§ 87(2)(b) [REDACTED]

Any drawings (if applicable) are within the site-specific pack for each part of the *site*.

Title	Date or Revision	Tick if publicly available
Asset OMR Framework Deed of Agreement and Schedules	04/03/2024	
Minimum Technical Requirements- Standard (LIT 13258)	V 13	
Minimum Technical Requirements- Environment and Sustainability (LIT 65150)	V2	
Exchange Information Requirements (LIT 17641)		
SHEWCoP	V6	
Flood and Coastal Risk, Asset Management Environmental Maintenance Standards (LIT 12144)	V2.0	
Control of Substances Hazardous to Health (COSHH) Regulations		
Construction Design Regulations (COM) 2015		
Code of practice for electrical safety (COPES) Electrical authorisation (LIT 13130)		
Annex 11 Code of practice for electrical safety (COPES) part 1 (LIT 13118)		
Annex 11 Code of practice for electrical safety (COPES) part 2 (LIT 13133)		
Lot 1 - Spee supplementary clauses - CULVERTS - CoP		
Lot 1 - Spee Supplementary clauses - General		
Lot 1 & Lot 3 - Supply Chain Passport Template		
Exchange Information Requirements (BIM)	V3	

Doc No 249_18_SD15 Version 7 Last printed 16/10/24 Page 14 of 19

State any constraints on the sequence and timing of work and on the methods and conduct of work including the requirements for any work by the *Client*.

4.1 In accordance with Clause 14.5 of the contract, all of the *Client's* actions under the contract are delegated to the *Project Manager*. The *Contractor* shall only act upon instructions received from the *Client's* delegate.

4.2 All communications from the *Contractor* to the *Client* shall be sent to *Project Manager*.

4.3 Protection against Damage

4.3.1 The *Contractor* shall ensure that flood embankments, access tracks, fences, hedges, structures etc. found on site are not damaged by their activities. Such features are fully reinstated to the satisfaction of the *Client* and the landowner/occupier within the timescales detailed in the Specification.

4.3.2 Particular attention is required when working in proximity to Armaflex and Enkamat systems, which may have exposed elements above the surface. Significant damage would be caused to assets should these elements get entangled in *Contractor's* Equipment.

4.3.3 The *Contractor* shall not commence any work on the site until the *Client*, or their representative, has accepted the Construction Phase Plan, including method statements and risk assessments ahead of each project in this contract. Acceptance will be by way of a written communication from the *Client* confirming the *Contractor* may take possession of the site from the agreed starting date.

4.3.4 The *Contractor* must allow a minimum of 2 weeks to allow the Principal Designer to review construction phase plans.

4.3.5 In order to assess the extent of work, the *Contractor* shall visit each site when pricing the work. The *Contractor* shall inform the *Client* of the time and date of each site visit before going to site.

4.3.6 The *Client* has the contractual right to access the working area as shown on the drawings. The *Contractor* shall be required to determine the suitability of the access and agree any alternative routes with the landowner should the identified routes be unsuitable.

4.3.7 Details of access routes must be included within the method statements.

4.3.8 Compensation will be agreed and paid by the *Client* (via its appointed land agents) to affected landowners based on the *Contractor's* programme, proposed access routes and method statements. Compensation claims incurred due to the *Contractor's* failure to comply with its programme, access routes and/or method statements will be passed on to the *Contractor*.

4.3.9 Where necessary the *Contractor* shall include for the removal and replacement of any gates, fences or hedges or any other measures necessary such as installing temporary tracks or crossings to facilitate access. The *Contractor* shall be responsible for reinstating access tracks/routes to the same conditions as encountered on arrival to the site.

4.3.10 The *Contractor* shall take all reasonable steps to avoid damage and disruption to the surrounding land, to the designated sites and associated access routes. Such land may be privately owned, commercially managed for industrial, agricultural use, or part of the local social amenities etc. Any problems with access should be reported directly to the *Client*.

4.3.11 A key, which must be returned on completion of the works, will be provided as necessary to allow access through the *Client's* gates.

4.3.12 If access to a site has deteriorated (e.g. due to heavy rainfall) making it difficult or impossible for the *Contractor* to access, the *Contractor* shall immediately contact the *Client*.

The *Contractor* shall inform the *Client* of their intention to continue work at this site or submit a request to the *Client* that they may either postpone work or be permitted to start work at another site. If the *Contractor* decides to continue at the original site, this will be at his own risk.

4.3.13 Seven (7) working days' notice of commencement of works shall be given to the *Client*.

4.3.14 Two (2) working days' notice must be given to the *Client* in advance of completion of the works.

4.3.15 All accidents, near misses, dangerous occurrences and environmental incidents shall be notified to the *Client*, or their representative.

4.3.16 The *Contractor* shall be responsible for obtaining and/or registering for any necessary waste exemptions.

4.3.17 The *Contractor* shall undertake an inspection and obtain pre and post work condition photos of any access routes that are expected to be used. This shall be made available to the *Client's* Project Manager upon request.

4.3.18 No mud or other debris to be deposited on any tarmac areas outside the site access gate, any such material to be removed immediately.

4.3.19 The *Contractor* shall ensure that any service diversions and protection measures required during the works have been arranged and agreed with the relevant Statutory Authority.

4.3.20 No fires may be lit on site unless expressly authorised by the *Client*.

4.4 Choice of Equipment

4.4.1 The *Contractor* shall choose the most appropriate plant to complete the works.

4.4.2 The *Contractor* ensures that all plant is maintained.

4.4.3 All Equipment with hydraulic systems shall use biodegradable hydraulic oil.

4.4.4 All plant traversing under overhead cables shall be fitted with a Prolec or other height limiting device

4.4 Choice of Equipment

4.4.1 The *Contractor* shall choose the most appropriate plant to complete the works.

4.4.2 The *Contractor* ensures that all plant is maintained.

4.4.3 All Equipment with hydraulic systems shall use biodegradable hydraulic oil.

4.4.4 AU plant traversing under overhead cables shall be fitted with a Prolec or other height limiting device

4.5 Permits

4.5.1 Works will require the *Contractor* to obtain a Flood Risk Activity Permit from the Environment Agency where required.

5.5.2 The *Contractor* shall be responsible for obtaining the necessary Environmental Permits for Flood Risk Activities (if applicable). The *Contractor* shall ensure the permits are received a minimum of two (2) weeks prior to commencement of works. The *Contractor* shall be responsible for all costs associated with permit applications. Please be aware the Permitting process can take eight (8) weeks from receipt of payment, need for permits to be discussed with *Client's* Project Manager prior to applying for permits.

4.6 Working times

4.6.1 The *Contractor* will be permitted to work between 7.30am and 6.00pm on weekdays (Monday to Friday). In some instances, it may be deemed necessary for the *Contractor* to undertake weekend working, if required this will be limited to Saturday mornings and subject to advanced agreement with the *Client*.

4.7 Site Restrictions

4.7.1 Any site restrictions are noted in the site-specific pack for each part of the *site*

5. Requirements for the programme

5.1 The *Contractor* shall submit their first programme with the *Contractor's* Offer for acceptance.

5.2 The *Contractor* shall submit the programme in Adobe PDF and Microsoft Project formats.

5.3 The *Contractor* shall show on each programme submitted for acceptance:

- the *starting date* and *Completion Date*
- the critical path
- the dates when the *Contractor* forecasts to need first access to each part of the Site to undertake physical works
- the order and timing of the operations which the *Contractor* plans to do in order to provide the *works*
- lead in periods for materials and sub-contractors,
- the order and timing of the work of the *Client* and others required for the *Contractor* to provide the *works*,
- provisions for float, time risk allowance, mobilisation, project planning and procedures set out in the contract,

5.4 Within two (2) weeks of the *Contractor* submitting a programme for acceptance, the *Client* notifies the *Contractor* of the acceptance of the programme or the reasons for not accepting it. A reason for not accepting a programme is that:

- The *Contractor's* plans which it shows are not practicable
- It does not represent the *Contractor's* plans realistically or
- It does not comply with the Scope

5.5 If the *Client* does not notify acceptance or non-acceptance within the time allowed, the *Contractor* may notify the *Client* of that failure. If the failure continues for a further one (1) week after the *Contractor's* notification, it is treated as acceptance by the *Client* of the programme.

5.6 The *Contractor* shall show on each revised programme:

- The actual progress achieved on each operation and its effect upon the timing of the remaining work
- How the *Contractor* plans to deal with any delays and to correct notified Defects and
- Any other changes which the *Contractor* proposed to make to the Accepted Programme

5.7 The *Contractor* shall submit a revised programme to the *Client* for acceptance:

- Within the *period* for *reply* after the *Client* has instructed the *Contractor* to
- When the *Contractor* chooses to and, in any case,
- At least monthly

6. Services and other things provided by the *Client*

Item	Date by which it will be provided
Fastdraft Access	Within 2 weeks of contract award
Access keys (if required) for each part of the <i>site</i> , to be returned once the <i>works</i> at each site is completed.	A week prior to access date (where applicable)
Any other services to be provided are listed in the site-specific pack for each part of the <i>site</i>	As noted within site-specific information pack
Site Information	Within site-specific information pack

Site Information

The Site Information provided is listed in the site-specific pack for each part of the *site*.

Appendix 1 - Site Specific Information

Linton Ings Scope of Works

Kirby Great Little Ings Scope of Works

Proposed sub-contractors

	Name and address of proposed subcontractor	Nature and extent of work
1.	<div>██████████</div> <div>██████████</div> <div>██████████████████</div> <div>██████████</div> <div>██████████████████</div> <div>██████████████████</div> <div>██████████</div> <div>██████████████</div>	<div>██████████████</div>
■	<div>██████████████</div> <div>██████████</div> <div>██████████</div> <div>██████████</div> <div>██████████████</div>	<div>██████████████</div>
■	<div>██████████████</div> <div>██████████████████</div> <div>██████████████████</div> <div>██████████████</div>	<div>██████████████████████████</div>
4.	Form of Contract:	