



Department
for Transport



Website: www.gov.uk/dft

31 August 2022

Via email to:



**Procurement Reference TTWO0164 - Shared Digital Carbon Architecture -
Management Consultancy**

This Agreement is made on 31 August 2022

I am writing about the agreement made on **22 November 2021** between the Department for Transport ("**the Employer**") and Ove Arup & Partners Ltd ("**the Supplier**") regarding the above work package order.

I can confirm that the agreement has now been extended in Time and Value. The Time element has been extended to 30 September 2022 from 30 June 2022. The Contract Value has been increased by an additional £105,000 excluding VAT. The approved increase brings the maximum cost of the Contract to £703,516 excluding VAT and in accordance with the same Terms and Conditions as specified in the original agreement of 22 November 2021.

The date for completion of the agreement is extended until **30 September 2022**.

The variation to the current contract will be an extension in time and the Supplier's services under this Work Package Order will continue to be charged on a Time and Material Option E as governed by the NEC 4 Professional Services Contract.

Please acknowledge receipt and acceptance of this letter by signing and returning a copy to me. Please contact [redacted] to discuss detailed arrangements for the continuation of this work package.

Yours sincerely,

[Redacted]

IN WITNESS WHEREOF the Parties have entered into the Agreement on the date written above.

Signed by:

[Redacted]

[Redacted]

[Redacted]

On behalf of the Secretary of Department for Transport (*Employer*)

and

[Redacted]

Signed by:

Name:
[Redacted]

Position:
[Redacted]

On behalf of Ove Arup & Partners Ltd (*Supplier*)