

				Year 1									Year 2									Year 3																	
				Q2		Q3			Q4		Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4							
Year	Work Stream	Objective	Anticipate completion date	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-23	Jan-23	Feb-23	Mar-23				
Year 1-3	0a Project oversight	Reporting, risk and issue management, scheduling, comms	On-going	Q			Q																																
Year 1-3	0b Developer	Procure developer to develop and (?) implement service. Manage contract.	17-May-21	Draft Invitation to tender (ITT)					Finalise ITT		Developer in place		Q				Q				Q			Q			Q			Q			Q			Q			
Year 1	1 Project setup	Recruitment to secretariat / task force roles, training, risk register	complete 5 Jan-21	Q			Q					Q				Q				Q			Q			Q			Q			Q			Q				
Year 1	2a Research (phase i)	Desktop research on existing services and resources	31-Dec-20	Scoping Summary																																			
Year 1	2b Research (phase ii)	Plan, start stakeholder research, interim report	31-Mar-21	Initial Stakeholder map					Discovery research interviews		Alpha planning																												
Year 1/2	2c Research (phase iii)	Alpha research: user journey, feedback reports, identified gaps	30-Sep-21												Alpha begins		GDS alpha assess-ment																						
Year 2	3a Website (phase i)	Generate content for key users (as per gap analysis)	30-Sep-21												Curating content																								
Year 2/3	3b Website (phase ii)	Beta build: Live web portal including FAQs and guidance docs**. Further development of MVP offer	30-Jun-22																	** Basic site goes live		Beta development			GDS assessment for public beta														
Year 1-3	3c Website (phase iii)	Public beta: go-live, iterate solution	31-Dec-22																									Public beta stabilising			Develop public beta further								
Year 2	4 -Gap Analysis	Rapid review of regulatory overlaps, gaps, different perspectives and areas of focus, to identify short-term actions	30-Jun-21																																				
Year 2	5a Cross regulatory service provision (phase i)	Plan (develop model)	ON HOLD - new dates																																				
Year 2	5b Cross regulatory service provision (phase ii)	Governance, SOPs, financing mechanisms	ON HOLD - new dates																																				
Year 1-3	6 Policy development	Identifying cross agency policy requirements and proposing solutions to ensure sustainability of service	31-Dec-22	IEA invitation to tender (ITT) out					IEA in place		Q	Q			Q			Q			Q			Q			Q			Q									
Year 1-3	7a Independent Evaluation Agency (IEA)	Procurement and induction. Agree milestones and KPIs. Manage contract.	30-Apr-21										Q				Q				Q			Q			Q			Q			Q			Q			
Year 2	7b Evaluation protocol	Signed off and agreed by all parties	30-Jun-21																																				
Year 2	7c Gather baseline data	Identify most value-adding features of service to inform delivery, and enable measuring improvements	30-Sep-21																																				
Year 2	7d Logic model / theory of change development	In collaboration with MAAS partners, NHSx, other stakeholders (as relevant)	30-Sep-21																																				
Year 2-3	7e Interim process evaluation reports / meetings	To support most effective delivery of programme	On-going from Sept-21																	Q	Q			Q			Q			Q			Q						
Year 3	7f Summative evaluation strategy	Report to summarise findings and recommendations going forward	27-Mar-23																																				
Year 3	8 Sustainability planning	Finalise plan for sustainable long-term delivery of service within BAU	27-Mar-23																																				

Key:

Complete

MAAS Secretariat

Independent Evaluation partner

Complete

Q

Quarterly check-in/update

**

IF alpha research indicates that this is value-adding and feasible to do early in the project