## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

This variation is between:  UK Research & Innovation (UKRI) (the "Contracting Authority")  And  Talent International (UK) Ltd ("the Supplier")  Contract name:  THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OF ("the Contract")  Contract reference number:  GSS24551  Details of Proposed Variation  Variation initiated by:  UK Shared Business Services Ltd  Variation number:  Out  Date variation is raised:  Proposed variation  To extend the original contract end date.  Reason for the variation:  To extend the contractor's end date from 31 <sup>st</sup> December 2024 31 <sup>st</sup> March 2025.  An Impact Assessment shall be provided within:  Impact of Variation  Likely impact of the proposed variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29 <sup>th</sup> July 2024  Contract end date shall be extended to: 31 <sup>st</sup> March 2025  Day Rate  To average and the stand of the proposed of the proposed of the proposed variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29 <sup>th</sup> July 2024  Contract end date shall be extended to: 31 <sup>st</sup> March 2025  Day Rate  To average and the contract variation shall ne exceed £156,950.00 excluding VAT. The total contract variation shall ne exceed £156,950.00 excluding VAT.	Contract Details			
And Talent International (UK) Ltd ("the Supplier")  Contract name: THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OF ("the Contract")  Contract reference number: GSS24551  Details of Proposed Variation  Variation initiated by: UK Shared Business Services Ltd  Variation number: 001  Date variation is raised: Proposed variation To extend the original contract end date.  Reason for the variation: To extend the contractor's end date from 31st December 2024 31st March 2025.  An Impact Assessment shall be provided within:  Impact of Variation  Likely impact of the proposed Low  variation:  Outcome of Variation  Contract variation: This Contract detailed above is varied as follows: Security Architect Contract Start Date: 29st July 2024 Contract end date shall be extended to: 31st March 2025 Day Rate @ ex VAT at additional working days = 57,487.50 excluding VAT. The total contract variation shall in	This variation is between:	UK Research & Innovation (UKRI) (the "Contracting Authority")		
Talent International (UK) Ltd ("the Supplier")  Contract name: THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OF ("the Contract")  Contract reference number: GSS24551  Details of Proposed Variation  Variation initiated by: UK Shared Business Services Ltd  Variation number: 001  Date variation is raised: Proposed variation  To extend the original contract end date.  Reason for the variation: To extend the contractor's end date from 31st December 2024 31st March 2025.  An Impact Assessment shall be provided within: Impact of Variation  Likely impact of the proposed variation: Outcome of Variation  Contract variation: This Contract detailed above is varied as follows: Security Architect  Contract Start Date: 29st July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate (2) Extend VAT at 1 additional working days = 57,487.50 excluding VAT. The total contract variation shall in		,	, (, ,	
Contract name:  THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OF ("the Contract")  Contract reference number:  GSS24551  Details of Proposed Variation  Variation initiated by:  UK Shared Business Services Ltd  Oot  Date variation is raised:  Proposed variation  To extend the original contract end date.  To extend the contractor's end date from 31st December 2024 31st March 2025.  An Impact Assessment shall be provided within:  Impact of Variation  Likely impact of the proposed variation:  Outcome of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate  FY,487.50 excluding VAT. The total contract variation shall in			Supplied?)	
("the Contract")  Contract reference number: GSS24551  Details of Proposed Variation  Variation initiated by: UK Shared Business Services Ltd  Variation number: 001  Date variation is raised: Proposed variation  Reason for the variation: To extend the original contract end date.  Reason for the variation: To extend the contractor's end date from 31st December 2024 31st March 2025.  An Impact Assessment shall be provided within: Impact of Variation  Likely impact of the proposed variation: Outcome of Variation  Contract variation: This Contract detailed above is varied as follows: Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate @		Talent International (OK) Etd ( the	e Supplier")	
Contract reference number:    Details of Proposed Variation	Contract name:		L STAFFING RM6277 CALL OFF	
Details of Proposed Variation  Variation initiated by:  UK Shared Business Services Ltd  Variation number:  001  Date variation is raised:  Proposed variation  To extend the original contract end date.  Reason for the variation:  To extend the contractor's end date from 31st December 2024 31st March 2025.  An Impact Assessment shall be provided within:  Impact of Variation  Likely impact of the proposed variation:  Outcome of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate  To extend the original contract end date.  Outcome of Variation		("the Contract")		
Variation initiated by:  UK Shared Business Services Ltd  O01  Date variation is raised:  Proposed variation  To extend the original contract end date.  Reason for the variation:  To extend the contractor's end date from 31st December 2024 31st March 2025.  An Impact Assessment shall be provided within:  Impact of Variation  Likely impact of the proposed variation:  Outcome of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate  Fragmentary Security Architect additional working days = 57,487.50 excluding VAT. The total contract variation shall n	Contract reference number:	GSS24551		
Variation number:  Date variation is raised:  Proposed variation  To extend the original contract end date.  To extend the contractor's end date from 31st December 2024 31st March 2025.  An Impact Assessment shall be provided within:  Impact of Variation  Likely impact of the proposed variation:  Outcome of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate  The variation of the proposed of the proposed of the proposed variation of the proposed variation.  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate  The variation of the proposed of the proposed variation shall not provided the proposed of the proposed of the proposed of the proposed variation of the proposed of	Details of Proposed Variation			
Date variation is raised:  Proposed variation  To extend the original contract end date.  Reason for the variation:  To extend the contractor's end date from 31st December 2024 31st March 2025.  An Impact Assessment shall be provided within:  Impact of Variation  Likely impact of the proposed variation:  Outcome of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate  To extend the original contract end date.  To extend the original contract end date from 31st December 2024  This Contract of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract end date shall be extended to: 31st March 2025  Day Rate  To extend the original contract variation shall not be a start of the proposed and the contract variation shall not be a start of the proposed and the pr	Variation initiated by:	UK Shared Business Services Lt	d	
Proposed variation  Reason for the variation:  To extend the contractor's end date from 31st December 2024 31st March 2025.  An Impact Assessment shall be provided within:  Impact of Variation  Likely impact of the proposed variation:  Outcome of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate  To extend the original contract end date.  To extend the original contract end date from 31st December 2024  The contract of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate  To extend the original contract end date.	Variation number:	001		
Reason for the variation:  To extend the contractor's end date from 31st December 2024 31st March 2025.  An Impact Assessment shall be provided within:  Impact of Variation  Likely impact of the proposed variation:  Outcome of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect Contract Start Date: 29th July 2024 Contract end date shall be extended to: 31st March 2025 Day Rate  To extend the contractor's end date from 31st December 2024  This Contract of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect Contract Start Date: 29th July 2024 Contract end date shall be extended to: 31st March 2025 Day Rate  To excluding variation and variation shall not contract	Date variation is raised:			
An Impact Assessment shall be provided within:  Impact of Variation  Likely impact of the proposed variation:  Outcome of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31th March 2025  Day Rate @ extended to: 31th March 2025	Proposed variation	To extend the original contract end date.		
Likely impact of the proposed variation  Likely impact of the proposed variation:  Outcome of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31th March 2025  Day Rate  The start of Variation and Variation of Variation and Variation of Variation of Variation and Variation of	Reason for the variation:	To extend the contractor's end date from 31st December 2024 to 31st March 2025.		
Impact of Variation  Likely impact of the proposed variation:  Outcome of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31th March 2025  Day Rate  The start of Variation and Variation and Variation and Variation shall not variation shall not variation shall not variation.	An Impact Assessment shall	N/A		
Likely impact of the proposed variation:  Outcome of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate @ extended to: 31st March 2025  Day Rate @ extended to: 31st March 2025  The start Date: 29th July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate @ extended to: 31st March 2025  Day Rate @ extended to: 31st March 2025	be provided within:			
Variation:  Outcome of Variation  Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31th March 2025  Day Rate @ extended to: 31th March 2025  Day Rate @ extended to: 31th March 2025  Day Rate @ extended to: 31th March 2025		Impact of Variation		
Contract variation:  This Contract detailed above is varied as follows:  Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31th March 2025  Day Rate @ ex VAT at diditional working days = 57,487.50 excluding VAT. The total contract variation shall n		Low		
Security Architect  Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate @ ex VAT at diditional working days = 57,487.50 excluding VAT. The total contract variation shall n	Outcome of Variation			
Contract Start Date: 29th July 2024  Contract end date shall be extended to: 31st March 2025  Day Rate @ ex VAT at diditional working days = 57,487.50 excluding VAT. The total contract variation shall n	Contract variation:	This Contract detailed above is v	aried as follows:	
Contract end date shall be extended to: 31st March 2025  Day Rate @ ex VAT at additional working days = 57,487.50 excluding VAT. The total contract variation shall n		Security Architect		
Day Rate @ ex VAT at additional working days = 57,487.50 excluding VAT. The total contract variation shall n		Contract Start Date: 29th July 202	24	
57,487.50 excluding VAT. The total contract variation shall n		Contract end date shall be extended to: 31st March 2025		
57,487.50 excluding VAT. The total contract variation shall n		Day Rate @ ex VAT a	additional working days = £	
Financial variation: Original Contract Value: £99,462.50 ex VAT.	Financial variation:	Original Contract Value:	£99,462.50 ex VAT.	
Additional cost due to variation: £57,487.50 ex VAT		Additional cost due to variation:	£57,487.50 ex VAT	
New Contract value: £156,950.00 ex VAT		New Contract value:	£156,950.00 ex VAT	

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Framework Ref: RM6277 Project Version: v1.0 Model Version: v3.1

## OFFICIAL

Joint Schedule 2 (Variation Form) Crown Copyright 2022

Signed by an authorised	signatory for and on behalf of the Contracting Authority
Signature	
Date	
Name (in Capitals)	
Address	
Signed by an authorised	signatory to sign for and on behalf of the Supplier
Signature	
Date	
Name (in Capitals)	
Address	

Framework Ref: RM6277 Project Version: v1.0 Model Version: v3.1 Joint Schedule 2 (Variation Form) Crown Copyright 2022

Framework Ref: RM6277 Project Version: v1.0 Model Version: v3.1