

**Alliance Partnership**

Care of Alliance Manager  
Bridge House  
1 Walnut Tree Close  
Guildford  
Surrey  
GU1 4LZ

**Highways England Company Limited**

Bridge House  
1 Walnut Tree Close  
Guildford  
Surrey  
GU1 4LZ

---

Please ask for: [REDACTED]	Phone [REDACTED]	Email [REDACTED]	[REDACTED]
Cross Ref: [REDACTED]	Finance Code: [REDACTED]	Date	Fri, 23-Oct-2020

---

Dear Sir/Madam,

Document Log No. DOC-103

**Smart Motorway Alliance Contract****Package Order: PO-10****Scheme Order - SVD retrofit**

In accordance with Z19 of the conditions of contract I instruct you to carry out the Task detailed below within the stated period of time.

**Detailed description of the work in the Task:**

Following Alliance optimisation, this is the Scheme Order for the for the SVD retrofit.

This Scheme Order includes the requirement to undertake all work activities up to Stage 7 of the Project Control Framework.

The detailed particulars included in this order (Budget products , Scheme Scope and Contract Data) replace all the corresponding particulars included in the Scheme order Ref: PO6 - Package Order 1 SVD retrofit issued on 11th June 2020.

All of the relevant documents for this Scheme Order are attached.

To support the setting up of CPA agreements, please establish a Project Bank Accounts, compliant with Treasury standards for each Scheme, and provide bank details to the. Box below within 6 weeks;

[REDACTED] [@highwaysengland.co.uk](mailto:[REDACTED]@highwaysengland.co.uk)

**Package Order Price**

The Total of the Prices for the Task is 146,222,365.00

**Starting, Completion & Damages**

The starting date for the Task is: Thu, 11-Jun-2020

The Task Completion Date is: Sun, 31-Mar-2024

No delay damages apply under this Package Order

**Additional Information & Constraints for Carrying out the Task**

This Package Order falls under the following categories / constraints:

Scheme  
Lot 1 Partner  
Lot 2 Partner  
Lot 3 Partner  
Category Five

SVD  
Fluor  
Jacobs & WSP  
Bam Morgan Sindall & Balfour Beatty & Costain  
Not Used

Yours faithfully,

[Redacted]

[Redacted]

Client Representative

The following documents were attached at the time of writing and are available in the CEMAR system under the Attachments tab of this matter.

Title	Uploaded By	Date Uploaded	Filename
200510 SMA Budget Products - SVD - Midlands 1.zip	[Redacted]	23-Oct-2020	200510 SMA Budget Products - SVD - Midlands 1.zip
201005 SMA Budget Products - SVD - Midlands 2.zip	[Redacted]	23-Oct-2020	201005 SMA Budget Products - SVD - Midlands 2.zip
201005 SMA Budget Products - SVD - North.zip	[Redacted]	23-Oct-2020	201005 SMA Budget Products - SVD - North.zip
201005 SMA Budget Products - SVD - South.zip	[Redacted]	23-Oct-2020	201005 SMA Budget Products - SVD - South.zip
SMA_Scheme Level Data_SVD Final (1).pdf	[Redacted]	23-Oct-2020	SMA_Scheme Level Data_SVD Final (1).pdf
SMA_Scheme Scope_SVD_Constructionv2.0.pdf	[Redacted]	23-Oct-2020	SMA_Scheme Scope_SVD_Constructionv2.0.pdf