

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)


Contract Details		
This variation is between:	UK Research & Innovation (UKRI) (the "Contracting Authority") And Hays Specialist Recruitment Ltd ("the Supplier")	
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")	
Contract reference number:	GSS23452	
Details of Proposed Variation		
Variation initiated by:	UK Shared Business Services Ltd	
Variation number:	002	
Date variation is raised:	18/09/2024	
Proposed variation	To extend the temporary worker's end date.	
Reason for the variation:	To extend the contract end date of the temporary worker from 30th September 2024 to 31 st March 2025.	
An Impact Assessment shall be provided within:	N/A	
Impact of Variation		
Likely impact of the proposed variation:	Low	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows: [REDACTED] Contract Start Date: 19 th June 2023 Contract End Date extended to: 31 st March 2025 [REDACTED]	
Financial variation:	Original Contract Value:	£94,101.49 ex VAT
	Additional cost due to variation 001:	£135,650.62 ex VAT
	Additional cost due to variation 002:	£89,856.31 ex VAT
	New Contract value:	£319,608.42 ex VAT

Joint Schedule 2 (Variation Form)

Crown Copyright 2022

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority



Signed by an authorised signatory to sign for and on behalf of the Supplier



