

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	Cabinet Office "the Buyer" And Kinly "the Supplier"	
Contract name:	Provision of Audio Visual Technical Consultancy & Commissioning. ("the Contract")	
Contract reference number:	RM6225 CCZN21A68	
Details of Proposed Variation		
Variation initiated by:	Cabinet Office	
Variation number:	2	
Date variation is raised:	03/03/2022	
Proposed variation	[REDACTED]	
Reason for the variation:	[REDACTED] This variation is to provide funding for Kinly to install and integrate the Video services into the existing equipment, covered by this contract.	
An Impact Assessment shall be provided within:	30 days	
Impact of Variation		
Likely impact of the proposed variation:	Additional Video Conference Room can be brought online to improve functionality.	
Outcome of Variation		
Contract variation:	The Contract detailed above, will be varied as follows: <ul style="list-style-type: none"> Additional costs to provide, install and commission the necessary equipment to provide an additional Video Conference room [REDACTED] 	
Financial variation:	Original Contract Value:	£466,135 over 3 years
	Additional cost due to variation:	£93,175
	New Contract value:	£559,310

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Buyer – Cabinet Office
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the [Redacted] Buyer]

