

Schedule 4 - Contract Change Control Procedure (i.a.w. clause 6.b) for Contract No: 700676383

1. Authority Changes

Subject always to Condition 6 (Amendments to Contract), the Authority shall be entitled, acting reasonably, to require changes to the Contractor Deliverables (a "Change") in accordance with this Schedule 4.

2. Notice of Change

a. If the Authority requires a Change, it shall serve a Notice (an "Authority Notice of Change") on the Contractor.

b. The Authority Notice of Change shall set out the change required to the Contractor Deliverables in sufficient detail to enable the Contractor to provide a written proposal (a "Contractor Change Proposal") in accordance with clause 3 below.

3. Contractor Change Proposal

a. As soon as practicable, and in any event within fifteen (15) Business Days (or such other period as the Parties may agree) after having received the Authority Notice of Change, the Contractor shall deliver to the Authority a Contractor Change Proposal.

b. The Contractor Change Proposal shall include:

- (1) the effect of the Change on the Contractor's obligations under the Contract;
- (2) a detailed breakdown of any costs which result from the Change;
- (3) the programme for implementing the Change;
- (4) any amendment required to this Contract as a result of the Change, including, where appropriate, to the Contract Price; and
- (5) such other information as the Authority may reasonably require.

c. The price for any Change shall be based on the prices (including all rates) already agreed for the Contract and shall include, without double recovery, only such charges that are fairly and properly attributable to the Change.

4. Contractor Change Proposal – Process and Implementation

a. As soon as practicable after the Authority receives a Contractor Change Proposal, the Authority shall:

- (1) evaluate the Contractor Change Proposal;
- (2) where necessary, discuss with the Contractor any issues arising and following such discussions the Authority may modify the Authority Notice of Change and the Contractor shall as soon as practicable, and in any event not more than ten (10) Business Days (or such other period as the Parties may agree) after receipt of such modification, submit an amended Contractor Change Proposal.

b. As soon as practicable after the Authority has evaluated the Contractor Change Proposal (amended as necessary) the Authority shall:

- (1) indicate its acceptance of the Change Proposal by issuing an amendment to the Contract in accordance with Condition 6 (Amendments to Contract); or
- (2) serve a Notice on the Contractor rejecting the Contractor Change Proposal and withdrawing (where issued) the Authority Notice of Change.

c. If the Authority rejects the Change Proposal it shall not be obliged to give its reasons for such rejection.

d. The Authority shall not be liable to the Contractor for any additional work undertaken or expense incurred unless a Contractor Change Proposal has been accepted in accordance with Clause 4b.(1) above.

5. Contractor Changes

If the Contractor wishes to propose a Change, it shall serve a Contractor Change Proposal on

the Authority, which shall include all of the information required by Clause 3b above, and the process at Clause 4 above shall apply.