Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details			
This variation is between:	UK Research and Innovation ("the Authority" "Contracting Authority")		
	And		
	SThree Partnership LLP (Real	Staffing / Computer Futures)	
	("the Supplier")		
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")		
Contract reference number:	CS21626		
Details of Proposed Variation			
Variation initiated by:			
Variation number:	001		
Date variation is raised:	07/03/2022		
Proposed variation	To extend the original contract end date		
Reason for the variation:	To extend the temporary workers original contract end date to 31 st March 2023.		
An Impact Assessment shall be provided within:	N/A		
Impact of Variation			
Likely impact of the proposed variation:	None		
Outcome of Variation			
Contract variation:	This Contract detailed above is varied as follows:		
	 Contract start date shall be 1st April 2022 Contract end date shall be extended to 31st March 2023. 		
Financial variation:	Original Contract Value:	£31,086.72	
	Additional cost due to variation:	£111,913.20	
	New Contract value:	£142,999.92	

UK OFFICIAL

- 1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

UK OFFICIAL

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature	
Date	16/03/2022
Name (in Capitals)	10/03/2022
Address	
Signed by an authorise	d signatory to sign for and on behalf of the Supplier
Signature	
Date	1513121
Name (in Capitals)	
Address	