Contract Change Note

Contract Change Note Number	4
Contract Reference Number & Title	CQC LD 186 – Delivery of Personal Safety in High Risk Settings
Variation Title Number of Pages	Extension of Contract end date 2

WHEREAS the Contractor and the Authority entered into a Contract for the supply of Delivery of Personal Safety in High Risk Settings dated 13th March 2019 (the "Original Contract") and now wish to amend the Original Contract

IT IS AGREED as follows

1. The Original Contract shall be amended as set out in this Change Control Notice:

Change Demus I	8	aon nouice.
Change Requestor / Originator	Care Quality Q	-
Summary of Change	Care Quality Commis	sion
	The Authority wishes	to vary the terms
	of the Original Contra	Ct hu automation of
	a period of 2 months.	exterioring for
	This contract change	notice will be
	This contract change notice will take effect from 25 th March 2022.	
		2022.
	The new evpiny data	£ 11
	The new expiry date o now be 25 th May 2022	r the contract will
Poppan fr. Ol	1011 DC 20 101ay 2022	•
Reason for Change	The cutter is	
	The authority only wish	ned to extend the
	Van Unit CUIII an Inia to	110 aronaul r
	and original budget. The	retore there in
	no revised contract price	ce.
	The original terms and	Conditions will
	apply unoughout the life of the contract	
	and this contract chang	e of the contract
	future contract change	notice and any
Revised Contract Di	l shange	nouces.
Revised Contract Price	Original Contract	£ 67 200
	Value	£ 67,392
		(including
	Previous Contract	VAT)
	Changes	£ N/A
	Changes	
	Contract Change Note	£ N/A
Revised Payment Schedule	New Contract Value	£ N/A
	N/A	

Revised Specification	The Authority wishes to vary the terms of the Original Contract by extending for a period of 2 months	
Revised Term/Contract Period		
Change in Contract Manager(s)	N/A	
Other Changes	N/A	
other offanges	N/A	

Save as herein amended all other terms of the Original Contract shall remain effective.

2.

3.

This Change Control Notice shall take effect on from the date on which both the Authority and the Contractor have communicated acceptance of its terms.

